
COORDINATING SUCCESS: 
 
STRATEGY FOR RESTORATION OF 
THE SOUTH FLORIDA ECOSYSTEM 
 
 
 
 
 
 
 
 
 
 
 

VOLUME 2 
SEPTEMBER 2003 



SOUTH FLORIDA ECOSYSTEM RESTORATION TASK FORCE
TABLE 10

PROJECT SUMMARY TABLE 
Goals Project Name Org. Start End Financial 

Requirement
Appropriated to 

Date
Measurable 

Targets
Primary 

Objective
Secondary 
Objectives

Vol. 2 
Ref. 
Pg. #

Goal 1. GET THE WATER RIGHT 

Sub-Goal 1.A. GET THE HYDROLOGY RIGHT (Quantity, Timing & Distribution) 
1.A.1. SURFACE WATER STORAGE PROJECTS   ACRE-FT.

1100 C&SF: CERP Acme Basin B Discharge USACE 2002 2008 $20,100,000 $1,242,000 3,800 1.A.1 1

1101

C&SF: CERP Indian River Lagoon South, C-23/C-24/C-25/Northfork 
and Southfork Storage Reservoirs (UU), and C&SF: CERP C-44 
Basin Storage Reservoir (B USACE/SFWMD 2002 2012 $995,935,00 $1,000,000 190,000 1.A.1 2

1102 C&SF: CERP Everglades Agricultural Storage Reservoir Phase USACE/SFWMD 2001 2009 $233,408,000 $14,166,000 240,000 1.A.1 4

1103
C&SF: CERP Everglades Agricultural Storage Reservoir Phase II 
(GP2) USACE/SFWMD 2004 2014 $203,240,000 $356,000 120,000 1.A.1 5

1104 C&SF: CERP Lake Okeechobee Watershed USACE/SFWMD 2001 2013 $455,828,000 $4,573,000 250,000 1.A.1 1.B.1, 2.A.3 6
1105 C&SF: CERP North Lake Belt Storage Area (Phase I & I USACE/SFWMD 2011 2036 $500,346,000 $902,000 90,000 1.A.1 8

1106
C&SF: CERP Palm Beach County Agricultural Reserve Reservoir 
and ASR USACE/SFWMD 2005 2019 $121,359,000 $216,000 20,000 1.A.1 1.A.2 9

1107 C&SF: CERP Site 1 Impoundment and Aquifer Storage and Recove USACE/SFWMD 2002 2017 $131,379,000 $162,000 15,000 1.A.1 1.A.2 10
1108 C&SF:CERP Bird Drive Recharge Area (U USACE/SFWMD 2003 2011 $124,083,000 $816,000 11,500 1.A.1 11
1109 C&SF:CERP C-43 Basin Storage Reservoir and ASR USACE/SFWMD 2001 2018 $440,195,000 $6,876,000 160,000 1.A.1 1.A.2 12
1110 C&SF:CERP Central Lake Belt Storage Area USACE/SFWMD 2014 2036 $466,725,000 $844,000 190,000 1.A.1 1.B.1 13
1111 Critical Ecosystems Restoration Projects - Ten Mile Cree USACE/SFWMD 1997 2003 $29,946,000 $15,815,000 5,000 1.A.1 2.A.3 14
2100 Allapattah Flats/Ranch FDEP 1997 TBD * * 32,000 2.A.1 1.A.1 91

1.A.2. AQUIFER STORAGE & RECOVERY (ASR) PROJECTS BGD
1109 C&SF:CERP C-43 Basin Storage Reservoir and ASR USACE/SFWMD 2001 2018 * * 0.22 1.A.1 1.A.2 12

1200
C&SF: CERP C-51 Regional Groundwater Aquifer  Storage and 
Recovery USACE/SFWMD 2012 2020 $127,291,000 $328,000 0.17 1.A.2 15

1201 C&SF: CERP Lake Okeechobee ASR (GG USACE/SFWMD 2009 2026 $1,097,312,000 $1,918,000 1 1.A.2 16

1106
C&SF: CERP Palm Beach County Agricultural Reserve Reservoir 
and ASR USACE/SFWMD 2005 2019 * * 0.075 1.A.1 1.A.2 9

1107 C&SF: CERP Site 1 Impoundment and Aquifer Storage and RecoveryUSACE/SFWMD 2002 2017 * * 0.15 1.A.1 1.A.2 10

1.A.3. MODIFY IMPEDIMENTS TO SHEETFLOW PROJECTS
MILES 

MODIFIED
1300 Canal 111 USACE/SFWMD 1994 2008 $268,200,000 $125,281,000 4 1.A.3 3.B.1 17

1301
C&SF: CERP WCA -3 Decompartmentalization and Sheetflow 
Enhancement (AA)(QQ)(SS) USACE/SFWMD 2001 2015 $211,687,000 $2,936,000 240 1.A.3 2.A.3 18

1302 C&SF:CERP Florida Keys Tidal Restoration USACE/SFWMD 2001 2006 $3,874,600 $1,490,000 0.6 1.A.3 19
1303 Critical Projects Southern CREW USACE 1999 2005 $12,435,000 $7,958,000 1.A.3 20
1304 East WCA-3A Hydropattern Restoration SFWMD 1994 2003 $5,040,571 $5,040,571 8.5 1.A.3 21
1305 Kissimmee Prairie FDEP/SFWMD 1996 1997 $22,100,000 $22,100,000 39.3 1.A.3 2.A.1 22

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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 1306 Kissimmee River Restoration Projec USACE/SFWMD 1994 2010 $578,000,000 $201,399,000 22 1.A.3 2.A.3 23
not updated 1307 Modified Water Deliveries to Everglades National Park NPS 1990 2005 $190,890,000 $160,162,000 21 1.A.3 2.A.4 24

1.A.4. OTHER RELATED HYDROLOGY PROJECTS TBD
1400 Additional Water Conveyance Structures Under Tamiami Tra FDOT 1998 2006 $7,678,000 $2,912,000 1.A.4 25
1401 Biscayne Bay Feasibility Study USACE/M-DADE 1996 2006 $6,370,000 $1,595,000 1.A.4 26
1402 C&SF: CERP Water Preserve Areas (WPA) Feasibility Study USACE/SFWMD 1996 2002 $19,955,000 $19,955,000 1.A.4 27
1403 C&SF: CERP Broward County Secondary Canal System USACE/SFWMD 2001 2009 $12,898,000 $250,000 1.A.4 28
1404 C&SF: CERP C-111N Spreader Cana USACE/SFWMD 2000 2009 $94,035,000 $2,868,000 1.A.4 29
1405 C&SF: CERP Dade-Broward Levee/Pensucco Wetlands (BB USACE/SFWMD 2002 2009 $18,778,000 $436,000 1.A.4 30
1406 C&SF: CERP East Coast Canal Structures (C-4) USACE/SFWMD 1999 2003 $3,694,000 $3,694,000 1.A.4 31
1407 C&SF: CERP Lake Istokpoga Regulation Schedule (OPE USACE/SFWMD 2002 2003 $50,000 $50,000 1.A.4 32

1408
C&SF: CERP Loxahatchee National Wildlife Refuge Internal Canal 
Structures USACE/SFWMD 2003 2007 $7,669,000 $140,000 1.A.4 33

1503 C&SF: CERP North Palm Beach County PIR Part 1 USACE/SFWMD 2001 2016 * * 1.B.1 1.A.4 60

1409 C&SF: CERP Seminole Tribe Big Cypress Water Conservation Pla
USACE & 
Seminoles 2005 2008 $30,090,000 $0 1.A.4 34

1410 C&SF:CERP Biscayne Bay Coastal Wetlands USACE/SFWMD 2001 2016 $299,583,000 $2,930,000 1.A.4 35

1411 C&SF:CERP Caloosahatchee R. (C-43) Basin ASR Pilot Projec USACE/SFWMD 2001 2008 $6,000,000 $450,000 1.A.4 36

1412
C&SF:CERP Diverting WCA-2 and WCA-3 Flows to Central Lake 
Belt Storage Area USACE/SFWMD 2012 2018 $76,921,000 $150,000 1.A.4 37

1413 C&SF:CERP Everglades Rain Driven Operation USACE/SFWMD TBD TBD TBD $0 1.A.4 38
1414 C&SF:CERP Henderson Creek/Belle Meade Restoratio USACE/FDEP 2002 2007 $4,806,000 $446,000 1.A.4 1.B.1 39

1415
C&SF:CERP L-31 N Improvements for Seepage Management and S-
356 Structures USACE/SFWMD 2006 2013 $184,845,000 $322,000 1.A.4 40

1416 C&SF:CERP L-31 N Seepage Management Pilot Projec USACE/SFWMD 2001 2008 $10,000,000 $1,830,000 1.A.4 41

1417
C&SF:CERP Lake Belt (In-Ground Reservoir) Technology - Pilot 
Project USACE/SFWMD 2001 2012 $23,000,000 $2,717,000 1.A.4 42

1418
C&SF:CERP Lake Okeechobee Aquifer Storage and Recovery Pilot 
Project USACE/SFWMD 2000 2009 $19,000,000 $4,638,000 1.A.4 43

1419 C&SF:CERP Lake Okeechobee Regulation Schedul USACE/SFWMD TBD TBD TBD $0 1.A.4 44

1420
C&SF:CERP Modified Holeyland Wildlife Management Area 
Operation Plan USACE/SFWMD 2005 2008 $150,000 $0 1.A.4 45

1421
C&SF:CERP Modified Rotenberger Wildlife Management Area 
Operation Plan USACE/SFWMD 2005 2006 $150,000 $0 1.A.4 46

1422
C&SF:CERP Operational Modification to Southern Portion of L-31N 
and C-111 USACE/SFWMD TBD TBD TBD $0 1.A.4 47

1423
C&SF:CERP Site 1 Impoundment and Aquifer Storage and Recovery 
Pilot Project USACE/SFWMD 2000 2009 $9,000,000 $2,307,000 1.A.4 48

1424 C&SF:CERP Southern Golden Gates Estates Restoratio USACE/SFWMD 2001 2008 $45,654,000 $13,766,000 1.A.4 49

1425
Critical Projects Seminole Big Cypress Reservation Water 
Conservation Plan

Seminoles & 
USACE 1997 2008 $45,198,000 $23,081,000 1.A.4 50

1426 Florida Bay and The Florida Keys Feasibility Stud USACE 2001 2006 $6,299,900 $3,730,000 1.A.4 51

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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1427 Herbert Hoover Dike Stabilizatio USACE/SFWMD 2001 2008 $234,400,000 $3,070,000 1.A.4 52
completed 1428 Indian River Lagoon Restoration Feasibility Stud USACE/SFWMD 1996 2002 $6,150,000 $6,150,000 1.A.4  

1430 Rotenberger Restoration SFWMD 1994 2002 $5,029,677 $3,512,173 1.A.4 53
1431 Southwest Florida Feasibility Stud USACE 2001 2005 $12,000,000 $5,333,000 1.A.4 54
1432 WCA-2A Hydropattern Restoration SFWMD 1994 2006 $6,002,523 $5,021,731 1.A.4 55
1433 West WCA-3A Hydropattern Restoration SFWMD 1994 2006 $10,555,987 $7,014,633 1.A.4 56

Sub-Goal 1.B GET THE WATER QUALITY RIGHT
1.B.1. STORMWATER TREATMENT AREA (STA) PROJECTS ACRES

1104 C&SF:  CERP Lake Okeechobee Watershed USACE/SFWMD 2000 2009 * * 11,875 1.A.1 1.B.1 5

1500 C&SF: CERP Big Cypress/L-28 Interceptor Modifications (CCC USACE/SFWMD 2005 2015 $42,751,000 $74,000 1,900 1.B.1 57
1501 C&SF: CERP C-9 STA and Impoundment USACE/SFWMD 2002 2006 $89,146,000 $4,000,000 2500 1.B.1 58

1502 C&SF: CERP Miccosukee Tribe Water Management Plan
USACE & 
Miccosukee 2000 2008 $24,459,000 $312,000 see page 64 1.B.1 59

1503 C&SF: CERP North Palm Beach County PIR Part 1 USACE/SFWMD 2001 2014 $464,994,000 $3,488,000 1,260 1.B.1 1.A.4 60

1504
C&SF: CERP- Western C-11 Diversion Impoundment & WCA-3A&B 
Levee Seepage Managemen USACE/SFWMD 2002 2008 $224,544,000 $1,824,000 1,600 1.B.1 61

1505
C&SF:CERP Caloosahatchee Backpumping with Stormwater 
Treatment USACE/SFWMD 2005 2014 $82,895,000 $144,000 5,000 1.B.1 62

1110 C&SF:CERP Central Lake Belt Storage Area USACE 2011 2036 * * 640 1.A.1 1.B.1 13
1414 C&SF:CERP Henderson Creek/Belle Meade Restoratio USACE 2000 2005 * * 10 1.A.4 1.B.1 39

1506
Critical Projects Lake Okeechobee Water Retention/ Phosphorus 
Remova USACE/SFWMD 1997 2004 $16,948,000 $9,975,000 940 1.B.1 63

1507 Miccosukee Tribe Water Management Area Miccosukee TBD TBD $42,113,000 $0 900 1.B.1 64
1508 STA-1 West Works and Outflow Pump Station (G-310) USACE/SFWMD 1994 2002 $96,751,781 $76,298,484 6700 1.B.1 65
1509 STA-2 Works and Outflow Pump Station (G-335) SFWMD 1994 2004 $113,398,421 $97,298,082 6430 1.B.1 66
1510 STA-3/4 Works SFWMD 1994 2004 $218,381,242 $172,780,625 16600 1.B.1 67
1511 STA-5 Works SFWMD 1994 2005 $47,838,969 $34,819,065 4118 1.B.1 68
1512 STA-6 (includes sections 1 and 2) SFWMD 1994 2006 $23,352,281 $10,272,736 2222 1.B.1 69
1513 West Palm Beach Canal (C-51) and STA-1E USACE/SFWMD 1994 2004 $244,574,118 $209,461,703 5,350 1.B.1 70

1.B.2. TOTAL MAXIMUM DAILY LOAD (TMDL) PLAN DEVELOPMENT
1600 Total Maximum Daily Load (TMDL) for South Florida FDEP 2000 2011 TBD $280,000 1.B.2 71

1.B.3. OTHER RELATED WATER QUALITY PROJECTS
1700 Chapter 298 Districts/Lease 3420 Improvement SFWMD 1994 2004 $22,817,145 $18,347,479 1.B.3 72
1701 Comprehensive Integrated Water Quality Pla USACE 2001 2006 $8,100,000 $2,673,000 1.B.3 73
1702 Critical Projects Lake Trafford USACE 1999 2005 $15,408,000 $7,563,000 1.B.3 2.A.3 74
1703 Critical Projects Western C-11 Water Quality Treatment USACE 1997 2004 $16,512,000 $14,512,000 1.B.3 75

1704

Development of Best Management Practices Related to the Land 
Application of Residuals and Chicken Manure in the Lake 
Okeechobee Watershed SFWMD 2000 2006 $657,000 $557,000 1.B.3 76

1705 Everglades National Park Water & Wastewate NPS 1997 2005 $16,140,000 $16,140,000 1.B.3 77
1706 Everglades Regulation Division SFWMD 1998 2006 TBD $20,080,000 1.B.3 78

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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1707 Florida Aquifer Restoration NRCS 2002 2008 $1,203,000 $33,000 1.B.3 79

completed 1708
Lake Okeechobee Sediment Removal Feasibility Study and Pilot 
Project SFWMD 2000 2003 TBD $2,009,301 1.B.3 80

1709 Lake Okeechobee Tributary Sediment Removal Pilot Proje SFWMD 2000 2004 $440,000 $440,000 1.B.3 81
1710 Miccosukee Water Resources Managemen Miccosukee TBD TBD 25,200,000 0 1.B.3 82

completed 2136 New Palm Dairy Land Acquisition SFWMD 2000 TBD * * 2.A.1 1.B.3  
1713 S-5A Basin Runoff Diversion Works SFWMD 1994 2005 $14,210,274 $629,910 1.B.3 83

1714
Seminole Tribe Best Management Practices for the Big Cypress 
Reservation Seminoles 1996 2008 $4,779,000 $0 1.B.3 84

1715
Seminole Tribe Best Management Practices for the Brighton 
Reservation Seminoles 1998 2008 $338,000 $0 1.B.3 85

1716
Seminole Tribe Comprehensive Surface Water Management System 
for the Brighton Reservation Seminoles 1999 2010 $15,818,000 $0 1.B.3 86

1717
Seminole Tribe Water Conservation Project for Big Cypress 
Reservation Seminoles 2002 2012 $49,000,000 $0 1.B.3 87

1718
South Florida Water Quality Protection Program and CERP Numeric 
Targets and Loading Analyses FDEP 1999 2003 $851,510 $851,510 1.B.3 88

1719 STA-1 Inflow and Distribution Works SFWMD 1994 2005 $11,079,308 $8,683,642 1.B.3 90

Goal 2. RESTORE, PRESERVE AND PROTECT NATURAL 
HABITATS AND SPECIES

Sub-Goal 2.A. RESTORE, PRESERVE AND PROTECT NATURAL HABITATS

2.A.1. HABITAT PROTECTION LAND ACQUISITION PROJECTS
STATE ACQUISITIONS ACRES

2100 Allapattah Flats/Ranch FDEP 1997 TBD TBD $50,728,918 34,221 2.A.1 1.A.1 91
2101 Atlantic Ridge Ecosystem FDEP/SFWMD 1995 TBD TBD $41,897,324 15,032 2.A.1 92
2102 Babcock Ranch FDEP 2001 TBD $52,527,237 $0 91,361 2.A.1 93
2103 Barfield Farms SFWMD 1998 TBD TBD TBD 1,367 2.A.1 94
2104 Belle Meade FDEP 1993 TBD $47,600,000 $35,000,000 27,200 2.A.1 95
2105 Bog Bend Swamp/Holopaw Ranch FDEP 2000 TBD TBD $0 54,425 2.A.1 96
2106 Biscayne Coastal Wetlands SFWMD/M-DADE 1998 TBD $2,091,668 $1,245,168 2,241 2.A.1 97
2107 Bombing Range Ridge FDEP 1998 TBD $13,674,995 $0 39,073 2.A.1 98
2108 Caloosahatchee Ecoscape FDEP 1998 TBD $19,800,000 $1,700,000 15,391 2.A.1 99
2109 Catfish Creek FDEP 1990 TBD TBD $47,200,000 10,609 2.A.1 100
2110 Cayo Costa FDEP 1980 TBD TBD $28,000,000 1,932 2.A.1 101
2111 Charlotte Harbor Flatwoods FDEP 1986 TBD TBD $56,700,000 54,281 2.A.1 102
2112 Corkscrew Regional Ecosystem Watershed FDEP 1991 TBD TBD $26,082,446 58,528 2.A.1 103
2114 Coupon Bight/ Key Deer Big Pine Ke FDEP 1985 TBD TBD $19,200,000 3,452 2.A.1 104
2115 Cypress Creek/Trail Ridge SFWMD 1997 TBD TBD $0 13,788 2.A.1 105
2181 Cypress Creek/Loxahatchee SFWMD TBD TBD TBD $36,360,300 4,184 2.A.1 106
2183 Devils Garden FDEP 2002 TBD $9,400,000 TBD 82,508 2.A.1 107
2117 East Coast Buffer/Water Preserve Areas FDEP/SFWMD 1994 TBD TBD $310,901,765 66,809 2.A.1 108

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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2118 Estero Bay FDEP 1985 TBD TBD $13,200,000 16,740 2.A.1 109
2119 Everglades Agricultural Area (EAA) / Talisman SFWMD/DOI 1997 TBD TBD $135,334,902 51,210 2.A.1 110
2120 Fakahatchee Strand FDEP 1980 TBD TBD $21,800,000 80,332 2.A.1 111
2121 Fisheating Creek SFWMD/FDEP 1999 TBD TBD $55,600,000 168,360 2.A.1 112
2122 Florida Keys Ecosystem FDEP 1992 TBD TBD $35,900,000 7,611 2.A.1 113
2123 Frog Pond/L-31 N FDEP/SFWMD 1994 TBD TBD $83,300,000 10,600 2.A.1 114
2185 Half Circle L Ranch FDEP 2003 TBD TBD $0 11,220 2.A.1 115
2180 Hen Scratch Ranch SFWMD 2002 TBD TBD $0 2,880 2.A.1 116
2124 Indian River Lagoon Bluewa FDEP/SFWMD 1998 TBD TBD $19,800,000 5,136 2.A.1 117
2125 Juno Hills FDEP 1994 TBD TBD $15,000,000 440 2.A.1 118
2126 Kissimmee - St. John Connecto FDEP 2001 TBD TBD $0 34,668 2.A.1 119
1305 Kissimmee Prairie FDEP 1996 1997 * * 38,282 2.A.1 1.A.3 22
2127 Kissimmee River (Lower Basin)*** SFWMD 1985 2007 see page 23 see page 23 68,332 2.A.1 120
2128 Kissimmee River (Upper Basin)*** SFWMD 1990 2007 see page 23 see page 23 36,763 2.A.1 121
2129 Lake Wales Ridge Ecosystem FDEP 1992 TBD $25,200,000 $19,100,000 12,770 2.A.1 122
2130 Lake Walk-In-Water SFWMD 1995 TBD TBD $3,950,000 4,615 2.A.1 123
2132 Loxahatchee Slough Land Acquisitio SFWMD 1996 TBD TBD $22,756,675 15,200 2.A.1 124
2133 McDaniel Ranch Land Acquisition SFWMD 2000 TBD TBD TBD 7,000 2.A.1 125
2134 Miami-Dade County Archipelago FDEP 1994 TBD TBD $26,000,000 856 2.A.1 126
2135 Model Lands SFWMD/M-DADE 1994 2007 TBD $8,036,126 42,138 2.A.1 127
2138 North Fork St Lucie River FDEP/SFWMD 1988 TBD TBD $3,302,865 3,800 2.A.1 128
2139 North Key Largo Hammocks FDEP 1983 TBD TBD $6,700,000 4,508 2.A.1 129
2140 North Savannas SFWMD 1997 2002 TBD TBD 930 2.A.1 130
2141 Okaloacoochee Slough FDEP/SFWMD 1996 TBD TBD $20,570,673 37,210 2.A.1 131
2142 Okeechobee Battlefield FDEP 2001 TBD TBD $0 55 2.A.1 132
2143 Osceola Pine Savannas FDEP 1995 TBD TBD $310,000 42,291 2.A.1 133
2144 Pal-Mar FDEP/SFWMD 1992 TBD TBD $13,600,000 36,745 2.A.1 134
2145 Panther Glades FDEP 2001 TBD TBD $35,100,000 30,186 2.A.1 135
2146 Paradise Run SFWMD 1998 TBD TBD $4,908,582 4,265 2.A.1 136
2147 Parker-Poinciana SFWMD 1996 TBD TBD TBD 1,970 2.A.1 137
2148 Pineland Site Complex FDEP 1996 TBD TBD $1,100,000 250 2.A.1 138
2149 Rookery Bay FDEP 1980 TBD TBD $47,100,000 18,721 2.A.1 139
2150 Rotenberger/Holey Land Tract FDEP 1984 TBD TBD $18,200,000 79,170 2.A.1 140
2151 Shingle Creek SFWMD 1987 TBD TBD $1,344,400 7,655 2.A.1 141
2152 Six Mile Cypress I & II  Land Acquisition SFWMD 1987 TBD TBD $2,098,000 1,741 2.A.1 142
2154 South Savannas FDEP/SFWMD 1981 TBD TBD $20,900,000 6,046 2.A.1 143
2155 Southern Glades SFWMD/M-DADE 1964 TBD TBD $14,263,115 37,620 2.A.1 144
2156 Southern Golden Gate Estates FDEP 1984 TBD TBD $98,000,000 55,247 2.A.1 145
2158 Twelve Mile Slough SFWMD 1998 TBD TBD TBD 3,300 2.A.1 146
2159 Upper Lakes Basin Watershed SFWMD 1995 2002 TBD $10,093,957 47,300 2.A.1 147
2186 Upper Econ Mosiac FDEP 1996 TBD TBD TBD 32,140 2.A.1 148
2160 Water Conservation Areas 1,2, and 3 SFWMD 1948 TBD TBD $10,473,937 103,635 2.A.1 149

COMPLETED STATE ACQUISITIONS

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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2113 Corkscrew Regional Mitigation Ban SFWMD 1995 1999 TBD $2,600,000 633 2.A.1  
2116 Dupuis Reserve SFWMD 1985 1986 $23,016,601 $23,016,601 21,875 2.A.1  
2131 Loxahatchee River Land Acquisitio SFWMD 1984 2001 $11,927,120 $11,927,120 1,936 2.A.1  
2136 New Palm Dairy Land Acquisition SFWMD 2000 TBD $4,800,000 $4,800,000 2135 2.A.1 1.B.3  
2137 Nicodemus Slough SFWMD 1981 1988 $1,744,500 $1,744,500 2,219 2.A.1  
2153 South Fork St. Lucie River Land Acquisition SFWMD 1995 1995 $2,480,000 $2,480,000 184 2.A.1  
2157 Tibet-Butler Preserve SFWMD 1988 1999 $3,601,900 $3,601,900 439 2.A.1  
2161 Yamato Scrub FDEP 1992 1996 $17,500,000 $17,500,000 207 2.A.1 160

FEDERAL ACQUISITIONS ACRES
2162 A.R. M. Loxahatchee National Wildlife Refug USFWS 1955 2005 $30,119,000 $129,000 147,016 2.A.1 150
2163 Big Cypress National Preserve Additio NPS 1989 2004 TBD $46,410,000 146,117 2.A.1 151
2164 Big Cypress National Preserve Private Inholdings* NPS 1974 TBD $202,470,000 $180,425,000 845 2.A.1 152

not updated 2165 Complete Land Acquisition for Biscayne National Par NPS 1968 2005 TBD $31,851,000 172,924 2.A.1 153
2166 Crocodile Lake National Wildlife Refuge USFWS 1979 2005 $19,319,000 $13,319,000 7,100 2.A.1 154
2167 East Everglades Addition to Everglades National Pa NPS 1990 2004 $106,650,000 $113,149,000 109,504 2.A.1 155
2168 Florida Keys National Wildlife Refuge Complex USFWS 1960 2005 $63,232,000 $30,232,000 415,436 2.A.1 156
2169 Florida Panther National Wildlife Refuge USFWS 1989 TBD $160,233,000 $10,233,000 370,000 2.A.1 157
2170 Hobe Sound National Wildlife Refuge USFWS 1968 2004 $5,818,000 $18,000 1,130 2.A.1 158
2171 J.N. “Ding” Darling National Wildlife Refuge USFWS 1945 2005 $31,252,000 $17,252,000 8,360 2.A.1 159

2.A.2. CORAL REEF PROTECTION PROJECTS

2200 NOAA South Florida Program NOAA 1997 TBD TBD $21,000,000 2.A.2 160

2.A.3 IMPROVE NATURAL AREAS HABITAT QUALITY PROJECTS ACRES

2300
C&SF: CERP Protect and Enhance Existing Wetland Systems along 
LNWR (Strazzulla Tract) USACE/SFWMD 2002 2008 $52,772,000 $492,000 10,000 2.A.3 161

2301 C&SF: CERP Winsburg Farms Wetland Restoration USACE 2000 2006 $14,140,000 $2,710,000 175 2.A.3 162
2302 C&SF:CERP Lake Park Restoration USACE/Lee Co. 1999 2006 $5,166,000 $509,000 40 2.A.3 163

2303
C&SF:CERP Restoration of pineland and hardwood hammocks in C-
111 Basin USACE 2000 2007 $600,000 $0 50 2.A.3 164

3802 C&SF:CERP Wastewater Reuse Technology Pilot Projec USACE/SFWMD 2001 2013 * * 3.C.2 2.A.3 204

1301
C&SF: CERP WCA -3 Decompartmentalization and Sheetflow 
Enhancement (AA)(QQ)(SS) USACE/SFWMD 2001 2015 * * 1.A.3 2.A.3 18

1111 Critical Ecosystems Restoration Projects - Ten Mile Cree USACE/SFWMD 1997 2003 * * 2,740 1.A.1 2.A.3 14
1702 Critical Projects Lake Trafford USACE 1999 2004 * * 1.B.3 2.A.3 74
2606 Hole-in-the-Donut NPS 1994 2017 * * 2.B.4 2.A.3 178

 1306 Kissimmee River Restoration Projec USACE/SFWMD 1994 2010 * * 27,000 1.A.3 2.A.3 23
2.A.4. OTHER NATURAL HABITAT AND SPECIES PROJECTS TBD

Note – The April 1999 USACE Central and Southern Florida Project Comprehensive Review Study Final Integrated Feasibility Report and Programmatic Environmental Impact Statement 
included an extensive environmental evaluation of habitat units that would be improved through implementation of the CERP projects.  Table 7-18 in this publication identifies in detail which 
projects are anticipated to achieve this objective.  However, appropriate measures by project are currently being developed through the establishment of interim goals.   There are some projects
included in our tracking matrix that exemplify how this objective will be achieved.

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project



SOUTH FLORIDA ECOSYSTEM RESTORATION TASK FORCE
TABLE 10

PROJECT SUMMARY TABLE 
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Appropriated to 

Date
Measurable 
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Objective
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Objectives

Vol. 2 
Ref. 
Pg. #

2400 Big Cypress National Preserve Mineral Right NPS 2000 TBD TBD $0 2.A.4 165
2401 C&SF: CERP- Flow to Northwest and Central WCA -3A (II)(RR USACE/SFWMD 2001 2011 $30,877,000 $824,000 2.A.4 166
1307 Modified Water Deliveries to Everglades National Par NPS 1990 2005 * * 1.A.3 2.A.4 24
2402 South Florida Multi-Species Recovery Pla USFWS 1994 2010 $386,983,000 $103,773,000 2.A.4 167
2403 WCA-2A Regulation Schedule Review USACE TBD TBD TBD $0 2.A.4 169

Sub-Goal 2.B. CONTROL INVASIVE PLANT AND ANIMAL SPECIES

2.B.1
INVASIVE EXOTIC PLANT SPECIES MANAGEMENT PLAN 
DEVELOPMENT

Completed 
Plans

2500
Coordinate the development of management plans for top 20 south 
Florida exotic pest plants NEWTT 2001 2011 $600,000 $0 20 2.B.1 170

2.B.2.
EXOTIC PLANT SPECIES MAINTENANCE CONTROL 
PROJECTS

2600

Achieve "Maintenance Control" status for Brazilian Pepper, 
Melaleuca, Australian pine and Old world climbing fern in all natural 
areas statewide by 2020

SFWMD/DEP/    
USFWS 2002 2020 $139,078,000 $70,740,000 4 2.B.2 171

2601
Integration of Federal, State, and Local Agency Invasive Exotic 
Control Programs into Florida-wide Strateg FDEP 2000 2005 TBD $327,670,000 2.B.2 172

2602 C&SF:CERP- Melaleuca Eradication Project and other Exotic Plan USACE 2003 2011 $5,772,000 $100,000 2.B.2 173

2603
Estero Bay Aquatic Preserve and Buffer Reserve Enhancement and 
Exotic Removal Projec FDEP 1998 2004 TBD $1,100,000 2.B.2 174

2604
Everglades National Park: Exotic Vegetation Management Program 
(EVMP) NPS 1999 TBD $2,762,114 $1,607,000 2.B.2 175

2605 Exotic Species Remova Seminoles 1998 2010 $988,000 $90,000 2.B.2 177
2606 Hole-in-the-Donut NPS 1994 2017 $75,000,000 $26,937,000 2.B.2 2.A.3 178
2607 Melaleuca Control (Critical) Big Cypress National Preserv NPS 1998 TBD $1,400,000 $1,300,000 2.B.2 179
2608 Aquatic and Upland Invasive Plant Management FDEP TBD TBD TBD $41,193,482 2.B.2 180

2.B.3.
INVASIVE EXOTIC PLANT SPECIES PREVENTION PLAN 
DEVELOPMENT

2700
Complete an Invasive Exotics Plant Prevention, Early Detection and 
Eradication Plan by 2005 NEWTT/DEP/NPS 2001 2004 $5,000,000 $0 2.B.3 181

2701 Melaleuca Quarantine Facility USDA/ARS 1997 2003 $6,725,000 $6,725,000 2.B.3 182

GOAL 3. FOSTER COMPATIBILITY OF THE BUILT AND 
NATURAL SYSTEM

Sub-Goal 3.A. USE AND MANAGE LAND COMPATIBLE WITH RESTORATION
3.A.1 FLORIDA GREENWAYS AND TRAILS SYSTEM PROJECTS Acres

3100 Florida Greenways and Trails Designation Project FDEP/OGT 2000 TBD $36,000,000 $13,500,000 686,610 3.A.1 183

3101 Florida Greenways and Trails Land Acquisition Project FDEP/OGT 2000 2009 $4,500,000 
annually $15,277,000 TBD 3.A.1 184

3102 Lake Okeechobee Scenic Trail  State Park FDEP 2003 TBD $24,000,000 $6,250,000 TBD 3.A.1 186

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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Date
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Targets
Primary 
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Vol. 2 
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3.A.2
AGRICULTURE LANDS CONSERVATION MANAGEMENT 
PROJECTS Acres

3200 Agriculture Land Stewardship NRCS/FDACS 2004 2016 $5,200,000 $0 96,000 3.A.2 187

3201
Technical Assistance to Seminole and Miccosukee Indian 
Reservations NRCS 1998 2009 $2,928,526 $600,000 107,000 3.A.2 188

3.A.3
FLORIDA PARK, RECREATION AND OPEN SPACE LANDS 
PROJECTS Acres

not updated 3300 Florida Communities Trust Grant Program FDCA/FCT 2000 TBD see project sheet $60,500,000 1,000 3.A.3  
3301 Florida Keys Overseas Heritage Tra FDEP TBD TBD TBD $6,195,182 189

3.A.4
BROWNFIELDS REHABILITATION AND REDEVELOPMENT 
PROJECTS

3400 Eastward Ho! Brownfields Partnership SFRPC 1998 2010 TBD $61,431,000 3.A.4 194

3.A.5
INCREASE COMMUNITY UNDERSTANDING OF RESTORATION 
PROJECTS

3500
 USDA-NRCS/South Florida Ecosystem Restoration Council & 
Committee Earth Team Project USDA 2002 TBD $750,000 $0 3.A.5 195

Sub-Goal 3.B
FLOOD PROTECTION COMPATIBLE WITH ECOSYSTEM 
RESTORATION

3.B.1
FLOOD PROTECTION COMPATIBLE WITH ECOSYSTEM 
RESTORATION PROJECTS

3600 C-4 Flood Mitigation Projects SFWMD 2001 2004 $44,500,000 $30,800,000 3.B.1 196
1300 C&SF: CERP Canal 111 USACE/SFWMD 1994 2005 * * 1.A.3 3.B.1 17

Sub-Goal 3.C
PROVIDE SUFFICIENT WATER RESOURCES FOR BUILT AND 
NATURAL SYSTEMS

3.C.1 WATER RESOURCE DEVELOPMENT PROJECTS MGD
3700 Kissimmee Basin Water Supply Plan SFWMD 2002 2006 $2,105,000 $695,000 62 3.C.1 198
3701 Lower East Coast Regional Water Supply Pla SFWMD 2003 2007 $28,465,000 $5,113,000 145.1 3.C.1 199
3702 Lower West Coast Water Supply Plan SFWMD 2003 2007 $4,472,000 $546,000 151 3.C.1 200
3703 Upper East Coast Water Supply Plan SFWMD 2003 2007 $762,000 $132,000 41 3.C.1 201

3.C.2 INCREASE VOLUME OF WATER RESOURCE PROJECTS MGD
3800 C&SF:CERP-South Miami-Dade County Reuse USACE/M-DADE 2011 2020 $363,024,000 $0 131 3.C.2 202
3801 C&SF:CERP-West Miami-Dade County Reuse USACE/M-DADE 2011 2020 $437,237,000 $0 100 3.C.2 203
3802 C&SF:CERP Wastewater Reuse Technology Pilot Projec USACE/SFWMD 2001 2013 $30,000,000 $1,351,000 3.C.2 2.A.3 204

3803
Lower West Coast Regional Irrigation Distribution System Master 
Plan Study SFWMD 2003 2007 $1,500,000 $0 3.C.2 205

3804
Northern Palm Beach County and Southern Martin County Reclaimed 
Water Master Plan SFWMD 2002 2002

Included in Project
#3701 3.C.2 206

3805
Orlando/Kissimmee Area Regional Reclaimed Water Optimization 
Plan SFWMD 2002 2005

Included in Project
#3700 3.C.2 207

2301 C&SF: CERP Winsburg Farms Wetland Restoration PBCo. 1999 2003 * * 2.A.3 3.C.2 162

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project
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3.C.3 ALTERNATIVE WATER SUPPLY PROJECTS MGD
3900 Alternative Water Supply Grant SFWMD 1996 TBD TBD $40,556,000 50 3.C.3 208

3.C.4 IRRIGATION WATER CONSUMPTION REDUCTION PROJECTS ACRE-FT

3.C.5
OTHER BUILT AND NATURAL SYSTEM COMPATIBILITY 
PROJECTS

4100 Keys Carrying Capacity Study FDCA/USACE 1997 2003 $6,000,000 $6,000,000 3.C.5 209
4101 BMPs for Agriculture NRCS 1997 2011 $77,584,000 $25,219,000 3.C.5 210
4102 Monitoring of Organic Soils in the Everglade NRCS 1998 2012 $1,236,000 $236,000 3.C.5 211

4103 Soil Survey Update for the Everglades Agricultural Are NRCS 2002 2005 $1,500,000 $0 3.C.5 212

4104
Soil Survey for Everglades National Park, Big Cypress National 
Preserve and Water Conservation Areas NRCS 2004 2009 $5,600,000 $0 3.C.5 213

* This is a multiple objective project funding is listed in other objective ** Consistent with authorizing Big Cypress legislation ***See Kissimmee River Restoration Project



DATA SHEET PROFILE 

Date:  21 August 2003  1

Project Name: C&SF: CERP – Acme Basin B Discharge (OPE) 
Project ID: 1100 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed:  1.A.1 
 
Measurable Output(s): 3,800 ac-ft storage capacity and STA 
 
Project Synopsis:   This feature includes the construction of a wetland or chemical treatment area and a storage 
reservoir with a combined total storage capacity of 3,800 ac-ft located adjacent to the Loxahatchee National Wildlife 
Refuge in Palm Beach County.  The initial design for the treatment area and reservoir assumed 310 acres with the 
water level fluctuating up to 4 feet above grade, and 620 acres with water levels fluctuating up to 8 feet above grade.  
The final size, depth, and configuration of these facilities will be determined through more detailed planning and 
design.  The purpose of this feature is to provide water quality treatment and stormwater attenuation for runoff from 
Acme Basin “B” prior to discharge to the Loxahatchee National Wildlife Refuge or alternative locations.  Excess 
available water may be used to meet water supply demands in central and southern Palm Beach County.   
    
Cost:  
 Total   $20,100,000 
 Project Development $797,000 
 Land Acquisition (estimated 930 acres) $8,500,000 
 Implementation  $10,803,000 
  
 Operations and maintenance $594,000 
 
Project Schedule: 
 Start Date:  2002 
 Finish Date:  2008 
 
 
 2002 2003 2004 2005 2006 2007 2008
        
Planning & Design        
        
Real Estate         
        
Construction        

 
 
Detailed Project Budget Information ($1000)  
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 Total 

USACE 121 500 500 500 2,810 2,809 2,810 $10,050 
SFWMD 121 500 500 500 2,809 2,810 2,810 $10,050 
Total 242 1,000 1,000 1,000 5,619 5,619 5,620 $20,100 

 
 
Hyperlink:   http://www.evergladesplan.org/pm/projects/proj_38.cfm 
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Project Name: C&SF: CERP – Indian River Lagoon South - C-23/C-24/C-25/Northfork and Southfork Storage 
Reservoirs (UU) and C-44 Basin Storage Reservoir (B) 

Project ID: 1101  
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: 1.A.1 
 
Measurable Output(s):  reservoir storage, natural storage, structures, improved hydrology, water quality treatment, 
muck removal, habitat restoration, water supply 
 
Project Synopsis: The C-23/C-24/C-25 North Fork and South Fork Storage Reservoirs and the C-44 Basin Storage 
Reservoir are components of the Indian River Lagoon – South project.  Overall, the project, as detailed in the Final 
Feasibility Study (August 2002), includes building and operating approximately 12,000 acres of new inland 
reservoirs, approximately 9,000 acres of new stormwater treatment areas, restoring hydrology on about 90,000 acres 
of lands in the watershed, and improving freshwater flows to 3,100 acres of floodplain wetlands in the North Fork of 
the St. Lucie River.  The plan also includes building pumps, levees, canals, and other structures to operate and 
interconnect project features and provide a mechanism for re-directing freshwater discharges to the north fork of the 
St. Lucie River; and muck removal and habitat restoration actions inside the estuaries.  These features would 
significantly reduce harmful discharges into the receiving waters, provide water quality treatment, provide water 
storage in the natural system, and provide an additional source of agricultural water supply, while maintaining 
current Central and Southern Florida Project purposes.   
 
Cost:  
 Total   $995,935,000 
 Project Development $57,094,650 
 Land Acquisition (estimated 116,054 acres) $516,024,000 
 Implementation  $422,816,350 
 
 Operations and maintenance $5,592,727 
  
Project Schedule: 
 Start Date:  2002 
 Finish Date:  2012 
 
C23 & C24 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 
           
Planning & Design           
           
Real Estate           
           
Construction           

 
 
C25,  North & South 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 
            
Planning & Design            
            
Real Estate            
            
Construction            
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C-44 Basin 
2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 

           
Planning & Design           
           
Real Estate            
           
Construction           

 
 
Detailed Project Budget Information ($1000)  
 
 Thru 

2002 
2003 2004 2005 2006 2007 2008 2009-2012 

Balance to 
Complete 

Total 

Federal 0 500 8,000 8,000 8,000 10,000 15,000 448,268 497,968
SFWMD 0 500 8,000 8,000 8,000 10,000 15,000 448,467 497,967
Total 0 1,000 16,000 16,000 16,000 20,000 30,000 896,935 $995,935

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_07.cfm 
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Project Name: C&SF: CERP - Everglades Agricultural Storage Reservoirs Phase I (G P1) 
Project ID: 1102 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: Primary: 1.A-1    
 
Measurable Output(s):  240,000 ac-ft surface storage  
 
Project Synopsis: This feature includes above-ground reservoir(s) with a total storage capacity of approximately 
360,000 acre-feet located in the Everglades Agricultural Area in western Palm Beach County and conveyance 
capacity increases for the Miami, North New River, and Bolles and Cross Canals. The initial design for the 
reservoir(s) assumed 60,000 acres, divided into three, equally sized compartments (1, 2, and 3), with the water level 
fluctuating up to 6 feet above grade in each compartment. The final size, depth and configuration of this facility will 
be determined through more detailed planning and design. The purpose of this feature is to improve the timing of 
environmental deliveries to the Water Conservation Areas and improve flood control in the Everglades Agricultural 
Area.  
 
Cost: 
 Total   $233,408,000 
 Project Development $16,035,000 
 Land Acquisition   $0 
 Implementation  $217,373,000 
  
 Operations and maintenance $7,229,205 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: 2009 
 
 2001 2002 2003 2004 2005 2006 2007 2008 2009
          
Planning & Design          
          
Real Estate          
          
Construction          

 
 
Detailed Project Budget Information ($1000) 
 
 Thru 

2002 
2003 2004 2005 2006 2007 2008 2009      

 
Total 

USACE 3,592 3,491 4,478 25,143 20,000 20,000 20,000 20,000 $116,704 
SFWMD 3,592 3,491 4,478 25,143 20,000 20,000 20,000 20,000 $116,704 
Total 7,184 6,982 8,956 50,286 40,000 40,000 40,000 40,000 $233,408 
 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_08.cfm 
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Project Name: C&SF: CERP - Everglades Agricultural Storage Reservoirs Phase II (G P2) 
Project ID: 1103 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: 1.A.1 
 
Measurable Output(s): 120,000 ac-ft surface storage  
 
Project Synopsis: This feature includes above-ground reservoir(s) with a total storage capacity of approximately 
360,000 acre-feet located in the Everglades Agricultural Area in western Palm Beach County and conveyance 
capacity increases for the Miami, North New River, and Bolles and Cross Canals. The initial design for the 
reservoir(s) assumed 60,000 acres, divided into three, equally sized compartments (1, 2, and 3), with the water level 
fluctuating up to 6 feet above grade in each compartment. The final size, depth and configuration of this facility will 
be determined through more detailed planning and design. 
 
Cost: 
 Total   $203,240,000 
 Project Development $8,018,000 
 Land Acquisition (estimated 17,500 acres) $86,536,000 
 Implementation  $108,686,000 
  
 Operations and maintenance $7,229,205 
 
Project Schedule: 
 Start Date: 2004 
 Finish Date: 2014 
 
 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 
            
Planning & Design            
            
Real Estate            
            
Construction            

 
 
Detailed Project Budget Information ($1000)  
 
 Thru  

2002* 
2004 2005 2006 2007 2008 2009-2014       

Balance to 
complete 

Total 

USACE 178 573 572 573 11,390 11,389 76,945 $101,620 
SFWMD 178 572 573 572 11,389 11,390 76,946 $101,620 
Total 356 1,145 1,145 1,145 22,779 22,779 153,891 $203,240 
 
*programmatic costs 
 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_09.cfm 
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Project Name: Lake Okeechobee Watershed 
Project ID: 1104 
Lead Agency: USACE/SFWMD 
Authority: WRDA 1996, WRDA 2000, WRDA 2004 (scheduled) 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.1  Secondary: 1.B.1 2.A.3 
 
Measurable Output(s): 17,500 acres of reservoir and 2,500 acres of STA (200,000 ac-ft/storage) 
 5,000 acres of reservoir and 5,000 acres of STA (50,000/20,000 ac-ft) 
 4,375 acres reservoir-assisted STA 
 Restoration of 3,500 acres of wetlands 
 Removal of 150 tons of phosphorous from 10 miles of primary canals 
 
Project Synopsis: The Lake Okeechobee Watershed Project consists of four separable components: North of Lake 
Okeechobee Storage Reservoir, Taylor Creek/Nubbin Slough Storage and Treatment Area; Lake Okeechobee 
Watershed Water Quality Treatment Facilities; and Lake Okeechobee Tributary Sediment Dredging.  These 
components were combined for an opportunity to generate a more efficient design of the components and address 
the interdependencies and tradeoffs between the components. 
 

a) North of Lake Okeechobee Storage Reservoir - This feature includes an above-ground reservoir and a 
2,500-acre stormwater treatment area. The total storage capacity of the reservoir is approximately 200,000 
acre-feet and is located in the Kissimmee River Region, north of Lake Okeechobee.  The specific location 
of this facility has not been identified, however, it is anticipated that the facility will be located in Glades, 
Highlands, or Okeechobee Counties. The initial design of this feature assumed a 20,000-acre facility 
(17,500-acre reservoir and 2,500-acre treatment area) with water levels in the reservoir fluctuating up to 
11.5 feet above grade. The final size, depth and configuration of this facility will be determined through 
more detailed planning, land suitability analyses, and design. Future detailed planning and design activities 
will also include an evaluation of degraded water bodies within the watersheds of the storage/treatment 
facility to determine appropriate pollution load reduction targets, and other water quality restoration targets 
for the watershed. 

b) Taylor Creek/Nubbin Slough Storage and Treatment Area - This feature includes an above-ground 
reservoir with a total storage capacity of approximately 50,000 acre-feet and a stormwater treatment area 
with a capacity of approximately 20,000 acre-feet in the Taylor Creek/Nubbin Slough Basin. The initial 
design of this feature assumed a reservoir of 5,000 acres with water levels fluctuating up to 10 feet above 
grade and a stormwater treatment facility of approximately 5,000 acres. The final size, depth and 
configuration of this feature will be determined through more detailed planning, land suitability analysis 
and design. 

c) Lake Okeechobee Watershed Water Quality Treatment Facilities - This feature includes two reservoir-
assisted stormwater treatment areas and plugging of select local drainage ditches. The initial design of these 
reservoir-assisted stormwater treatment areas assumes a 1,775-acre facility in the S-154 Basin in 
Okeechobee County and a 2,600-acre facility in the S-65D sub-basin of the Kissimmee River Basin in 
Highlands and Okeechobee Counties. The plugged drainage ditches will result in restoration of 
approximately 3,500 acres of wetlands throughout the Lake Okeechobee watershed basin. This feature is 
also consistent with the recommendations of the South Florida Ecosystem Restoration Working Group’s 
Lake Okeechobee Issue Team for achieving water quality restoration objectives in the Lake and should 
provide significant long-term water quality benefits for the Lake. 

d) Lake Okeechobee Tributary Sediment Dredging - This feature includes the dredging of sediments from 
10 miles of primary canals within an 8-basin area in the northern watershed of Lake Okeechobee. The 
initial design assumes that the dredged material will contain approximately 150 tons of phosphorus. 

Cost:  
Total:  $455,828,000 
Project Development:  $15,186,000 
Land Acquisition:  $234,768,000 
Implementation:  $205,874,000 
 
Operations and maintenance:      $6,281,245 
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Project Schedule: 
Start Date: 2001 
Finish Date: 2013 

 
 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014

      
Planning & Design      
      
Real Estate      
      
Construction      
      
Monitoring      
 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 Balance to 
complete 

Total 

Lake Okeechobee Watershed Project 
USACE        
SFWMD        
North of Lake Okeechobee Storage Reservoir 
USACE        
SFWMD        
Taylor Creek/Nubbin Slough Storage and Treatment Area 
USACE        
SFWMD        
Lake Okeechobee Watershed Water Quality Treatment Facility 
USACE        
SFWMD        
Lake Okeechobee Tributary Sediment Dredging 
USACE        
SFWMD        
Total 1,619 2,954 2,904 66,282 65,228 316,841 $455,828 

 
Note: The Corps is not currently tracking this project by components. 
 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_01.cfm 
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Project Name: C&SF: CERP - North Lake Belt Storage Area (Phase I & II) (XX) 
Project ID: 1105 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.1   
 
Measurable Output(s): 90,000 ac-ft. reservoir 
 
Project Synopsis: This feature includes canals, pumps, water control structures, and an in-ground storage reservoir 
with a total capacity of approximately 90,000 acre-feet located in Miami-Dade County. The initial design of the 
reservoir assumed 4,500 acres with the water level fluctuating from ground level to 20 feet below grade. A 
subterranean seepage barrier will be constructed around the perimeter to enable draw down during dry periods, to 
prevent seepage losses, and to prevent water quality impact due to the high transmissivity of the Biscayne Aquifer in 
the area. The reservoir will be located within an area proposed for rock mining. A pilot test of this component will 
be conducted prior to final design to determine construction technologies, storage efficiencies, impacts upon local 
hydrology, and water quality effects. The water quality assessment will include a determination as to whether the in-
ground reservoir with perimeter seepage barrier will allow storage of untreated runoff without concerns of 
groundwater contamination. 
 
Cost:    Phase I   Phase II 
 Total   $500,346,000 $250,173,000  $250,173,000 
 Project Development $10,474,000 $5,237,000  $5,237,000 
 Land Acquisition (estimated 5,861 acres) $154,868,000 $77,434,000  $77,434,000 
 Implementation  $335,004,000 $167,502,000  $167,502,000 
 Operations and maintenance $1,241,234 
 
Project Schedule: 
 Start Date: 2011 
 Finish Date: 2036 
Phase I 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
              
Planning & Design              
              
Real Estate              
              
Construction              

 
Phase II 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 
             
Planning & Design             
             
Real Estate             
             
Construction             

 
Detailed Project Budget Information ($1000) 

*programmatic costs 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_25.cfm 
 

 Thru 
2002* 

2011 2012 2013 2014 2015 2016 2017-2036 
Balance to complete 

Total 

USACE 451 327 327 327 13,233 13,232 13,233 209,043 $250,173 
SFWMD 451 327 327 327 13,232 13,233 13,232 209,044 $250,173 
Total 902 654 654 654 26,465 26,465 26,465 418,087 $500,346 
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Project Name: C&SF: CERP - Palm Beach Co. Agricultural Reserve Reservoir & Aquifer Storage & Recovery 
(VV) 

Project ID: 1106 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A-1  Secondary:1.A-2 
 
Measurable Output(s): 20,000 ac-ft. reservoir 
     0.075 bgd of ASR wells 
 
Project Synopsis: This feature includes an above-ground reservoir with a total storage capacity of approximately 
20,000 acre-feet located in the western portion of the Palm Beach County Agricultural Reserve. Aquifer storage and 
recovery wells with a capacity of 75 million gallons per day and associated pre- and post- water quality treatment 
located adjacent to the reservoir will also be a part of this feature. The initial design for the reservoir assumed 1,660 
acres with water levels fluctuating up to 12 feet above grade.  The final size, depth and configuration of these 
facilities will be determined through more detailed planning and design. The initial design of the wells assumed 15 
well clusters, each with a capacity of 5 million gallons per day as well as chlorination for pre-treatment and aeration 
for post-treatment. The source of water to be injected is surficial ground water adjacent to the reservoir. The level 
and extent of treatment and number of the aquifer storage and recovery wells may be modified based on findings 
from a proposed aquifer storage and recovery.  
 
Cost: 

Total   $121,359,000 
Project Development $1,825,000 
Land Acquisition (estimated 1,660 acres) $57,657,000 
Implementation   $61,877,000 
 
Operations and maintenance $1,019,500 

 
Project Schedule: 

Start Date: 2005 
Finish Date: 2019 

 
 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 
                
Planning & Design                
                
Real Estate                
                
Construction                

 
 
Detailed Project Budget Information ($1000)  
 

 thru 
2002* 

2005 2006 2007 2008 2009 2010 2011 2012-2019 
Balance to complete 

Total 

USACE 108 83 83 83 5,849 5,848 5,849 5,848 36,928 $60,679 
SFWMD 108 83 83 83 5,848 5,849 5,848 5,849 36,929 $60,680 
Total 216 166 166 166 11,697 11,697 11,697 11,697 73,857 $121,359 

 
*programmatic costs 
  
Hyperlink:  www.evergladesplan.org/pm/projects/proj_20.cfm 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  10

Project Name: C&SF: CERP - Site 1 Impoundment and Aquifer Storage and Recovery (M) 
Project ID: 1107 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: Primary:1.A.1   Secondary:1.A.2 
 

Measurable Output(s): 15,000 ac-ft. reservoir; 150 mgd of ASR wells 
 

Project Synopsis: This feature includes an above-ground reservoir with a total storage capacity of approximately 
15,000 acre-feet located in the Hillsboro Canal Basin in southern Palm Beach County. A series of aquifer storage 
and recovery wells with a total capacity of approximately 150 million gallons per day and associated pre- and post- 
water quality treatment will also be a part of this feature located adjacent to the reservoir or along the Hillsboro 
Canal. The initial design of the reservoir assumed 2,460 acres with water levels fluctuating up to 6 feet above grade. 
The final size, depth and configuration of these facilities was determined through more detailed planning and design 
completed as a part of the Draft Water Preserve Areas Feasibility Study.  The initial design of the aquifer storage 
and recovery facility assumed 30 well clusters, each with a capacity of 5 million gallons per day with chlorination 
for pre-treatment and aeration for post-treatment.  
 

Cost:    Phase I  Phase II 
Total   $131,379,000 $38,535,000 $92,844,000 
Project Development $8,024,000 $1,027,000 $6,997,000 
Land Acquisition (estimated 1,658 acres) $8,420,000 $8,420,000 $0 
Implementation   $99,768,000 $13,921,000 $85,847,000 
RE Adjustment   $15,167,000  

  
Operations and maintenance $2,052,608  

 
Project Schedule: 

Start Date: 2002 
Finish Date: 2017 
 

 

Phase I 2002 2003 2004 2005 2006 2007 2008
Planning & Design        
Real Estate        
Construction        

 

Phase II 2009 2010 2011 2012 2013 2014 2015 2016 2017
Planning & Design          
Real Estate     N/A          
Construction          

 
Detailed Project Budget Information ($1000)  
  

Phase I 2002 2003 2004 2005 2006 2007 2008 Total 
USACE 134 1,000 1,000 4,690 4,148 4,148 4,148 $19,268 
SFWMD 134 6,108 4,855 4,690 1,160 1,160 1,160 $19,267 
Total 268 7,108 5,855 9,380 5,308 5,308 5,308 $38,535 

 
 

Phase II Thru 
2002* 

2009 2010 2011 2012 2013 
2014 

2015-2017 
Balance to 
Complete 

Total 

USACE 81 583 583 583 583 583 11,314 32,112 $46,422 
SFWMD 81 583 583 583 583 583 11,313 32,113 $46,422 
Total 162 1,166 1,166 1,166 1,166 1,166 22,627 64,225 $92,844 

*programmatic costs 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_40.cfm 
 



DATA SHEET PROFILE 

Date:  21 August 2003  11

Project Name: C&SF: CERP – Bird Drive Recharge Area (U) 
Project ID: 1108 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed:  Primary: 1.A.1   
 
Measurable Output(s): 11,500 ac-ft. storage; pumps, water control structures, and canals 
 
Project Synopsis:  
This feature includes pumps, water control structures, canals, and an aboveground recharge area with a total storage 
capacity of approximately 11,500 acre-feet located in Miami-Dade County.  The initial design of the recharge 
feature assumed 2,877 acres with the water level fluctuating up to 4 feet above grade.  Final design will seek to 
enhance and maintain the continued viability of wetlands within the basin.  The size, depth and configuration of 
these facilities were determined through more detailed planning and design completed as a part of the draft Water 
Preserve Areas Feasibility Study and will address appropriate pollution load reduction targets necessary to protect 
downstream receiving surface waters.   
     
Cost:  
 Total   $124,083,000 
 Project Development $3,603,000 
 Land Acquisition (estimated 10,000 acres) $71,625,000 
 Implementation  $48,855,000 
  
 Operations and maintenance $1,470,869 
 
Project Schedule: 
 Start Date:  2003 
 Finish Date:  2011 
 
 2003 2004 2005 2006 2007 2008 2009 2010 2011
          
Planning & Design          
          
Real Estate          
          
Construction          

 
 
Detailed Project Budget Information ($1000)  
 

 Thru 
2002* 

2003 2004 2005 2006 2007 2008-2011  
Balance to complete Total 

USACE 108 300 300 300 300 300 60,434 $62,042 
SFWMD 108 300 300 300 300 300 60,433 $62,041 
Total 216 600 600 600 600 600 120,867 $124,083 

 
*programmatic costs 
 
  
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_43.cfm 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  12

Project Name: C&SF: CERP - C-43 Basin Storage Reservoir and ASR (D) 
Project ID: 1109 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 (scheduled) 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.1   Secondary: 1.A.2 
 
Measurable Output(s):  160,000 ac-ft storage 
      .220 bgd (44 ASR wells) 
 
Project Synopsis: This feature includes above-ground reservoir(s) with a total storage capacity of approximately 
160,000 acre-feet and aquifer storage and recovery wells with a capacity of approximately 0.220 billion gallons per 
day and associated pre- and post-water quality treatment located in the C-43 Basin in Hendry, Glades, or Lee 
Counties. The initial design of the reservoir(s) assumed 20,000 acres with water levels fluctuating up to 8 feet above 
grade. The final size, depth and configuration of this facility will be determined through more detailed planning and 
design. The initial design of the wells assumed 44 wells, each with the capacity of 5 million gallons per day with 
chlorination for pre-treatment and aeration for post-treatment. The level and extent of treatment and number of the 
aquifer storage and recovery wells may be modified based on findings from an authorized aquifer storage and 
recovery pilot project. 
 
Cost: 
 Total   $440,195,000 
 Project Development $21,543,000 
 Land Acquisition (estimated 20,000 acres) $132,621,000 
 Implementation  $286,031,000 
 Operations and maintenance $6,707,889 
 
Project Schedule: 
 Start Date:  2001 
 Finish Date:  2018 

 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

                   
Planning & 
Design 

                  

                   
Real Estate                   
                   
Construction                   

 
 
Detailed Project Budget Information ($1000)  
 Thru 

2002 
2003 2004 2005 2006 2007 2008 2009-2018 

Balance to 
complete 

Total 

USACE 2,688 750 2,000 2,000 2,000 10,000 19,500 181,159 $220,097 
SFWMD 2,688 750 2,000 2,000 2,000 10,000 19,500 181,160 $220,098 
Total 5,376 1,500 4,000 4,000 4,000 20,000 39,000 362,319 $440,195 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_04.cfm 
  http://www.evergladesplan.org/pm/projects/proj_05.cfm 
 
 
 
 
 



DATA SHEET PROFILE 
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Project Name: C&SF: CERP - Central Lake Belt Storage Area (S) 
Project ID: 1110 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.1   Secondary: 1.B.1 
 
Measurable Output(s): 190,000 ac-ft. storage, 640 acres  STA 
 
Project Synopsis: This feature includes pumps, water control structures, a stormwater treatment area, and a 
combination above-ground and in-ground storage reservoir with a total storage capacity of approximately 190,000 
acre-feet located in Miami-Dade County. The initial design of the reservoir assumed 5,200 acres with the water level 
fluctuating from 16 feet above grade to 20 feet below grade. A subterranean seepage barrier will be constructed 
around the perimeter to enable drawdown during dry periods and to prevent seepage losses. A pilot test of this 
technology will be conducted prior to final design of this component to determine construction technologies, storage 
efficiencies, impacts upon local hydrology, and water quality effects. Since this facility is to be located within the 
protection area of Miami-Dade County’s Northwest Wellfield, the pilot test will also be designed to identify and 
address potential impacts to the County’s wellfield which may occur during construction and/or operation. The 
stormwater treatment area was assumed to be 640 acres with the water level fluctuating up to 4 feet above grade.  
 
Cost:   Phase I   Phase II 
 Total   $466,725,000  $346,793,000 
 $119,932,000 
 Project Development $10,872,000  $8,154,000 
 $2,718,000 
 Land Acquisition (estimated 5,770 acres) $100,359,000  $75,269,000 
 $25,090,000 
 Implementation  $355,494,000  $263,370,000 
 $92,124,000 
  
 Operations and maintenance $1,964,519 
 
Project Schedule: 
 Start Date: 2014 
 Finish Date: 2036 
Phase I 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 
Planning & Design           
Real Estate           
Construction           

 
Phase II 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 
Planning & Design             
Real Estate             
Construction             

 
Detailed Project Budget Information ($1,000) 

*programmatic costs 
 
 

 Thru 
2002* 

2011 2012 2013 2014 2015 2016 2017 2018-2036 
   Balance to 

complete 

Total 

USACE 422 509 510 509 13,055 13,054 13,055 510 191,739 $233,363 
SFWMD 422 510 509 510 13,054 13,055 13,054 509 191,739 $233,362 
Total 844 1,019 1,019 1,019 26,109 26,109 26,109 1019 383,478 $466,725 



DATA SHEET PROFILE 

Date:  21 August 2003  14

Project Name:   Critical Projects – Ten Mile Creek 
Project ID:   1111 
Lead Agency:  USACE / SFWMD 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.1  Secondary: 2.A.3 
 
Measurable Output(s): Water preserve area and polishing cell, 2,740 acres enhanced by project, 5000 acre feet of 

storage provided on 550 acres of land. 
 
Project Synopsis:  This project consists of the acquisition of approximately 1,559 acres of land in the eastern 
portion of the Ten Mile Creek Basin and the construction of an above-ground impoundment for stormwater 
detention purposes on this property.  It also includes construction of a pump station and several control structures for 
circulation and discharge within the project.  A constructed wetland or flow-through marsh has been added for 
additional water quality improvement purposes.  The construction of a water preserve area and polishing cell will 
attenuate flows and improve water quality discharge into St. Lucie Estuary.  Design is underway. 
 
Cost:  
 Total $29,946,000 

Project Development   $2,500,000 
Land Acquisition $4,500,000 
Implementation $22,946,00 
 
Operations and maintenance 

 
Project Schedule: 

Start Date:  1997 
Finish Date:  2003 

 
 

 1997 1998 1999 2000 2001 2002 2003 2004 2005
   

Design   

   

Real Estate   

   

Construction   

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 Total 

USACE 2,805 4,056 7,112 1,000 $14,973 
SFWMD 5,945 3,009 5,019 1,000 $14,973 
Total 8,750 7,065 12,131 2,000 $29,946 

 
 
Hyperlink: http://www.saj.usace.army.mil/projects/lprproj11.htm 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  15

Project Name: C&SF: CERP - C-51 Regional Groundwater Aquifer Storage and Recovery (LL) 
Project ID: 1200 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.2   
 
Measurable Output(s):  0.17 Billion Gallons per Day 
 
Project Synopsis:  This feature includes a series of aquifer storage and recovery wells with a capacity of 0.17 
billion gallons per day as well associated pre- and post- water quality treatment to be constructed along the C-51 
Canal in Palm Beach County.  The initial design of the wells assumed 34 well clusters, each with a capacity of 5 
million gallons per day with chlorination for pre-treatment and aeration for post-treatment.  The level and extent of 
treatment and number of the aquifer storage and recovery wells may be modified based on findings from a proposed 
aquifer storage and recovery pilot project. 
 
Cost: 
 Total   $127,291,000 
 Project Development $3,363,000 
 Land Acquisition (estimated 34 acres) $9,945,000 
 Implementation  $113,983,000 
  
 Operations and maintenance $1,496,000 
 
Project Schedule: 
 Start Date: 2012 
 Finish Date: 2020 
 
 2012 2013 2014 2015 2016 2017 2018 2019 2020
          
Planning & Design          
          
Real Estate          
          
Construction          

 
 
Detailed Project Budget Information ($1000)  
 
 Thru 

2002* 
2012 2013 2014 2015 2016 2014 2017 2018-2020    

Balance to 
complete 

Total 

USACE 164 240 240 240 1,483 1,483 1,483 10,982 47,330 $63,645 
SFWMD 164 240 240 240 1,483 1,483 1,483 10,982 47,331 $63,646 
Total 328 480 480 480 2,966 2,966 2,966 21,964 94,661 $127,291 
 
*programmatic costs 
 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_18.cfm 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_26.cfm 
 
 
 
 



DATA SHEET PROFILE 
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Project Name: C&SF: CERP - Lake Okeechobee Aquifer Storage and Recovery (GG) 
Project ID: 1201 
Lead Agency: USACE / SFWMD 
Authority: Not authorized. 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.2   
 
Measurable Output(s):  1 bgd in 200 ASR wells 
 
Project Synopsis:  This feature includes a series of aquifer storage and recovery wells adjacent to Lake Okeechobee 
with a capacity of 1-billion gallons per day and associated pre- and post- water quality treatment in Glades and 
Okeechobee Counties. The initial design assumes 200 wells, each with the capacity of 5 million gallons per day with 
8-ultrafiltration water quality pre-treatment facilities and aeration for post-treatment.  Based on information for 
existing aquifer storage and recovery facilities, it is assumed that recovery of aquifer-stored water would have no 
adverse effects on water quality conditions in Lake Okeechobee. In fact, some level of nutrient load reduction may 
occur as a result of aquifer storage, which would be a long-term benefit to in-lake water quality conditions. The level 
and extent of treatment and number of the aquifer storage and recovery wells may be modified based on findings 
from a proposed aquifer storage and recovery pilot project (U.S. Environmental Protection Agency, 1999). The pilot 
project would also investigate changes to water chemistry resulting from aquifer storage and identify post-retrieval 
water quality treatment requirements, if any, necessary to implement aquifer storage and recovery facilities. The 
Implementation Plan (Section 10) includes pilot studies to investigate the proposed facilities, including water quality 
changes associated with aquifer storage and recovery. 
 
Cost: 
 Total   $1,097,312,000 
 Project Development $76,174,000     
 Land Acquisition (estimated 300 acres) $7,515,000 
 Implementation  $1,013,623,000   
 
 Operations and maintenance 
 
Project Schedule: 
 Start Date:  2009 
 Finish Date:  2026 

 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026
                   
Planning & 
Design                   

                   
Real Estate                   
                   
Construction                   

 
Detailed Project Budget Information ($1000)  

 Thru 
2002* 2009 2010 2011 2012 2013 2014 2015 

2016-2026 

Balance to 
Complete 

Total 

Federal 959 2,539 2,539 2,539 2,539 2,880 2,881 2,880 528,900 $548,656 
SFWMD 959 2,539 2,539 2,539 2,539 2,881 2,880 2,881 528,899 $548,656 
Total 1,918 5,078 5,078 5,078 5,078 5,761 5,761 5,761 1,057,799 $1,097,312 
* programmatic costs 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  17

Project Name:    Canal C-111 
Project ID:    1300 
Lead Agency:   USACE / SFWMD 
Authority:    FCA 1962 and WRDA 1996 
 
Strategic Plan Goal(s) Addressed: 1.A.3    
 
Measurable Output(s): Canals, levees, 5 pump stations, and replacement of an existing bridge 
 
Project Synopsis:  The goal of the C-111 Project modifications is restoration of the Taylor Slough and eastern 
panhandle of Everglades National Park, while maintaining flood protection within the C-111 basin east of L-31N 
and C-111.  The project plan consists of both structural and nonstructural modifications to the existing project works 
within the C-111 basin.  Structural components of the plan include:  construction or modification of nine canals, 
construction of an L-31 Tieback levee and S-332D tieback levee, removal of existing spoil material along the south 
side lower C-111, construction of five pump stations, and replacement of an existing bridge over Taylor Slough in 
ENP.  The project requires the acquisition of lands in the Frog Pond; the Rocky Glades Agricultural Area (L-31N 
lands); and additional lands in the Southern Glades.  These modifications will widen the areal extent of water 
distribution capability, thereby restoring more natural hydrology in 128 square miles of the Taylor Slough and its 
headwaters in the Rocky Glades. 
 
The goal of this project is to restore more natural timing, distribution, and quantity of freshwater flows to Taylor 
Slough and the wetlands in the panhandle of ENP.  Restoring the natural hydroperiods will help restore and maintain 
natural vegetation communities in these regions of ENP.  The detention/retention area will also contribute to 
improving the water quality of waters delivered to ENP. 
 
Cost:  

Total     $268,200,000 
Project Development    $48,098,000 
Land Acquisition   $116,452,000 
Implementation   $103,650,000 

 
Project Schedule: 

Start Date: 1994 
Finish Date: 2008 

 
 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 
            
Planning & Design            
            
Real Estate            
            
Construction            

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 2003 2004 2005 2006 2007 2008 Total 

USACE 70,223 2,943 5,400 15,278 18,278 15,278 6,700 $134,100 
SFWMD 49,172 2,943 16,397 16,397 16,397 16,397 16,397 $134,100 
Total 119,395 5,886 21,797 31,675 34,675 31,675 23,097 $268,200 

 
 
Hyperlink: http://www.saj.usace.army.mil/ 
 



DATA SHEET PROFILE 
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Project Name: C&SF:CERP – Water Conservation Area 3 Decompartmentalization and Sheetflow 
Enhancement (AA)(QQ)(SS) 

Project ID: 1301 (Phase I and II ) 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000, future WRDA 
 
Strategic Plan Goal(s) Addressed:  Primary: 1.A.3   Secondary: 2.A.3 
 
Measurable Output(s): 240 miles modification or removal of levees, canals & water control structures 
 
Project Synopsis:  These features include the construction of new water control structures and the modification or 
removal of levees, canals, and water control structures in Water Conservation Area 3A and B located in western 
Broward County.  Sheetflow obstructions will be removed with the backfilling of the Miami Canal and southern 7.5 
miles of L-67A Borrow Canal, removal of the L-68A, L-67C, L-29, L-28, and L-28 Tieback Levees and Borrow 
Canals, and elevating of Tamiami Trail.  Water supply deliveries to Miami-Dade County, previously made through 
the Miami Canal, will be rerouted through an expanded North New River Canal and southern conveyance system.  
Eight passive weir structures to be located along the entire length of L-67A will also promote sheetflow from Water 
Conservation Area 3A and 3B during high flow conditions.   
 
Cost:    Phase I  Phase II 

Total   $211,687,000 $106,030,000 $105,657,000 
Project Development $12,737,000 $7,338,000 $5,399,000 
Land Acquisition (estimated 255 acres) $26,279,000 $26,279,000 $0 
Implementation   $172,671,000 $72,413,000 $100,258,000 
 
Operations and maintenance $740,111 

 
Project Schedule: 

Start Date: 2001  
Finish Date: 2015 

Phase I 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 
Planning & Design           
Real Estate           
Construction           

 
 
 
 
 

Detailed Project Budget Information ($1000)  
Phase I Thru 

2002 
2003 2004 2005 2006 2007 2008 2009-2010   

Balance to 
complete 

Total 

USACE 374 1,000 4,991 4,991 7,853 7,241 7,241 19,324 $53,015 
SFWMD 374 1,000 4,991 4,991 7,853 7,241 7,241 19,324 $53,015 
Total 748 2,000 9,982 9,982 15,706 14,482 14,482 38,648 $106,030 

 
*programmatic costs 
 

Phase II 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 
Planning & Design           
Real Estate           
Construction           

Phase II Thru 
2002* 

2006 2007 2008 2009 2010 2011 2012 2013-2015 
Balance to 
complete 

Total 

USACE 94 385 386 385 386 385 10,411 10,411 29,985 $52,828 
SFWM
D 

94 386 385 386 385 386 10,411 10,411 29,985 $52,829 

Total 188 771 771 771 771 771 20,822 20,822 59,970 $105,657 



DATA SHEET PROFILE 
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Project Name: C&SF: CERP - Florida Keys Tidal Restoration (OPE) 
Project ID: 1302 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.3   
 
Measurable Output(s): Bridges and culverts 
 
Project Synopsis: This project will restore historic flow ways between the Atlantic Ocean and the Gulf of Mexico 
which were blocked during the construction of Highway US 1.  An existing tidal creek restoration project in the 
vicinity of the proposed restoration project was fully successful.  Four tidal creeks in the vicinity of Marathon, 
Florida have been selected for restoration.  Culverts will be located and sized to maximize flow and placed under US 
1 to allow tidal exchange and flushing.  Sites of the three flow ways to be restored are: Tarpon Creek, Fat Deer Key 
(MM54), unnamed flow way between Fat Deer Key and Long Point Key (MM56), and unnamed creek at Little 
Crawl Key (MM57).  Monitoring of water quality, benthic community composition, and sediment particle size will 
be performed before construction and 0.5 and 1 year after construction.  Additional tidal flow way restoration 
projects will be identified in the future based upon results of these three initial restoration projects. 
 
Cost: 

Total   $3,874,600 
Project Development $2,705,600 
Land Acquisition (estimated 5 acres) $51,000 
Implementation   $1,118,000 

 
Project Schedule: 

Start Date: 2001 
Finish Date: 2006 

 
 2001 2002 2003 2004 2005 2006
       
Planning & Design       
       
Real Estate       
       
Construction       

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 Total 

USACE 495 250 500 345 347 $1,937 
SFWMD 495 250 500 345 347 $1,937 
Total 990 500 1,000 690 694 $3,874 

 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_31.cfm 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_12.cfm 
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Project Name:   Critical Projects - Southern CREW 
Project ID: 1303 
Lead Agency:  USACE / SFWMD 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed: 1.A.3    
 
Measurable Output(s):  structural modifications 
 
Project Synopsis: Removal of canal and road berms, house pads and ditches will allow historic sheetflow to be re-
established.   
 
Cost:  

Total                $12,435,000 
 Project Development       $537,000 
 Implementation               $11,898,000 
  
Project Schedule: 
 Start Date:    1999 
 Finish Date:   2005 
 

 1999 2000 2001 2002 2003 2004 2005
   
Design   

   
Construction   
 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 2003 2004 2005 Total 

USACE 253 1,656 1,523 2,616 $6,048 
SFWMD 6,049 0 0 0 $6,049 
Total 6,302 1,656 1,523 2,617 $12,097 
 
 
Hyperlink:  http://pillar.saj.usace.army.mil/projects/proj9.htm 
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Project Name: East WCA-3A Hydropattern Restoration 
Project ID: 1304 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed:  Getting the Water Right 
 
Measurable Output(s): Improve the volume, timing and distribution of water entering the Everglades 
 
Project Synopsis: The existing L-5 levees and borrow canal will be modified to result in a sheet flow 
approximation along the northerly perimeter of WCA-3A adjacent to STA 3/4. This modification will extend from 
the North New River Canal westerly to the west line of STA 3/4, a total distance of approximately 48,000 feet.   The 
East WCA-3A Hydropattern Restoration plan component includes, but is not limited to, the following physical 
works: removal of existing North and South Levee L-5 all along the southerly perimeter of STA 3/4, enlargement of 
the L-5 Borrow Canal for increased conveyance to the North New River Canal. 
 
 
* Cost (Estimate):      Total:   $  5,040,571    
     (1) Project Development:  $     313,967 
        Land Acquisition:  $           - 
   (2) Implementation:  $  4,726,604 
       Operations and Maintenance: $           - 
Project Schedule: 
 Expected Completion Date: September 2003 

 FY 1994- 
FY 2002 

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 
FY 2014 

Project 
Development 

       

Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 94-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $4,558,427 $482,144   -   -   -   -   - $5,040,571 
Tribal         
Local         
Other         
Total $4,558,427 $482,144   -   -   -   -   - $5,040,571 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
 
(1) Project Development includes Design Phase [contracts & staff costs] costs. 
(2) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Kissimmee Prairie Ecosystem 
Project ID: 1305 
Lead Agency: Florida Department of Environmental Protection/South Florida Water Management District 
Authority: CARL/Save Our Rivers  
 
Strategic Plan Goal(s) Addressed: 1, and 2, Getting the Water Right 
    Restore, Preserve and Protect the Natural Habitat and Species 
      
Measurable Output(s): Acres Acquired   
 
Project Synopsis: This project involves acquisition and restoration of wetland and dry prairie habitat in 
Okeechobee County.  The SFWMD and FDEP purchased 38,282 acres of land in 1997 for conservation as the 
Kissimmee Prairie State Preserve.  Restoration has been initiated on the Preserve as well as the adjacent 7,315-acre 
Ordway-Whittell Kissimmee Prairie Sanctuary owned and managed by the National Audubon Society.  The project 
will restore 13,100 acres of wetlands that were over drained or over impounded by agricultural activities.  In 
addition, the project will enhance another 2,625 acres of wetlands and 9,500 acres of associated dry prairie habitat.  
Restoration will be accomplished by removing 39.3 miles of ditches and dikes to return sheet flow across the land.  
Enhancement will include removal of unwanted or invasive vegetation from wetland and dry prairie habitats. 
 
The purpose of the land acquisition project is to preserve the unique wetland and dry prairie habitats that were in 
agriculture and cattle land use and, using a five-year federal grant, restore and enhance these lands.  Approximately 
5,000 acres of the project hydraulically linked with the Kissimmee River will be reconnected, thereby restoring 
wetland habitat to regain historical biological diversity.  The remaining 40,000 acres of the project in the project 
area contain extensive wetland habitats and excellent examples of the dry-prairie community type, which is 
recognized by the Florida Natural Areas Inventory as endangered at state and global levels.  Because of the 
conversion of similar lands to citrus and improved pasture throughout central Florida, the Kissimmee Prairie 
Ecosystem, in combination with the adjacent Air Force's Avon Park Bombing Range and Audubon's Kissimmee 
Prairie Sanctuary, will form the largest region of dry prairie in public ownership in the State.  Its preservation is the 
most important step in the recovery of the federally endangered Florida grasshopper sparrow.  The endangered 
whooping crane, Everglades snail kite, and the woodstork utilize the habitats of the project area.  Protection of these 
lands will also provide habitat for the following threatened species:  southern bald eagle, Audubon's caracara, 
Florida scrub jay, and the eastern indigo snake.  In addition, the project area contains habitat that supports over 800 
species of plants and animals. 
 
Cost: Total: Project size 38,282 acres.  38,282 acres have been acquired at a cost of $22.1 million  
  

Project Development   
 Land Acquisition: Project completed   
 Implementation    
 Operations and Maintenance  
 
Project Schedule: 
 Start Date:  1996 
 Finish Date:  1997 
 
Detailed Project Budget Information (1000s) 
 Through 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $22,100      0 $22,100 
Tribal         
Local         
Other         
Total $22,100      0 $22,100 
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Project Name:   Kissimmee River, Florida 
Project ID:  1306 
Lead Agency:  USACE / SFWMD 
Authority:   WRDA 1986,1988, 1992 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.3  Secondary: 2.A.3 
 
Measurable Output(s):  27,000 acres of floodplain wetlands, 43 miles of contiguous river channel, 40 square miles 
of the river/floodplain ecosystem; Lower Basin Land Acquisition (SFWMD 62,628 acres), Upper Basin Land 
Acquisition (SFWMD 33,919 acres). 
 
Project Synopsis: The project includes 3,000 square miles stretching from Orlando to Lake Okeechobee in central 
Florida and involves the ecosystem restoration of the historic floodplain to reestablish wetland conditions through 
modifications to the operation of the lakes, modification of Structure 65, enlargement of canals 36 and 37, backfilling of 
22 miles of C-38, excavation of about 9 miles of new river channel, removal of two water control structures and locks, 
and land acquisition.  The project will restore the ecological integrity of the historical Kissimmee River/floodplain 
ecosystem by recreating approximately 40 square miles of the river/floodplain ecosystem, including 43 miles of 
contiguous river channel and 27,000 acres of floodplain wetlands.   
Cost:  

Total  $578,000,000 
Project Development    $70,255,000 
Land Acquisition  $180,056,000 
Implementation  $327,689,000 

 
Project Schedule: 

Start Date:  1994 
Finish Date: 2010 

 
 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010

       
Design       
       
Real Estate       
       
Construction       
 
 
Detailed Project Budget Information ($1000) 
 
 Thru 

2002 2003 2004 2005 
2006-2010 

Balance to 
complete 

Total 

USACE 83,132 23,727 20,329 20,329 141,483 $289,000 
SFWMD 70,813 23,727 20,329 20,329 153,802 $289,000 
Total 153,945 47,454 40,658 40,658 295,285 $578,000 
 
 
Hyperlink: http://www.saj.usace.army.mil/dp/Kissimmee/Kissimmee2.html 
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Project Name:  Modified Water Deliveries to Everglades National Park 
Project ID: 1307 
Lead Agency:  National Park Service 
Authority:  Everglades National Park Protection and Expansion Act of 1989 (Public Law 101-229) 
 
Strategic Plan Goal(s) Addressed:    Primary: 1.A.4   Secondary: 2.A.4 
 
Measurable Output(s): 21 miles of modification of flow impediments; acres of habitat restored 
 
Project Synopsis: This project is funded from the Construction Account managed by the National Park Service and 
the Department of the Interior.  The authorized project consists of structural features with the intended purpose of 
restoring more natural hydrological conditions in Water Conservation Area (WCA) 3 and Shark River Slough within 
Everglades National Park.  Hydrological improvements are crucial to restoring ecosystem productivity in the 
southern Everglades and maintaining adequate freshwater inflow to the downstream estuaries along the Gulf of 
Mexico and Florida Bay.  
 
This project involves construction of modifications to the Central and Southern Florida (C&SF) Project water 
management system and related operational changes to provide improved water deliveries to Everglades National 
Park (ENP). The project includes water control structures to restore more natural hydrologic conditions within ENP. 
The Corps of Engineers 1992 General Design Memorandum (GDM) project design for the Modified Water 
Deliveries (MWD) Project consists of structural features with the intended purpose of restoring conveyance between 
water conservation areas north of ENP and the Shark River Slough within the park. It will also provide flood 
mitigation to the 8.5 Square Mile Area, a residential area adjacent to the park expansion boundary in East 
Everglades.  For management purposes, the project is described in four categories: 8.5 Square Mile Area, 
Conveyance and Seepage Control, Tamiami Trail and Other (ENP requirements, Experimental Program, Cape Sable 
seaside sparrow emergency, and Osceola Camp). Since the completion of the 1992 GDM, investigations associated 
with the Comprehensive Everglades Restoration Plan (CERP) resulted in the identification of revised ecosystem 
restoration requirements.  This, in turn, has resulted in the identification of potential design problems associated with 
the original 1992 project features.   
 
This project is being implemented in conjunction with acquisition of 109,504 acres in the East Everglades as part of 
the Everglades National Park expansion.  Acquisition of land within the East Everglades Addition is necessary to 
limit further losses suffered by the park due to habitat destruction outside former boundaries and to restore natural 
water flow patterns that are critical to the ecological integrity and long-term viability of park resources.  
 
Based on a judgment entered in the federal court in Florida, the USACE has stopped work on the Alternative 6D 
part of the project. However, the USACE is working to resolve issues raised by this concern. 
 
Cost:  Total   $190,890,000 
  
Project Schedule: 
  Start Date:   1990 
  Finish Date:   2005 

 1997 1998 1999 2000 2001 2002 2003 2004 2005 
Design          
          
Real Estate          
          
Construction          
 
Detailed Project Budget Information ($1,000) 
 Thru 

2001 
2002 2003 2004 2005 Balance to 

complete 
Total 

Federal 124,963 35,199 13,295 16,990 443 0 $190.890 
Total 124,963 35,199 13,295 16,990 443 0 $190.890 

Hyperlink: http://www.evergladesplan.org 
Point of Contact: Walter Chavez (305) 242-7700 
THIS PROJECT SHEET WAS NOT UPDATED 
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Project Name:  Critical Projects – Additional Water Conveyance Structures Under Tamiami Trail 
Project ID:  1400 
Lead Agency:  USACE / SFWMD 
Authority:  WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4    
 
Measurable Output(s): 
 
Project Synopsis:  Improvement in the natural sheetflow of surface water within the watersheds of the Ten 
Thousand Islands National Wildlife Refuge & Aquatic Preserve, Southern Golden Gate Estates, Fakahatchee Strand 
State Preserve, Big Cypress National Preserve and Everglades National Park.  By creating a more diffuse flowway 
beneath the Tamiami Trail, a more natural hydropattern will be established north and south of this highway.  
Improvement of the natural hydrology will also enhance biological restoration of the region.  This project will 
directly support objectives for several other south Florida projects such as the Levee 28 modification and restoration 
of Southern Golden Gate Estates. 
 
This Project consists of two phases.  The Phase I involves planning, project design and construction of 62 culverts 
under US 41 and 15 under Loop Road between SR 92 and Collier / Miami-Dade County line.  The Phase II involves 
resurfacing of the roadway of the Tamiami Trail pursuant to construction of the culverts. 
 
Cost:  

Total:     $7,678,000 
Project Development     $1,212,000 
Implementation     $6,466,000 

 
Project Schedule: 
 Start Date:   1998 
 Finish Date:   2006 
 
 2002 2003 2004 2005 2006 
      
Design      
      
Construction      
 
 
Detailed Project Budget Information ($1,000) 
 
 Thru 

2002 
2003 2004 2005 2006 Total 

USACE 2,287 200 451 451 450 3,839 
SFWMD 225 200 1,138 1,138 1,138 3,839 
Total 2,512 400 1,589 1,589 1,588 $7,678 
 
 
Hyperlink:  http://pillar.saj.usace.army.mil/projects/proj2.htm 
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Project Name:   Biscayne Bay Feasibility Study 
Project ID:   1401 
Lead Agency:    USACE / Miami-Dade County 
Authority:     WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4   
 
Measurable Output(s):  Report 
 
Project Synopsis:  Biscayne Bay is a shallow, well-mixed estuary located along the southeastern coast of Florida.  
It includes most of Biscayne National Park and adjacent lands provide fresh surface or groundwater to Biscayne 
Bay. The Central and Southern Florida (C&SF) Project is believed to have changed the timing, distribution and 
amount of freshwater reaching the bay. This impacts the natural salinity patterns and ecology of that bay. The C&SF 
Project is undergoing review to determine if modifications are warranted to restore freshwater flows to the 
Everglades and Florida Bay.  Proposed modifications to this hydrologically-connected system may impact Biscayne 
Bay.  This study allows resource managers to assess those impacts and determine if further studies of Biscayne Bay 
are needed. 
 
Cost:  

Total     $6,370,000 
Project Development    $6,370,000 

 
Project Schedule: 
 

Start Date 1996 
Finish Date 2006 

 
 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 

     
Planning & Design     
     
Real Estate     
     
Construction     
 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 2003 2004 2005 2006 Total 

USACE 1152 0 100 1084 1084 $3,420 
Miami Dade Co. 443 0 551 978 978 $2,950 
Total 1595 0 651 2062 2062 $6,370 
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Project Name:   C&SF:  Water Preserve Areas (WPA) Feasibility Study 
Project ID: 1402 
Lead Agency:  USACE / SFWMD 
Authority:   WRDA 1992, WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4   
 
Measurable Output(s): Reports 
 
Project Synopsis:  The Water Preserve Areas (WPA) Feasibility Study initiated in August 1995 was authorized by 
WRDA 1992.  The purpose of the WPA Feasibility Study is to further develop the components, in the recommended 
Comprehensive Plan identified as water preserve area components. The WPA Feasibility Study will bridge the gap 
between the conceptual design contained in the Comprehensive Plan and the detailed design necessary to proceed to 
construction.  The concept of the water preserve areas originated from the South Florida Water Management District’s 
East Coast Buffer concept.  The East Coast Buffer concept recommended a series of marshes, reservoirs and ground 
water recharge areas along the east side of the Water Conservation Areas (WCAs).  The reconnaissance phase of the 
C&SF Project Restudy clearly demonstrated that this concept would be an integral part of the overall Restudy effort.  
The system benefits associated with this concept include: reduced impacts of over-drainage and development on the 
remaining Everglades, reduced levee seepage from the Everglades, increased ground water recharge, capture of 
stormwater discharged to tide, improved water quality, and enhanced wetland areas east of the conservation areas.  This 
analysis will further develop the modifications and/or operational changes needed for improving the quality of the 
environment through ecosystem restoration.   
 
NOTE:  DRAFT WPA FEASIBILITY STUDY COMPLETE AND CONVERTED INTO SEPARATE PROJECT 
IMPLEMENTATION REPORTS. 
 
Cost:  

Total Study Costs  $19,955,000 
Project Development  $19,955,000 

 
Project Schedule: 

Start Date: 1996 
Finish Date: 2002 

 
 1999 2000 2001 2002

   
Planning & Design   
   
Real Estate   
   
Construction   
 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 Total 

USACE 9,977 $9,977 
SFWMD 9,978 $9,978 
Total 19,955 $19,955 

 
 
Hyperlink: http://www.evergladesplan.org/pm/studies/wpa.cfm` 
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Project Name: C&SF: CERP - Broward County Secondary Canal System (CC) 
Project ID: 1403 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary:1.A.4    
 
Measurable Output(s): Water control structures; pumps; canal improvements 
      
Project Synopsis: This project includes a series of water control structures, pumps, and canal improvements 
located in the C-9, C-12 and C-13 Canal Basins and east basin of the North New River Canal in central and southern 
Broward County.  The purpose of this project is to reduce water discharges by recharging local wellfields and 
stabilizing the saltwater interface.  Excess water in the basins will be pumped into the coastal canal systems to 
maintain canal stages at optimum levels.  When basin water is not sufficient to maintain canal stages, the canals will 
be maintained from other construction projects such as the (Site 1) Impoundment and the North Lake Belt Storage 
Area and then from Lake Okeechobee and the Water Conservation Areas. 
 
Cost: 
 Total   $12,898,000 
 Project Development $754,000 
 Land Acquisition (estimated 2,45 acres) $1,920,000 
 Implementation  $10,224,000 
  
 Operations and maintenance $418,017 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: 2009 
 
 2001 2002 2003 2004 2005 2006 2007 2008 2009 
          
Planning & Design          
          
Real Estate          
          
Construction          

 
 
Detailed Project Budget Information ($1000)  

 
 
 
 
 
 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_24.cfm 
 
 
 
 
 
 
 
 

 Thru
2002 

2003 2004 2005 2006 2007 2008 2009 Total 

USACE 125 0 0 504 1,783 1,479 1,278 1,280 $6,449 
SFWMD 125 0 0 504 1,782 1,480 1,278 1,280 $6,449 
Total 250 0 0 1,008 3,565 2,959 2,556 2,560 $12,898 
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Project Name: C&SF: CERP - C-111N Spreader Canal (WW) 
Project ID: 1404 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary:1.A.4   
 
Measurable Output(s): levees, canals, pumps, water control structures, and a STA 
 
Project Synopsis: This feature includes levees, canals, pumps, water control structures, and a stormwater treatment 
area to be constructed, modified or removed in the Model Lands and Southern Glades (C-111 Basin) area of Miami-
Dade County. This feature enhances the C-111 Project design for the C-111N Spreader Canal with the construction 
of a stormwater treatment area, the enlarging of pump station S-332E and the extension of the canal under U.S. 
Highway 1 and Card Sound Road into the Model Lands. The initial design of this feature pumps water from the C-
111 and the C-111E Canals into a stormwater treatment area prior to discharging to Southern Everglades and Model 
Lands. This features also calls for filling in the southern reach of the C-111 Canal and removal of structures S-18C 
and S-197. The final size, depth, location and configuration of this feature will be determined through more detailed 
planning and design. 
 
Cost: 
 Total   $94,035,000 
 Project Development $3,317,000 
 Land Acquisition (estimated 12,415 acres) $45,766,000 
 Implementation  $44,952,000 
  
 Operations and maintenance $59,586 
 
Project Schedule: 
 Start Date: 2000 
 Finish Date: 2009 
 
 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 
           
Planning & Design           
           
Real Estate           
           
Construction           

 
 
Detailed Project Budget Information ($1000) 
 
 Thru 

2002 
2003 2004 2005 2006 2007 2008-2009 

Balance to complete 

Total 

USACE 934 500 3,542 3,542 9,157 8,922 20,421 $47,018 
SFWMD 934 500 3,542 3,542 9,157 8,922 20,420 $47,017 
Total 1,868 1,000 7,084 7,084 18,314 17,844 40,841 $94,035 
 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_29.cfm 
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Project Name:      C&SF: CERP – Dade-Broward Levee/ Pennsuco Wetlands (BB) 
Project ID: 1405 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1996, 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4    
 
Measurable Output(s): water control structures; levee modifications 
 
Project Synopsis: This feature includes water control structures and modifications to the Dade-Broward Levee and 
associated conveyance system located in Miami-Dade County.  The size and configuration of these facilities were 
determined through more detailed planning and design completed as a part of the draft Water Preserve Areas 
Feasibility Study.  The purpose of this feature is to reduce seepage losses to the east from the Pennsuco Wetlands 
and southern Water Conservation Area 3B, enhance hydroperiods in the Pennsuco Wetlands, and provide recharge 
to Miami-Dade County’s Northwest Wellfield.   
 
Cost:  

Total $18,778,000 
Project Development  $693,000 
Land Acquisition (est. 10,000 ac)  $8,676,000 
Implementation  $9,409,000 
 
Operations and maintenance  $105,871 

 
Project Schedule: 
 

Start Date: 2002 
Finish Date: 2009 

 
 2002 2003 2004 2005 2006 2007 2008 2009
         
Planning & Design         
         
Real Estate         
         
Construction         
 
 
Detailed Project Budget Information ($1000)  
 
 Thru 

2002 
2003 2004 2005 2006 2007-2009 

Balance to 
complete 

Total 

USACE 118 100 250 250 250 8,421 $9,389 
SFWMD 118 100 250 250 250 8,421 $9,389 
Total 236 200 500 500 500 16,842 $18,778 
 
 
 Hyperlink: http://www.evergladesplan.org/pm/projects/proj_49.cfm 
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Project Name: Critical Projects – East Coast Canal Structures (C-4) 
Project ID: 1406 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary:1.A.4    
 
Measurable Output(s): Water control structures 
 
Project Synopsis:  This project calls for the construction of a gated water control structure (S-380) on the C-4 canal 
in Dade County, Florida.  This structure will be located immediately southeast of the Pennsuco Wetlands.  The 
purpose of the structure is to maintain stages to create and preserve wetlands as well as aquifer recharge.  The 
construction for this project is complete.  
 
Cost:  

Total     $3,694,000 
Project Development 
Land Acquisition (est. 2 ac) 
Implementation 
 
Operations and Maintenance 

 
Project Schedule: 

Start Date:  1999 
Finish Date:  2003 

 
 1999 2000 2001 2002 2003
      
Planning & Design      
      
Real Estate      
      
Construction      

 
 
Detailed Project Budget Information ($1000)  
 
 Thru 

2002 
2003 Total 

USACE 1,979 -132 $1,847 
SFWMD 1,597 250 $1,847 
Total 3,576 118 $3,694 
 
 
 Hyperlink: http://www.saj.usace.army.mil/projects/proj1.htm 
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Project Name: C&SF: CERP - Lake Istokpoga Regulation Schedule (OPE) 
Project ID: 1407 
Lead Agency: USACE / SFWMD 
Authority: Not authorized.  
 
Strategic Plan Goal(s) Addressed:  1.A.4  
                  
Measurable Output(s):  Balance fish and wildlife benefits with long term management 
 
Project Synopsis: This feature includes development of a plan to address water resource problems in the Lake 
Istokpoga Basin. Lake Istokpoga is a natural lake located in Highlands County, a tributary of Lake Okeechobee and 
the Kissimmee River. The major focus of this plan is to create a balance between the environmental needs, water 
supply and flood control in the Lake Istokpoga drainage basin, to examine Lake Istokpoga Basin with a view 
towards enhancing fish and wildlife benefits, and to develop a long-term comprehensive management plan.  In 
August 2003, the project was combined with the Lake Okeechobee Watershed project. 
 
Cost: 
 Total   $50,000 
 Project Development $50,000 
 Land Acquisition (estimated 320 acres)  $0 
 Implementation 
 
 Operations and Maintenance 
 
Project Schedule: 
 Start Date:  2002 
 Finish Date:  2003 
 
 2002 2003 
   
Planning & Design   
   
Real Estate          
   
Construction        

 
 
Detailed Project Budget Information ($1000)  
 
 Thru 

2002 
2003 Total 

USACE 44 3 47 
SFWMD 0 3 3 
Total 44 6 $50 
 
 
 Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_02.cfm  
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Project Name: C&SF: CERP - Loxahatchee National Wildlife Refuge Internal Canal Structures (KK) 
Project ID: 1408 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4   
 
Measurable Output(s):  Water control structure 
 
Project Synopsis: This feature includes two water control structures in the northern ends of the perimeter canals 
encircling the Loxahatchee National Wildlife Refuge (Water Conservation Area 1) located in Palm Beach County.  
The purpose of this feature is to improve the timing and location of water depths within the Refuge.  It is assumed 
that these structures will remain closed except to pass Stormwater Treatment Area 1 East and Stormwater Treatment 
Area 1 West outflows and water supply deliveries to the coastal canals.   
 
Cost: 

Total   $7,669,000 
Project Development $503,000 
Land Acquisition (estimated 5 acres) $345,000 
Implementation   $6,821,000 
 
Operations and maintenance $42,045 

 
Project Schedule: 

Start Date: 2003 
Finish Date: 2007 

 
 2003 2004 2005 2006 2007 
      
Planning & Design      
      
Real Estate      
      
Construction      

 
 
Detailed Project Budget Information ($1000)  
 

 Thru 
2002* 

2003 2004 2005 2006 2007 Total 

USACE 7 63 149 149 1,762 1,705 $3,835 
SFWMD 7 63 149 149 1,761 1,705 $3,834 
Total 14 126 298 298 3,523 3,410 $7,669 

 
*programmatic costs 
 
 
 Hyperlink: http://www.evergladesplan.org/pm/projects/proj_14.cfm 
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Project Name: C&SF: CERP – Seminole Tribe Big Cypress Water Conservation Plan (East) (OPE)  
Project Name: 1409 
Lead Agency: USACE / Seminole Tribe 
Authority: Not authorized. 
 
Strategic Plan Goal(s) Addressed:  1.A.4    
 
Measurable Output(s):  Construction of conveyance systems, major canal bypass structures, irrigation storage 
cells, and water resource areas 
 
Project Synopsis:  This feature includes construction of water control, management and treatment facilities in the 
Big Cypress Reservation.  The construction elements include conveyance systems, major canal bypass structures, 
irrigation storage cells, and water resource areas.  The purpose of this feature is to improve the quality of water and 
runoff from phosphorous generating agricultural sources within the Reservation.  The area is traversed by the L-28 
and L-28I Borrow Canals and the North and West Feeder Canals, all of which were constructed as part of the 
Central & South Florida Project.  This comprehensive watershed management system is designed to achieve 
environmental restoration on the Reservation, the Big Cypress Preserve, and the Everglades Protection Area.  In 
addition, the project will reduce flood damage and promote water conservation.  This is the second component of the 
overall plan with the first component being completed under the Critical Projects Program.    
 
Cost:  
 Total   $30,090,000 
 Project Development  
 Land Acquisition (estimated 3,800 acres) 
 Implementation 
 
 Operations and maintenance  
 
Project Schedule: 
 Start Date:  2005 
 Finish Date:  2008 
 
 2005 2006 2007 2008
     
Planning & Design     
     
Real Estate     
     
Construction     

 
 
Detailed Project Budget Information ($1000) 
 

 2005 2006 2007 2008 Balance to 
complete Total 

USACE 250 250 250 250 14,045 $15,045 
Tribe 250 250 250 250 14,045 $15,045 
Total 500 500 500 500 28,090 $30,090 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_96.cfm 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  35

Project Name: C&SF: CERP - Biscayne Bay Coastal Wetlands (FFF)(OPE) 
Project ID: 1410 
Lead Agency: USACE / SFWMD 
Authority: Not authorized. 
 
Strategic Plan Goal(s) Addressed: 1.A.4 
 
Measurable Output(s):  pump stations, spreader swales, stormwater treatment areas, flowways, levees, culverts, 
and backfilling canals 
 
Project Synopsis: The feature includes pump stations, spreader swales, stormwater treatment areas, flowways, 
levees, culverts, and backfilling canals located in southeast Miami-Dade County and covers 13,600 acres from the 
Deering Estate at C-100C, south to the Florida Power and Light Turkey Point power plant, generally along L-31E. 
 
Cost: 
 Total   $299,583,000 
 Project Development $6,452,000 
 Land Acquisition (estimated 13,950 acres) $205,655,000 
 Implementation  $87,476,000 
  
 Operations and maintenance $923,300 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: 2016 
 
 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
                 
Planning & Design                 
                 
Real Estate                 
                 
Construction                 

 
 
Detailed Project Budget Information ($1000)  

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_28.cfm 
 
 
 
 
 
 
 
 
  
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 2009-2016 
Balance to 
Complete  

Total 

USACE 584 881 500 500 500 500 500 145,827 $149,792 
SFWMD 584 881 500 500 500 500 500 145,826 $149,791 
Total 1,168 1,762 1,000 1,000 1,000 1,000 1,000 291,653 $299,583 
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Project Name: C&SF: CERP - Caloosahatchee R. (C-43) Basin Aquifer Storage & Recovery – Pilot Project (D) 
Project ID: 1411 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: Primary: Goal 1.A.4   
 
Measurable Output(s): Report 
 
Project Synopsis:  The Caloosahatchee River Basin ASR Pilot Project consists of the assessment of the 
hydrogeological characteristics of the Hawthorn and Floridan aquifers and water quality in the vicinity of the C-43 
Basin Storage Reservoir.  Suitable sites and optimal configurations of wells will be determined during this project.  
The quality of the source water to be recharged also will be assessed as part of this project. 
 
Cost: 
 Total   $6,000,000 
 Project Development $500,000 
 Land Acquisition (0 acres) $0 
 Implementation  $5,000,000 
 Monitoring   $500,000 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: 2008 
 
 2001 2002 2003 2004 2005 2006 2007 2008 
         
Feasibility& Design         
         
Construction         
         
Monitoring         

 
 
Detailed Project Budget Information ($1000) 
 
 Thru

2002 
2003 2004 2005 2006 2007 2008 Total 

USACE 175 50 890 800 875 80 130 $3,000 
SFWMD 175 50 890 800 875 80 130 $3,000 
Total 350 100 1780 1600 1750 160 260 $6,000 
 
 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_33.cfm  
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Project Name: C&SF: CERP - Diverting WCA-2 and WCA-3 flows to Central Lake Belt Storage Area 
(YY)(ZZ) 

Project ID: 1412  
Lead Agency: USACE / SFWMD 
Authority: WRDA 2012 (scheduled) 
 
Strategic Plan Goal(s) Addressed: 1.A.4 
 
Measurable Output(s): pumps; water control structures; canals, and canal improvements 
 

Project Synopsis: This feature includes pumps, water control structures, canals, and conveyance improvements 
located adjacent to Water Conservation Areas 2 and 3 in Broward County. The size and configuration of these 
facilities were determined through more detailed planning and design completed as a part of the draft Water 
Preserve Areas Feasibility Study. The purpose of this project is to attenuate high stages in Water Conservation Areas 
2 and 3 and transport this excess water to Central Lake Belt Storage Area where it will be stored to meet 
downstream demands in Shark River Slough, Water Conservation Area 3B, or Biscayne Bay. 

 
Cost: 
 Total   $76,921,000 
 Project Development $1,822,000 
 Land Acquisition (estimated 664 acres) $16,798,000 
 Implementation  $61,778,000 
 RE Adjustment   -$3,477,000 
 
 Operations and maintenance $146,635 
 
Project Schedule: 
 Start Date: 2012 
 Finish Date: 2018 
 2012 2013 2014 2015 2016 2017 2018
        
Planning & Design        
        
Real Estate        
        
Construction        

 
Detailed Project Budget Information ($1000)  
 

 Thru 
2002* 

2009 2010 2011 2012 2013 2014 2015-2018 
Balance to 
complete 

Total 

USACE 75 130 130 130 1,795 1,795 1,795 32,611 $38,461 
SFWMD 75 130 130 130 1,795 1,795 1,795 32,610 $38,460 
Total 150 260 260 260 3,590 3,590 3,590 65,221 $76,921 

 
*programmatic cost 
  
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_48.cfm 
 
  http://www.evergladesplan.org/pm/projects/proj_47.cfm 
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Project Name: C&SF: CERP - Everglades Rain-Driven Operations (H) 
Project ID: 1413 
Lead Agency: USACE / SFWMD 
Authority: No Congressional action is required 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4    
 
Measurable Output(s): Revised Water Conservation Area regulation schedule  
 
Project Synopsis: Modifications to the regulation schedules for Water Conservation Areas 2A, 2B, 3A, 3B and the 
current Rainfall Delivery Formula for Everglades National Park will be made to implement rain-driven operations 
for all of these areas. These new operational rules are intended to improve timing and location of water depths in the 
Water Conservation Areas and Everglades National Park and to restore more natural hydropatterns. A plan for this 
will be developed following completion of the initial CERP update. 
 
Cost: 

Total  TBD 
Project Development 
Land Acquisition 
Implementation 
 
Operation and maintenance 

 
Project Schedule:  

Start Date:  TBD* 
Finish Date:  
 

* Implement when appropriate as other facilities come on-line.   
 

 
 1999 2000 2001 2002 2003 2004

Planning & Design   
   
Real Estate   
   
Construction   
 
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

USACE         
SFWMD         
Total         
 
 
Hyperlink:  www.evergladesplan.org 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  39

Project Name: C&SF: CERP - Henderson Creek/Belle Meade Restoration (OPE) 
Project ID: 1414 
Lead Agency: USACE / FDEP 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4  Secondary: 1.B.1 
 
Measurable Output(s): 10-acre stormwater lake/marsh filtering system, four culverts, a swale and spreader system, 
and the removal of the Road-to-Nowhere 
 
Project Synopsis: This feature combines multiple individual elements to complement each other to form a larger-
scale combined effect. This feature includes a 10-acre stormwater lake/marsh filtering system; four culverts under 
State Road 951; hydrologic restoration around Manatee Basin including culverts, ditching, removal of some 
roadbed; invasive, exotic plant removal; a public access point and interpretive boardwalk; construction of a swale 
and spreader system; and removal of the Road-to-Nowhere. This southwest Florida feature is located in Collier 
County. The area known locally as Belle Meade is the primary drainage basin for the Henderson Creek Estuary, 
which drains into Rookery Bay. 
 
Cost: 
 Total   $4,806,000 
 Project Development $260,000  
 Land Acquisition (estimated 12,415 acres) $1,029,000 
 Implementation  $3,517,000   
 
 Operations and maintenance $41,000 
 
Project Schedule: 
 Start Date: 2002 
 Finish Date: 2007 
 
 
 2002 2003 2004 2005 2006 2007
       
Planning & Design       
       
Real Estate       
       
Construction       

 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 2007 Total 

USACE 123 100 210 210 880 880 $2,403 
FDEP 123 100 210 210 880 880 $2,403 
Total 246 200 420 420 1,760 1,760 $4,806 

 
 
 Hyperlink: www.evergladesplan.org/pm/projects/proj_93.cfm 
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Project Name: C&SF: CERP - L-31N Improvements for Seepage Management and S-356 Structures (V)(FF) 
Project ID: 1415 
Lead Agency: USACE / SFWMD 
Authority: Not authorized 
 
Strategic Plan Goal(s) Addressed: 1.A.4   
 
Measurable Output(s): Relocation and enhancement of L-31N, groundwater wells, and sheetflow delivery system 
 
Project Synopsis:  This feature includes relocating and enhancing L-31N, groundwater wells, and sheetflow 
delivery system adjacent to Everglades National Park located in Miami-Dade County. More detailed planning, 
design and pilot studies will be conducted to determine the appropriate technology to control seepage from 
Everglades National Park. These studies and tests will also determine the appropriate amount of wet season 
groundwater flow control that will minimize potential impacts to Miami-Dade County’s West Wellfield and 
freshwater flows to Biscayne Bay. 
 
Cost: 
 Total   $184,845,000 
 Project Development $6,777,000 
 Land Acquisition (estimated 3,947 acres) $94,704,000 
 Implementation  $83,364,000 
 
 Operations and maintenance $4,647,234 
 
Project Schedule: 
 Start Date: 2006 
 Finish Date: 2013 
 
 2006 2007 2008 2009 2010 2011 2012 2013 
         
Planning & Design         
         
Real Estate         
         
Construction         

 
 
Detailed Project Budget Information ($1000)  

 
 *programmatic costs 
 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_27.cfm 
 
 
 
 
 
 
 

 Thru 
2002* 

2006 2007 2008 2009 2010 2011 2012 2013 Total 

USACE 161 404 564 12,402 12,403 12,402 26,297 13,894 13,896 $92,423 
SFWMD 161 403 565 12,403 12,402 12,403 26,296 13,894 13,895 $92,422 
Total 322 807 1,129 24,805 24,805 24,805 52,593 27,788 27,791 $184,845 
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Project Name: C&SF: CERP - L-31N Seepage Management – Pilot Project (V) 
Project ID: 1416 
Lead Agency: USACE / SFWMD 
Authority: WRDA  2000 
 
Strategic Plan Goal(s) Addressed: Primary: Goal 1.A.4   
 
Measurable Output(s):  Report and Technology determination 
 
Project Synopsis:  The purpose of this feature is to reduce levee seepage flow across L-31N adjacent to Everglades 
National Park via a levee cutoff wall. Additionally, the feature was designed to reduce groundwater flows during the 
wet season by capturing groundwater flows with a series of groundwater wells adjacent to L-31N, then back 
pumping those flows to Everglades National Park. The pilot project is necessary to determine the appropriate 
technology to control seepage from Everglades National Park. The pilot project will also provide necessary 
information to determine the appropriate amount of wet season groundwater flow to return that will minimize 
potential impacts to Miami-Dade County’s West Wellfield and freshwater flows to Biscayne Bay. 
 
Cost: 

Total   $10,000,000 
Project Development $500,000 
Land Acquisition (0 acres) $0 
Implementation   $9,000,000 
Monitoring    $500,000 

 
Project Schedule: 

Start Date: 2001 
Finish Date: 2008 

 
 2001 2002 2003 2004 2005 2006 2007 2008 
         
Feasibility& Design         
         
Construction         
         
Monitoring         

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 Balance to 
Complete 

Total 

USACE 815 100 100 642 1400 1,943 $5,000 
SFWMD 815 100 100 643 1400 1,942 $5,000 
Total 1630 200 200 1285 2800 3,885 $10,000 

 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_36.cfm 
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Project Name: C&SF: CERP – Lakebelt (In-Ground Reservoir) Technology – Pilot Project 
Project ID: 1417 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4    
 
Measurable Output(s):  Report and Test Site 
 
Project Synopsis:  Several features recommend the use of areas where lime rock mining will have occurred  The 
initial design of these reservoirs includes subterranean seepage barriers around their perimeter in order to enable 
drawdown during dry periods, prevent seepage losses, and prevent water quality impacts due to transmissivity of the 
aquifer in these areas.  The pilot project is required to determine construction technologies, storage efficiencies, 
impacts on local hydrology, and water quality effects.  Water quality assessments will include a determination as to 
whether the in-ground reservoirs and seepage barriers will allow for storage of untreated waters without concerns of 
groundwater contamination.   
 
Cost: 

Total   $23,000,000 
Project Development $2,000,000 
Land Acquisition (0 acres) $0 
Implementation   $20,000,000 
Operations and maintenance $1,000,000 

 
Project Schedule: 

Start Date: 2001 
Finish Date: 2012 

 
 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012
             
Feasibility& Design             
             
Construction             
             
Monitoring             

 
 
Detailed Project Budget Information ($1000) 
 

 Thru
2002 

2003 2004 2005 2006 2007 2008 2009-2011   
Balance to complete 

Total 

USACE 1216 143 150 150 2000 2000 2000 3841 $11,500 
SFWMD 1216 142 150 150 2000 2000 2000 3842 $11,500 
Total 2432 285 300 300 4000 4000 4000 7683 $23,000 

 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_35.cfm 
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Project Name: C&SF: CERP - Lake Okeechobee Aquifer Storage and Recovery – Pilot Project (GG) 
Project ID: 1418 
Lead Agency: USACE/SFWMD 
Authority: WRDA 1999 
 
Strategic Plan Goal(s) Addressed:  1.A.4   
 
Measurable Output(s): Report 
 
Project Synopsis: The pilot project is necessary to identify the most suitable sites for the aquifer storage and 
recovery wells in the vicinity of Lake Okeechobee and to identify the optimum configuration of those wells.  
Additionally the pilot project will determine the specific water quality characteristics of waters to be injected, the 
specific water quality characteristics and amount of water recovered from the aquifer, and the water quality 
characteristics of the receiving aquifer.  Further information from the pilot project will provide the hydrogeological 
and geotechnical characteristics of the upper Floridan Aquifer System within the region and the ability of the upper 
Floridan Aquifer System to maintain injected water for future recover.   
 
Cost: 

Total  $19,000,000 
Project Development      $1,000,000 
Land Acquisition  
Implementation    $14,000,000 
 
Operations and maintenance    $4,000,000 

 
Project Schedule: 

Start Date: 2000 
Finish Date: 2009 

 
 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 
           
Feasibility & Design           
           
Construction           
           
Monitoring           

 
 
Detailed Project Budget Information ($1,000) 
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 2009 

 

Total 

USACE 1,819 500 500 2,550 3,036 500 525 70 $9,500 
SFWMD 1,819 500 500 2,550 3,036 500 525 70 $9,500 
Total 3,638 1,000 1,000 5,100 6,072 1,000 1,050 140 $19,000 

 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_32.cfm 
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Project Name: C&SF: CERP - Lake Okeechobee Regulation Schedule (F) 
Project ID: 1419 
Lead Agency: USACE / SFWMD 
Authority: No Congressional action is required 
 
Strategic Plan Goal(s) Addressed: Primary:1.A.4    
 
Measurable Output(s): New Lake Okeechobee regulation schedule 
 
Project Synopsis: The Lake Okeechobee Regulation Schedule will be modified in order to take advantage of the 
additional storage facilities identified in the construction features. Two additional zones will be added to the 
schedule. The first zone will trigger discharges to the north of Lake Okeechobee reservoir and the Everglades 
Agricultural Area reservoir. The second higher zone will trigger the Lake Okeechobee aquifer storage and recovery 
facilities to begin injecting water from the Lake. Climate based forecasting will be used to guide management 
decisions regarding releases to the storage facilities. 
 
Cost: 

Total  TBD 
Project Development 
Land Acquisition 
Implementation 
 
Operation and Maintenance 
 

Project Schedule: 
 
 Implement when appropriate as other facilities come on-line.   
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

USACE         
State         
Tribal         
SFWMD         
Other         
Total         
 
 
Hyperlink: www.evergladesplan.org 
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Project Name: C&SF: CERP - Modify Holey Land Wildlife Management Area Operation Plan (DD) 
Project ID: 1420 
Lead Agency: USACE / SFWMD 
Authority: No Congressional action is required 
 
Strategic Plan Goal(s) Addressed: 1.A.4   
 
Measurable Output(s): Modified Operational Plan for the Holey Land 
 
Project Synopsis: Modification to the current operating plan for Holey Land Wildlife Management Area will 
be made to implement rain-driven operations for this area. Water deliveries are made to Holey Land from the 
Rotenberger Wildlife Management Area or from Stormwater Treatment Area 3/4 if Rotenberger flows are 
insufficient. The deliveries are assumed to be of acceptable water quality. These new operational rules are intended 
to improve the timing and location of water depths within the Holey Land Wildlife Management Area. 
 
Cost: 

Total  $150,000 
Project Development  $150,000 
Land Acquisition  
Implementation 
 
Operations and maintenance 

 
Project Schedule: 

Start Date: 2005 
Finish Date: 2008 

 
 2005 2006 2007 2008

   
Planning & Design   
   
Real Estate   
   
Construction   
 
 
Detailed Project Budget Information ($1000) 
 
 2005 2006 2007 2008 Total 
USACE 18.75 18.75 18.75 18.75 $75 
SFWMD 18.75 18.75 18.75 18.75 $75 
Total 37.5 37.5 37.5 37.5 $150 
 
 
Hyperlink: http://www.evergladesplan.org/pm/projects/proj_15.cfm 
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Project Name: C&SF: CERP - Modify Rotenberger Wildlife Management Area Operation Plan (EE) 
Project ID: 1421 
Lead Agency: USACE / SFWMD 
Authority: No Congressional action is required 
 
Strategic Plan Goal(s) Addressed:  1.A.4   
 
Measurable Output(s): Modified Operational Plan for the Rotenberger Land 
 
Project Synopsis: Modification to the current operating plan for the Rotenberger Wildlife Management Area 
will be made to implement rain-driven operations for this area.  Water deliveries are made to the Rotenberger Area 
from Stormwater Treatment Area 5.  The deliveries are assumed to be of acceptable water quality.  These new 
operational rules are intended to improve the timing and location of water depths within the Rotenberger Wildlife 
Management Area. 
 
Cost:  

Total  $150,000 
Project Development  $150,000 
Land Acquisition  
Implementation  
 
Operations and maintenance 

 
Project Schedule: 

Start Date: 2005 
Finish Date: 2008 

 
 2005 2006 2007 2008

   
Planning & Design   
   
Real Estate   
   
Construction   
 
Detailed Project Budget Information ($1000) 
 
 2005 2006 2007 2008 Total 
USACE 18.75 18.75 18.75 18.75 $75 
SFWMD 18.75 18.75 18.75 18.75 $75 
Total 37.50 37.50 37.50 37.50 $150 
 
 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_16.cfm 
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Project Name: C&SF: CERP - Operational Modification to Southern Portion of L-31N and C-111 (OO) 
Project ID: 1422 
Lead Agency: SFWMD / USACE   
Authority: No Congressional action is required 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4   
 
Measurable Output(s):  Modified operations of C-111 Project 
 
Project Synopsis: Modifications to the operations of the C-111 Project, currently under construction, will be made 
to the southern portion of L-31N Borrow Canal and C-111. These operational modifications will be made to 
improve deliveries to Everglades National Park and decrease flood risk of adjacent agricultural areas in the Lower 
East Coast Service Area. The first part of the operational changes are being implemented under the Combined 
Structural and Operational Plan (CSOP) analysis.  The balance of change will be implemented in coordination with 
CERP implementation. 
 
Cost: 
 Total    $0 
 
Project Schedule: 
 Implement as part of C-111 Project.     
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Project Name: C&SF: CERP - Site 1 Impoundment and Aquifer Storage and Recovery – Pilot Project (M) 
Project ID: 1423 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1999 
 
Strategic Plan Goal(s) Addressed:  Goal 1.A.4   
 
Measurable Output(s): Report and optimum design 
 
Project Synopsis: The pilot project will address uncertainties associated with ASR technology that are proposed 
in the CERP.  It will be designed to determine the feasibility and evaluate technical and regulatory uncertainties, as 
well as optimum design, of a facility prior to embarking upon full scale implementation of the ASR facilities at the 
Western Hillsboro site, and other sites in the lower east coast region.  The formulation of alternative pilot project 
designs is intended to address cost effective means to address these uncertainties. 
 
Cost: 

Total   $9,000,000 
Project Development $900,000 
Land Acquisition (0 acres) $0 
Implementation   $7,000,000 
Monitoring    $1,100,000 

 
Project Schedule: 

Start Date: 2000 
Finish Date: 2009 

 
 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 
           
Feasibility& Design           
           
Construction           
           
Monitoring           

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 2009 
Total 

USACE 1,097 56.5 100 1,000 1,050 500 636.5 60 $4,500 
SFWMD 1,097 56.5 100 1,000 1,050 500 636.5 60 $4,500 
Total 2,194 113 200 2,000 2,100 1,000 1,273 120 $9,000 

 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_34.cfm 
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Project Name: C&SF: CERP - Southern Golden Gate Estates Restoration (OPE) 
Project ID: 1424 
Lead Agency: USACE / SFWMD 
Authority: Not authorized 
 
Strategic Plan Goal(s) Addressed:  1.A.4  
 
Measurable Output(s):  spreader channels, canal plugs, road removal and pump stations 
 
Project Synopsis: This project includes a combination of spreader channels, canal plugs, road removal and pump 
stations in the Western Basin and Big Cypress, Collier County, south of I-75 and north of U.S. 41 between the Belle 
Meade Area and the Fakahatchee Strand State Preserve. The purpose of this project is to restore and enhance the 
wetlands in Golden Gate Estates and in adjacent public lands by reducing over-drainage. Implementation of the 
restoration plan would also improve the water quality of coastal estuaries by moderating the large salinity 
fluctuations caused by freshwater point discharge of the Fahka Union Canal. The project would also aid in 
protecting the City of Naples’ eastern Golden Gate wellfield by improving groundwater recharge. 
 
Cost: 
 Total   $45,654,000 
 Project Development $1,068,000 
 Land Acquisition   $30,104,000 
 Implementation  $14,482,000 
 
 Operations and maintenance $93,000 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: 2008 
 
 
 2001 2002 2003 2004 2005 2006 2007 2008 
         
Planning & Design         
         
Real Estate         
         
Construction         

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 
 

2007 2008 Total 

USACE 2,633 4,250 4,250 4,494 2,400 2,400 2,400 $22,827 
SFWMD 2,633 4,250 4,250 4,494 2,400 2,400 2,400 $22,827 
Total 5,266 8,500 8,500 8,988 4,800 4,800 4,800 $45,654 

 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_30.cfm 
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Project Name:   Critical Projects- Seminole Big Cypress Reservation Water Conservation Plan 
Project ID: 1425 
Lead Agency: USACE / Seminole Tribe of Florida 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4   
 
Measurable Output(s):  Construction of conveyance systems, major canal bypass structures, irrigation storage 
cells, and water resource areas 
 
Project Synopsis: The planned network of surface water management structures is designed to accomplish the 
following four objectives to get the water right through quantity, quality, timing and distribution necessary for 
restoration: 
1. Remove phosphorus and other pollutants from water leaving the Reservation.  The removal of these pollutants 
will be achieved using natural treatment processes, in pretreatment cells and water resource areas (WRAs).  Unlike 
the stormwater treatment areas in the Everglades Construction Project, the Tribe’s WRAs will take advantage of the 
natural treatment processes and will serve additional functions in the storage and conveyance of water. 
2. Convey and store irrigation water.  To make use of water provided by the District (to replace the Tribe’s 
diverted Compact water rights), the Tribe needs to be able to take this water, when it is available, to move it and to 
store it.  This will be accomplished through water conveyance improvements and irrigation storage cells. 
3. Provide improved flood control.  Stormwater must be controlled on the Reservation to prevent extended periods 
of flooding and limit impacts downstream.  This will be accomplished by means of stormwater attenuation areas, 
which will detain water from large storm events. 
4. Re-water Big Cypress National Preserve.  The Seminole Water Conservation Project will provide the 
opportunity to restore more natural hydroperiods in the Big Cypress National Preserve.  Bypass structures will be 
placed under the West Feeder Canal that will sheetflow clean water south along the length of the Feeder Canal into 
the Big Cypress Addition. 
This project includes design and construction of water control, management, and treatment facilities for all seven 
basins of the Big Cypress Reservation. Basins 1-4 of the Water Conservation Project have been approved as a 
Critical Project under the procedures outlined by the USACE.  This subset of the Water Conservation Project can be 
constructed and will function independently of the infrastructure required in Basins 5, 6, and 7 in the eastern portion 
of the Big Cypress Reservation. 
 
Cost:  

Total     $45,198,000 
 Project Development        $5,457,000 
 Land Acquisition       $3,734,000 
 Implementation    $36,007,000 
  
Project Schedule: 
 Start Date:     1997 
 Finish Date:   2008 
 

 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008
Design     
Real Estate     
Construction     
 
Detailed Project Budget Information ($1000) 

Hyperlink:  www.evergladesplan.org/pm/projects/proj_96.cfm 

 Thru 2002 2003 2004 2005 2006 Balance to complete Total 
USACE 1880 4,144 4,144 4,144 4,144 4,143       22,599 
Tribe 15,671 1,386 1,386 1,386 1,386 1,384       22,599 
Total 17,551 5,530 5,530 5,530 5,530 5,527      45,198 
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Project Name:   Florida Bay and the Florida Keys Feasibility Study 
Project ID:   1426  
Lead Agency:  USACE 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed:  Goal 1.A.4   
 
Measurable Output(s):  Feasibility Report 
 
Project Synopsis:  Construction of Flagler’s railroad to Key West and subsequent conversion into U.S. Highway 1 
(US-1) involved the placement of fill material in wetlands and open water for the numerous causeways between the 
keys.  These causeways altered tidal flows between Florida Bay and the Atlantic Ocean, resulting in adverse water 
quality and fish and wildlife habitat impacts.  One of the House of Representatives Committee on Public Works and 
Transportation resolutions of September 24, 1992 requested the Corps of Engineers conduct a study of Florida Bay, 
including a comprehensive, coordinated ecosystem study with hydrodynamic modeling of Florida Bay and its 
connections to the Everglades, the Gulf of Mexico, and the Florida Keys Coral Reef ecosystem.  Hydrodynamic and 
water quality models currently under development for Florida Bay will provide the tools necessary for evaluation of 
the problem in a holistic manner.  A feasibility study is recommended to comprehensively evaluate Florida Bay and 
to determine the types of modifications that are needed to successfully restore water quality and ecological 
conditions of the Bay. 
 
Cost:  

Total   $6,299,900 
Project Development  
Land Acquisition   
Implementation   
 
Operations and maintenance  

 
Project Schedule: 

Start Date: 2001 
Finish Date:  2006 

 
 2001 2002 2003 2004 2005 2006 
       

PMP/FCSA   

   

Feasibility Study   

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 Total 

USACE 535 1,438 642 320 215 $3,150 
State 0 1,757 643 535 215 $3,150 
Total 535 3,195 1,285 855 430 $6,300 

 
 
Hyperlink: www.evergladesplan.org/pm/studies/fl_bay.cfm 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  52

Project Name:   Herbert Hoover Dike Stabilization 
Project ID: 1427 
Lead Agency:  USACE / SFWMD 
Authority:   O&M 
 
Strategic Plan Goal(s) Addressed: 1.A.4   
 
Measurable Output(s): Major Rehabilitation Report, stabilization of the dike 
 
Project Synopsis: The purpose of the project is to protect the structural integrity of the Herbert Hoover Dike during 
extreme high water conditions.  Construction of the Herbert Hoover Dike around Lake Okeechobee was initiated in 
the early 1930’s and the last features were completed in the 1970’s. The levee was constructed and improved 
through an incremental process during this period.  Based on the best available existing data, it appears that the levee 
does not meet current safety factors for extreme flood conditions. Geotechnical data are being collected and 
evaluated to determine the extent of the problem and to develop recommendations for corrective actions. The results 
have been documented in a Major Rehabilitation Report (MRR).  A value engineering study will be done on the 
MRR and the Corps will do a pilot project on slurry wall construction.  
 
This project will contribute to the restoration of Lake Okeechobee and more natural water flows to the estuaries and 
the Everglades by avoiding operational constraints that would reduce the ability to meet restoration goals.  If the 
Herbert Hoover Dike is not stable under high water conditions, it may be necessary to modify the operation of the 
project to minimize the probability of experiencing high water conditions.  Such operations could dictate when and 
how much water is released from the lake.  As a result, operational flexibility would be lost and restoration 
opportunities would be reduced. 
 
Cost:  

Total     $234,400,000 
Project Development 
Land Acquisition 
Implementation 
 
Operation and maintenance 

 
Project Schedule: 

Start Date: 2001 
Finish Date: 2008 

 
 2001 2002 2003 2004 2005 2006 2007 2008
         
Planning & Design         
         
Real Estate         
         
Construction         

 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 2003 2004 2005 2006-2008  

Balance to complete Total 

USACE 2,070 1,000 1,000 7,000 216,530 $227,600 
SFWMD 0 0 1,910 2,070 2,820 $6,800 
Total 2,070 1,000 2,910 9,070 219,350 $234,400 

 
Hyperlink: http://www.saj.usace.army.mil/ 
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Project Name: Rotenberger Restoration 
Project ID: 1430 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right.  
 
Measurable Output(s): Extent of hydropattern restored (Target: 29,000 acres).  
 
Project Synopsis The Rotenberger Restoration project is intended to restore hydropattern on the Rotenberger 
Wildlife Management Area, a total of over 29,000 acres.  An inflow pump station and distribution canal are planned 
as part of the restoration effort to be located near the southeast corner of STA-5.  Also planned are four outfall 
culverts, which will be placed in the east levee of the Rotenberger Wildlife Management Area to route water to the 
Miami Canal 
 
* Cost (Estimate):      Total:   $   5,029,677 
     (1) Project Development:  $       307,283 

       Land Acquisition:  $           -     
   (2) Implementation:  $    3,035,047 
        Operations and Maintenance: $    1,687,347 
 
Project Schedule: 
 Expected Completion Date: September 2002 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 

Project 
Development 

       

Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $3,424,331 $87,842 $101,504 $120,000 $124,000 $132,000 $1,040,000 $5,029,677 
Tribal         
Local         
Other         
Total $3,424,331 $87,842 $101,504 $120,000 $124,000 $132,000 $1,040,000 $5,029,677 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual expenditures and 

projected cost estimates through September 30, 2002. 
 
(3) Project Development includes Design Phase [contracts & staff costs] costs. 
(4) Implementation includes all Construction [contracts & contingency] and Construction Management [contracts & 

staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Southwest Florida Feasibility Study 
Project ID: 1431 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.A.4    
 
Measurable Output(s): Feasibility Report 
 
Project Synopsis: The Caloosahatchee River is the only portion of the C&SF Project that lies in southwest Florida.  
The river serves as an outlet from Lake Okeechobee to the Gulf of Mexico and is the major source of surface water 
supply to the Lower West Coast region.  It provides agricultural and lawn irrigation, public water supplies and is 
used to recharge shallow wellfields.  The river also provides drainage for private drainage systems and local 
drainage districts. 
 
The facilities included in the Comprehensive Plan for the Caloosahatchee River Basin will helpmeet the needs of the 
basin.  However, there are additional water resources problems and opportunities in southwest Florida that require 
studies that are beyond the scope of the Comprehensive Plan.  For example, primary water quality and hydrologic 
data do not exist for much of the region.  This lack of monitoring and assessment data information is a fundamental 
gap for this region of the state and greatly hinders its long-tem water  resources management opportunities. 
 
The Southwest Feasibility Study will include Collier, Lee, Charlotte, Glades and Hendry Counties; and provide a 
framework to address the health of aquatic ecosystems; water flows; water quality (including appropriate pollution 
reduction targets), water supply; flood protection, wildlife, and biological diversity and natural habitat.  The study 
will also investigate non-structural alternatives. 
 
Cost: 

Total   $12,000,000 
Project Development  
Land Acquisition  
Implementation 
 
Operations and maintenance 

 
Project Schedule: 

Start Date: 2001 
Finish Date: 2005 

 
 2001 2002 2003 2004 2005 
      

Planning & Design      

      

Real Estate      

      

Construction      

 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 Total 

USACE 1,850 1,383 1,384 1,383 $6,000 
SFWMD 150 1,950 1,950 1,950 $6,000 
Total 2,000 3,333 3,334 3,333 $12,000 

 
Hyperlink:  www.evergladesplan.org/pm/studies/swfl.cfm 
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Project Name: WCA-2A Hydropattern Restoration 
Project ID: 1432 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
 
Measurable Output(s): Extent of hydropattern improved (Target: 7,680 acres) 
 
Project Synopsis: WCA-2A Hydropattern Restoration Works, consists of a modification of the L-6 levees 

and borrow canal to result in an approximation of sheet flow into Water Conservation 
Area-2A. This modification will extend from G-335, the new outflow pump station for 
STA-2, northeasterly to the STA-2 inflow canal from S-6, a total length of approximately 
39,750 feet. 

 
* Cost (Estimate):      Total:   $    6,002,523    
     (1) Project Development:  $       950,423 

       Land Acquisition:  $           -     
   (2) Implementation:  $    4,724,671 
        Operations and Maintenance: $       327,429 
 
Project Schedule: 
 Expected Completion Date: September 2006 
 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project 
Development 

       

Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $4,899,621 $122,110 $25,541 $25,000 $706,251 $26,000 $198,000 $6,002,523 
Tribal         
Local         
Other         
Total $4,899,621 $122,110 $25,541 $25,000 $706,251 $26,000 $198,000 $6,002,523 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
 
(5) Project Development includes Design Phase [contracts & staff costs] costs. 
(6) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: West WCA-3A Hydropattern Restoration 
Project ID: 1433 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed:  Getting the Water Right 
 
Measurable Output(s): Improve the volume, timing and distribution of water entering the Everglades 
 
Project Synopsis: The objective of this plan element is to restore hydroperiod along the northwest perimeter of 
Water Conservation Area 3A, west of the Miami Canal and east of Levee L-28. This will be accomplished through 
development of a sheet flow approximation along the affected three mile length. The source of the water supply for 
this sheet flow will be, discharges from the Rotenberger Wildlife Management Area and the outflows from STA-5 
via the pump station G-404 and STA-6.  
 
* Cost (Estimate):      Total:   $  10,555,987    
     (1) Project Development:  $        51,492 

       Land Acquisition:  $           -     
   (2) Implementation:  $    7,007,931 
        Operations and Maintenance: $    3,496,564 
 
Project Schedule: 
 Expected Completion Date: July 2006 
 FY 1994 - 

FY 2002 
FY 2003 

 
FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project 
Development 

       

Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 94-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $6,856,504 $158,129 $228,236 $250,000 $640,118 $268,000 $2,155,000 $10,555,987 
Tribal         
Local         
Other         
Total $6,856,504 $158,129 $228,236 $250,000 $640,118 $268,000 $2,155,000 $10,555,987 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
 
(7) Project Development includes Design Phase [contracts & staff costs] costs. 
(8) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: C&SF: CERP - Big Cypress/L-28 Interceptor Modifications (CCC) 
Project ID: 1500 
Lead Agency: USACE / SFWMD 
Authority: Not Authorized 
 
Strategic Plan Goal(s) Addressed:  1.B.1   
 
Measurable Output(s):  7,600 ac-ft STA 
       Levee degrading and canal filling 
 
Project Synopsis: This feature includes modification of levees and canals, water control structures, pumps, and 
stormwater treatment areas with a total storage capacity of 7,600 acre-feet located within and adjacent to the 
Miccosukee and Seminole Indian Reservations in Collier and Hendry Counties. The initial design of the stormwater 
treatment areas assumed a total acreage of 1,900 acres with the water level fluctuating up to 4 feet above grade. 
Conceptual sizes of the stormwater treatment areas were based on interim phosphorus concentration targets in the 
conceptual plan for the Everglades Construction Project. The final size, depth and configuration of this facility, 
including the stormwater treatment areas, will be determined through more detailed planning and design. Design of 
the stormwater treatment areas will be based on water quality criteria of the Seminole Tribe and criteria applicable 
to Big Cypress National Preserve, as appropriate. 
 
Cost:  
 Total   $ 42,751,000 
 Project Development $2,477,000     
 Land Acquisition (estimated 1,900 acres) $6,700,000 
 Implementation  $ 33,574,000   
 
 Operations and maintenance $404,457 
 
Project Schedule: 
 Start Date: 2005 
 Finish Date: 2015 
 
 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 
            
Planning & Design            
            
Real Estate            
            
Construction            

 
 
Detailed Project Budget Information ($1000)  
 
 Thru 

2002* 
2005 2006 2007 2008 2009 2010 2011 2012-2015        

Balance to complete 
Total 

USACE 37 177 177 847 847 847 847 4,204 13,392 $21,375 
SFWMD 37 177 177 847 847 847 847 4,205 13,392 $21,376 
Total 74 354 354 1,694 1,694 1,694 1,694 8,409 26,784 $42,751 
 
*programmatic costs 
  
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_10.cfm 
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Project Name: C&SF: CERP – C-9 Stormwater Treatment Area/ Impoundment (R) 
Project ID: 1501 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed:  1.B.1 
 
Measurable Output(s):  2,500 acres 
 
Project Synopsis: This feature includes canals, levees, water control structures and a stormwater treatment 
area/impoundment with a total capacity of approximately 10,000 acre –feet, located in the western C-9 Basin in 
Broward County.  The initial design of the stormwater treatment area/impoundment assumed 2,500 acres with the 
water level fluctuating up to 4 feet above grade.  The size, depth and configuration of these facilities were 
determined through more detailed planning and design completed as a part of the draft Water Preserve Areas 
Feasibility Study and will address appropriate pollution load reduction targets necessary to protect receiving waters.  
The purpose of this feature is to provide treatment of runoff stored in the North Lake Belt Storage Area, enhance the 
groundwater recharge within the basin, provide seepage control for Water Conservation Area 3 and buffer areas to 
the west, and provide flood protection for western C-9 Basin.   
 
Cost: 
 Total   $89,146,000 
 Project Development $1,800,000 
 Land Acquisition (estimated 1,804 acres) $35,809,000 
 Implementation  $24,407,000 
 RE Adjustment   $27,130,000 
 
 Operations and maintenance $615,743 
 
Project Schedule: 
 Start Date:  2002 
 Finish Date:  2007 
 
 2002 2003 2004 2005 2006 2007
       
Planning & Design       
       
Real Estate       
       
Construction       

 
 
Detailed Project Budget Information ($1000)  
 
 2002 2003 2004 2005 2006 2007 Total 
USACE 1,000 1,000 1,000 1,000 20,286 20,287 $44,573 
SFWMD 1,000 1,000 1,000 1,000 20,287 20,286 $44,573 
Total 2,000 2,000 2,000 2,000 40,573 40,573 $89,146 
 
  
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_41.cfm 
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Project Name: C&SF: CERP - Miccosukee Tribe Water Management Plan (OPE) 
Project ID: 1502 
Lead Agency: USACE / Miccosukee Tribe 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 1.B.1   
 
Measurable Output(s):  900 ac. constructed wetlands   
 
Project Synopsis: This feature includes construction of a 900-acre wetland retention/detention area on the 
Miccosukee Tribe’s Alligator Alley Reservation. The feature includes a pump station, levees, trenches and culverts 
to create the inflow and outflow facilities for the retention/detention area. 
 
Cost: 
 Total   $24,459,000 
 Project Development $1,562,000 
 Land Acquisition  $1,718,000 
 Implementation  $21,179,000 
 
 Operations and maintenance $540,000 
 
Project Schedule: 
 Start Date: 2000 
 Finish Date: 2008 
 
 2000 2001 2002 2003 2004 2005 2006 2007 2008 
          
Planning & Design          
          
Real Estate          
          
Construction          

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 Total 

USACE 0 156 156 2,709 3,264 2,972 2,973 $12,230 
Tribe 0 156 156 2,708 3,265 2,972 2,972 $12,229 
Total 0 312 312 5,417 6,529 5,944 5,945 $24,459 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_90.cfm 
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Project Name: North Palm Beach County Part 1 
Project ID: 1503 
Lead Agency: USACE / SFWMD 
Authority: Not authorized. 
 
Strategic Plan Goal(s) Addressed: Primary: 1.B.1     Secondary: 1.A.4 
 
Measurable Output(s): 1,260 acres of STA 
 
Project Synopsis:  This project includes 6 separable elements: a) Pal-Mar and J.W. Corbett Wildlife 
Management Area Hydropattern Restoration – this element includes water control structures, canal 
modifications, and acquisition of 3,000 acres.  The purpose of this element is to provide hydrologic connections 
between the Corbett WMA and the Moss property, the C-18 Canal, the Indian Trail Improvement District, and the 
L-8 borrow canal; b) L-8 Basin Modifications – this element involves modifications to the L-8 Basin, including a 
series of pumps, water control structures, and canal capacity improvements in the M canal.  The purpose of this 
element is to increase water supply availability while maintaining or enhancing flood protection for northern Palm 
Beach County areas; c) C-51 and L-8 Reservoir – this element includes a combination above ground and in-ground 
reservoir.  The purpose of this element is to increase water supply availability, attenuate discharge to the Lake 
Worth Lagoon, and provide ancillary drainage benefits for northern Palm Beach county areas; d) Lake Worth 
Lagoon Restoration – includes removal and trapping of sediments within the C-51 Canal and sediment removal or 
trapping within an area downstream of the C-51 Canal and the Lake Worth Lagoon.  The purpose of this element is 
to improve water quality and allow for the reestablishment of sea grasses and benthic communities; e) C-17 
Backpumping and Treatment – this element includes backpumping facilities and a stormwater treatment area with 
a total capacity of 2,200 acre feet located in northeastern Palm Beach County.  The purpose of this element is to 
increase water supplies to the West Palm Beach Water Catchment Area and Loxahatchee Slough; f) C-51 
Backpumping and Treatment – includes backpumping facilities and a stormwater treatment area with a storage 
capacity of 2,400 acre-feet located in Palm Beach County.  The purpose of this element is to increase water supplies 
to the West Palm Beach Water Catchment Area and Loxahatchee Slough.  
 
Cost:  

Total   $464,994,000 
Project Development  $12,840,000 
Land Acquisition  $63,783,000 
Implementation  $388,371,000 
 

Operations and maintenance      $4,176,046 
 
Project Schedule: 

Start Date: 2001 
Finish Date: 2014 

 
 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014

Planning & Design      
Real Estate      
Construction      
 
Detailed Project Budget Information ($1000) 

 Thru 
2002 

2003 2004 2005 2006 2007-2014 
Balance to complete  

Total 

USACE 1,594 150 5,000 10,000 10,667 205,086 232,497
SFWMD 1,594 150 5,000 10,000 10,667 205,086 232,497
Total 3,188 300 10,000 20,000 21,334 410,172 $464,994 

 

Note:  The Corps is not currently tracking the project components.  

 

Hyperlink: http://www.evergladesplan.org/pm/projects/proj_17.cfm 
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Project Name: C&SF: CERP – Western C-11 Diversion Impoundment and Canal and Water Conservation 
Areas 3A and 3B Levee Seepage Management (O)(Q) 

Project ID: 1504 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed:  1.B.1 
 
Measurable Output(s): 1,600 acres 
 
Project Synopsis: This feature includes canals, levees, water control structures, and a stormwater treatment 
area/impoundment with a total storage capacity of 6,400 acre-feet located in western Broward County.  The initial 
design of the stormwater treatment area/impoundment assumed 1,600 acres with water level fluctuating up to 4 feet 
above grade.  The final size, depth and configuration of these facilities was determined through more detailed 
planning and design completed as a part of the Draft Water Preserve Areas Feasibility Study.  Detailed design of this 
feature will address pollution load reduction targets necessary to protect receiving waters.  The purpose of this 
feature is to divert and treat runoff from the western C-11 Basin that is presently discharged into Water 
Conservation Area 3A, control seepage from Water Conservation Areas 3A and 3B by improving groundwater 
elevations, and providing flood protection for the western C-11 Basin.   
   
Cost:  

Total   $224,544,000 
Project Development $3,324,000 
Land Acquisition (estimated 10,376 acres) $126,645,000 
Implementation   $53,574,000 
RE Adjustment   $41,001,000 
 
Operations and maintenance $783,432 
 

Project Schedule: 
Start Date:  2002 
Finish Date:  2009 

 
 2002 2003 2004 2005 2006 2007 2008 2009 
         
Planning & Design         
         
Real Estate         
         
Construction         

 
 
Detailed Project Budget Information ($1000)  
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008-2009 
Balance to complete  

Total 

USACE 412 500 1,000 1,000 27,340 27,340 54,680 $112,272 
SFWMD 412 500 1,000 1,000 27,340 27,340 54,680 $112,272 
Total 824 1,000 2,000 2,000 54,680 54,680 109,360 $224,544 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_41.cfm 
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Project Name: C&SF: CERP - Caloosahatchee Backpumping with Stormwater Treatment (DDD) 
Project ID: 1505 
Lead Agency: USACE / SFWMD 
Authority: Not authorized. 
 
Strategic Plan Goal(s) Addressed: Primary: 1.B.1   
 
Measurable Output(s):  20,000 ac-ft STA 
 
Project Synopsis: This feature includes pump stations and a stormwater treatment area with a total capacity of 
approximately 20,000 acre-feet located in the C-43 Basin in Hendry and Glades Counties. The initial design of the 
stormwater treatment area assumed 5,000 acres with the water level fluctuating up to 4 feet above grade. The final 
size, depth and configuration of this facility will be determined through more detailed planning and design.   
 
Cost: 
 Total   $82,895,000 
 Project Development $4,790,000 
 Land Acquisition (estimated 5,000 acres) $13,179,000 
 Implementation  $64,926,000 
 
 Operations and maintenance $2,273,076 
 
Project Schedule: 
 Start Date:  2005 
 Finish Date:  2014 
 
 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 
           
Planning & Design           
           
Real Estate           
           
Construction           

 
 
Detailed Project Budget Information ($1000)  

 
 
 
 
 
 

 
* Programmatic Costs 
 
 
Hyperlink:   http://www.evergladesplan.org/pm/projects/proj_06.cfm  
 
 
 
 
 
 
 
 
 

 Thru 
2002* 

2005 2006 2007 2008 2009 2010-2014 
   Balance to complete 

Total 

USACE 72 342 342 342 3,637 3,637 33,075 $41,447 
SFWMD 72 342 342 342 3,637 3,637 33,076 $41,448 
Total 144 684 684 684 7,274 7,274 66,151 $82,895 
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Project Name:   Critical Projects:  Lake Okeechobee Water Retention/Phosphorous Removal 
Project ID: 1506 
Lead Agency:  USACE / SFWMD 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed: 1.B. 1 
 
Measurable Output(s): 2 stormwater treatment areas with 940 acres 
 
Project Synopsis:  Re-establishing wetlands currently drained for agriculture. Construction of two Stormwater 
Treatment Areas will reduce phosphorous loading to Lake Okeechobee.  Design is underway. 
 
Cost:  

Total  $16,948,000 
Project Development  $2,355,000 
Land Acquisition  $3,300,000 
Implementation  $11,293,000 
 
Operations and maintenance  

 
Project Schedule: 

Start Date: 1997 
Finish Date: 2006 

 
 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 
           

Planning & Design    
    
Real Estate    
    
Construction    
 
 
Detailed Project Budget Information ($1,000) 
 

 Thru 
2002 2003 2004 2005 2006 Total 

USACE 1,998 1,600 2,000 2,000 876 $8,474 
SFWMD 5,477 900 1,000 1,000 97 $8,474 
Total 7,475 2,500 3,000 3,000 973 $16,948 

 
 
Hyperlink:http://www.saj.usace.army.mil/projects/crproj10.htm 
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Project Name: Miccosukee Tribe Water Management Area 
Project ID: 1507 
Lead Agency: Miccosukee Tribe of Indians, Department of Water Resources. 
Contact Ramon A Fundora 
Authority: Section 518 of the CWA, Miccosukee Water Quality Standards, Inherent Tribal Sovereignty. 
 
Project Synopsis:  The Miccosukee Water Management Area is a project to construct a managed wetland/ Water 
Management Area on  the Miccosukee Tribe’s Alligator Alley Reservation.  The purpose of the project is to provide 
water storage capacity and water quality treatment for waters which discharge into the Everglades Protection Area.  
The project will convert approximately 900 acres of tribally owned cattle pastures into a wetland retention/detention 
area, which will be designated to filter out harmful nutrients contained in stormwater runoff before the water enters 
the Everglades Protection Area.  Tribal Water Quality Standards have been approved by EPA and require 10 ppb 
total phosphorous for waters entering the Everglades Protection Area.  The (Water Management Area) will be 
designed to achieve the 10 ppb. The funding opportunity provided by The Army Corp of Engineers will be used  to 
complete the planning and design for the Miccosukee Water Management Area.  
 
Strategic Plan Goal(s) Addressed:  1.  Get the water Right [ 1.a. Water Quantities will accommodate the natural 
system, urban and agriculture, 1.b. Water Quality will meet the designated use (achieve 10 ppb total phosphorous),  
1.c.  Compartmentalization will be reduced and sheet flow will be closer to pre-drainage patterns,  1.d. Water levels 
and timing of water deliveries will reflect quantities resulting from natural rainfall and will be distributed according 
to pre-drainage pattern,  2.   Restore and Preserve natural habitats  and Species:  [ 2.a.  The spatial extent of wetlands 
will be increased, 2.b. Impediments to natural water flow will be removed, 2.c. Habitat for numerous threatened and 
endangered species will be increased, 2.d. Invasive exotic plant and animal species will be substantially eliminated 
or reduced]  and 3.  Ensure Sustainability [3.a. Increase opportunity for socio-economic benefits, 3.b. Increase 
opportunity for eco-tourism and environmental education]. 
 
Measurable Output(s):  1.  Reduction of total phosphorous loads to achieve a long term flow weighted average 
concentration of 10 parts per billion.  2.  Conversion of upland acres to wetland by 900 acres,   3.  Increase wetland 
habitat for threatened and endangered species by 900 acres,  4.  Prevent urbanization / industrial development along 
the I-75 corridor by conversion to eco-tourism friendly use. 
 
Project Schedule:  The project will take no more than 5 years to complete.  Funding has yet to be initiated and will 
likely come from multiple sources.   
 Start Date:  90 days after funding is secured / No funding to date, 8/19/03 
 Finish Date:   No longer than 5 years  

Gant Chart: Timeline showing bars for project development, land acquisition, implementation, operations 
and management.  Timeline starts when project has started. Use format from IFP. 

 
Cost: Total: $42,113,000.00 
 Project Development (Planning & Design):    $2,528,000.00  
 Land Acquisition: The Miccosukee Tribe proposes to convert up to 900 acres of upland cattle 

pastures to be used as their share of this projects cost.  (This is 1/3 larger than STA-6) 
Land acquisition costs will be deemed equal to Capital costs of the project. 
Implementation (Water Management Area Construction): $20,213,000.00 

 Operations and Maintenance: $19,372,000.00.( per year or time frame to be determined) 
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Project Name: STA-1 West Works and Outflow Pump Station (G-310) 
Project ID: 1508 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water right.  
 
Measurable Output(s): Acres of stormwater treatment area (Target: 6,700 acres).  
 
Project Synopsis: STA-1 West is located in Western Palm Beach County it serves the area tributary to Pump 

Station S-5A and the Loxahatchee National Wildlife Refuge (WCA-1). STA 1 West consists of 
almost 7,000 acres (over 10 square miles) of prior agricultural fields that have been converted to 
wetland treatment systems designed to reduce phosphorus loads entering the Everglades. The 
construction consisted of approximately 6,700 acres of wetlands, 14 miles of levees, three 
concrete spillways, culverts and related ancillary facilities.  STA-1 West will include the current 
Everglades Nutrient Removal (ENR) Project, which is a demonstration project of wetland 
treatment technology. Over the last six years the ENR has removed over 80 metric tons of 
phosphorus from waters entering the Everglades. Pump Station G-310 is located at the south 
corner of STA-1 West and directly southwest of the existing G-251 outflow pump station for the 
ENR project.  With a capacity of 3,040 cfs, it will provide treated water to the Loxahatchee 
National Wildlife Refuge, also known as, WCA 1.   

 
* Cost (Estimate):      Total:   $  96,751,781    
     (1) Project Development:  $    3,119,981 
        Land Acquisition:  $  22,358,089 
   (2) Implementation:  $  46,699,084 
        Operations and Maintenance: $  24,574,627 
Project Schedule: 
 Expected Completion Date: September 2002 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project Development        
Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 

 Actual 
FY 1994-02 

Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $74,807,948 $1,490,536 $2,093,297 $1,977,000 $1,643,000 $1,704,000 $12,856,000 $96,751,781 
Tribal         
Local         
Other         
Total $74,807,948 $1,490,536 $2,093,297 $1,977,000 $1,643,000 $1,704,000 $12,856,000 $96,751,781 

•  Cost data supplied above is based on the June  2003 ECP Financial Schedules, which reflects actual 
expenditures and projected cost estimates through September 30, 2002.  

(9) Project Development includes Design Phase [contracts & staff costs] costs. 
(10) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: STA-2 Works and Outflow Pump Station (G-335) 
Project ID: 1509 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right  
 
Measurable Output(s): Acres of stormwater treatment area (Target: 6,430 acres).  
 
Project Synopsis: STA-2 Works is located in southern Palm Beach County including and surrounding the 

Brown's Farm Wildlife Management Area. This project provides a total effective 
treatment area of 6,430 acres serving the area tributary to pump station S-5A and S-6. 
Construction included approximately 28 miles of levees constructed in the inflow, 
interior and discharge works combined, remote controlled structures and pump station G-
335. This stormwater treatment area will filter and discharge waters to Water 
Conservation Area -2A (WCA-2A). Sixteen remotely controlled structures will reduce 
operation and maintenance expenditures and will allow additional flexibility to achieve 
balanced flows into the treatment cells. Outflow Pump Station G-335 is located at the 
south east corner of STA-2.  This 3,040 cubic foot per second structure will discharge 
treated water into Water Conservation Area 2A. 

 
* Cost (Estimate):      Total:   $113,398,421    
     (1) Project Development:  $    4,382,696 
        Land Acquisition:  $  30,762,799 
   (2) Implementation:  $  59,889,158 
        Operations and Maintenance: $  18,363,768 
Project Schedule: 
 Expected Completion Date: September 2004 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project Development        
Land Acquisition        
Implementation        
Operations and Maintenance        
 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $94,668,865 $2,629,217 $1,782,339 $1,255,000 $1,280,000 $1,341,000 $10,442,000 $113,398,421 
Tribal         
Local         
Other         
Total $94,668,865 $2,629,217 $1,782,339 $1,255,000 $1,280,000 $1,341,000 $10,442,000 $113,398,421 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
 
(11) Project Development includes Design Phase [contracts & staff costs] costs. 
(12) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: STA-3/4 Works 
Project ID: 1510 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right  
 
Measurable Output(s): Acres of stormwater treatment area (Target: 16,600 acres) 
 
Project Synopsis: STA-3/4 will treat the area tributary to Pump Station S-7 and S-8 and will be constructed 

to provide a total effective treatment area of 16,600 acres extending generally from the 
Holey Land Wildlife Management Area to U.S. Highway 27.  The major components of 
STA-3/4 are, but are not limited to the following: Inflow Pump Station G-370 and G-372, 
gated spillways G-371 and G-373, STA-3/4 Works, Supply Canal, and U.S. Highway 27 
Bridge Relocation. 

 
* Cost (Estimate):      Total:   $218,381,242    
     (1) Project Development:  $    7,330,972 
        Land Acquisition:  $  50,325,184 
   (2) Implementation:  $134,149,702 
        Operations and Maintenance: $  26,575,384 
 
Project Schedule: 
 Expected Completion Date: December 2004 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project Development        
Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $115,551,884 $57,228,741 $22,067,755 $3,855,862 $1,903,000 $1,949,000 $15,825,000 $218,381,242 
Tribal         
Local         
Other         
Total $115,551,884 $57,228,741 $22,067,755 $3,855,862 $1,903,000 $1,949,000 $15,825,000 $218,381,242 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
 
(13) Project Development includes Design Phase [contracts & staff costs] costs. 
(14) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: STA-5 Works 
Project ID: 1511 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
 
Measurable Output(s): Acres of stormwater treatment area (Target: 4,118 acres).  
 
Project Synopsis: STA-5 is bordered by L-3 on the west and immediately east of and adjacent to the 

Rotenberger Wildlife Management Area in Hendry County, is intended to improve the 
quality of water discharged from the C-139 Basin.  STA-5 will achieve a total effective 
treatment area of 4,118 acres.  Major components of this STA include, but are not limited 
to the following: construction of eight gravity control structures to convey 
flows into and out of STA-5 treatment cells, 18 miles of canal and levee construction, 
eight intermediate concrete culverts with fixed wiers, modifications to the existing L-3 
Levee, seepage return pump station, (2) water supply pump stations and construction of a 
discharge canal. This STA consists of two parallel treatment cells with flow direction 
from west to east.  

 
 
* Cost (Estimate):      Total:   $  47,838,969    
     (1) Project Development:  $    1,408,508 
        Land Acquisition:  $  15,516,837 
   (2) Implementation:  $  20,185,165 
        Operations and Maintenance: $  10,728,459 
Project Schedule: 
 Expected Completion Date: September 2005 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007  FY 2008 - 

FY 2014 
Project Development        
Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $33,404,110 $1,414,955 $3,248,500 $1,716,404 $783,000 $809,000 $6,463,000 $47,838,969 
Tribal         
Local         
Other         
Total $33,404,110 $1,414,955 $3,248,500 $1,716,404 $783,000 $809,000 $6,463,000 $47,838,969 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
 
(15) Project Development includes Design Phase [contracts & staff costs] costs. 
(16) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: STA-6 (includes Sections 1 and 2) 
Project ID: 1512 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right  
 
Measurable Output(s): Acres of stormwater treatment area (Target: Section 1 - 812 acres; Section 2 - 1,410 

acres).  
 
Project Synopsis: STA-6 Section 1 was completed on October 31, 1997, and is located immediately west of 

the Rotenberger Wildlife Management Area and north of Levee L-3 in southeastern 
Hendry County.  It was constructed to provide a total effective STA area of 870 acres. 
Project components included, but were not limited to, construction of various inflow and 
discharge structures, discharge canal and levee. STA-6 Section 2 will involve the addition 
of 1,410 acres of effective treatment area to treat runoff from US Sugar Corporation's 
Southern Division Unit 1.  The improvements consist primarily of new inflow, outflow, 
exterior and perimeter levees, inflow structures and outflow structures, new access 
bridges and seepage return pump. 

 
* Cost (Estimate):      Total:   $  23,352,281    
     (1) Project Development:  $       755,865 
        Land Acquisition:  $    7,451,810 
   (2) Implementation:  $  10,676,705 
        Operations and Maintenance: $    4,467,901 
Project Schedule: 
 Expected Completion Date: September 2006 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project Development        
Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $10,230,983 $41,753 $2,484,691 $4,208,149 $2,394,061 $874,644 $3,118,000 $23,352,281 
Tribal         
Local         
Other         
Total $10,230,983 $41,753 $2,484,691 $4,208,149 $2,394,061 $874,644 $3,118,000 $23,352,281 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects actual 

expenditures and projected cost estimates through September 30, 2002. 
(17) Project Development includes Design Phase [contracts & staff costs] costs. 
(18) Implementation includes all Construction [contracts & contingency] and Construction Management 

[contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: STA-1E / C-51 West 
Project ID: 1513 
Lead Agency: USACE/SFWMD 
Authority: FCA 1968, WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right  
 
Measurable Output(s): Acres of stormwater treatment area (Target: 6,500 acres) 
 
Project Synopsis: The project is located in Palm Beach County and runs east/west from Water Conservation Area 
No. 1 (Loxahatchee National Wildlife Refuge) to West Palm Beach at Lake Worth.  The authorized project will 
provide 30-year flood protection to the urbanized eastern basin and 10-year flood protection to the western basin.  
All eastern basin features have been completed.  This project will operate in parallel with STA 1W to reduce the 
total phosphorus in runoff from both the C-51 West and S 5A basins prior to their discharge into Water 
Conservation Area 1. During mediation of the Everglades litigation, a technical mediated plan was developed for 
resolution of the litigation.  The technical mediated plan included a substantially modified C-51 Project.  The 
modified plan expands the original 1,600 acre flood water detention area into a 6,500 acre stormwater treatment 
area.  In addition to the flood damage reduction benefits provided by the original project, the modified plan provides 
water quality treatment, reduction of damaging freshwater discharges to Lake Worth, and increased water supply for 
the Everglades and other users.  Major Project components include, but are not limited to, construction of the 
following: STA 1E Works, Pumping Station S-319 and S-362, Canal C-51 enlargement and gated structure S-155A.  
 
Cost: 
 Total:     $220,672,446    
 Project Development:          $441,317 
 Land Acquisition:     $63,818,446 
 Implementation:    $156,412,703 
 

Operations and Maintenance:    $23,901,652 
      (Not included in total above but 

        displayed separately in budget info below) 
 
Project Schedule: 
 Start Date: 1994 
 Finish Date: 2004 
 Thru  

2002 
2003 2004 2005 2006 2007 2008-2014 

Planning & Design        
        
Real Estate        
        
Construction        
        
O&M        
 
Detailed Project Budget Information 

 Thru 
2002 

2003 2004 2005 2006 2007 2008-2014 Total 

Federal $119,654,000 $23,403,726 $9,842,274     $152,900,000 
State $ 16,039,214 $ 4,364,763 $1,368,489     $  21,772,446 
O&M   $2,040,652 $1,924,000 $1,956,000 $2,010,000 $15,971,000 $  23,901,652 
DOI $ 46,000,000       $  46,000,000 
Total $181,693,214 $27,768,489 $13,251,415 $1,924,000 $1,956,000 $2,010,000 $15,971,000 $244,574,118 
 
Hyperlink: www.saj.usace.army.mil 
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Project name:  Total Maximum Daily Load (TMDL) for South Florida 
Project ID: 1600 
Lead Agency:  FDEP 
Authority:  403.067, F.S. 
 
Strategic Plan Goal(s) Addressed: Goal 1 
    
Measurable Output(s): Basin Assessments, Identifying Impaired Waters, Supplemental Data Collection, Develop 
TMDLs, Implementation Plans, Verification WQ Standards have been met   
 
Project Synopsis: During the first phase, the water quality data for each basin will be assessed in detail, including 
the identification of waters for which TMDLs will be developed.  Once a basin assessment report and a Plan of 
Study are completed, intensive monitoring will be conducted in the basin to supply any additional data needed to 
model the impaired waters in the basin and generate TMDLs.  During the third phase, TMDLs will be calculated and 
then allocated to individual point sources and the major categories of nonpoint sources.  After TMDLs are approved, 
a consensus-based basin management action plan (BMAP), which will include a TMDL implementation plan, will 
be developed during the fourth phase.  The implementation plan will include more detailed allocations to nonpoint 
sources, but the allocations will be voluntary if the sources are currently outside of the State’s regulatory authority.  
Once these plans have been adopted and implemented, verification (using added WQ monitoring data, evaluations of 
beach closure reports, or number of fish kills, for example) will allow waters to be certified as meeting water quality 
standards. 
 
Cost: Total: $633,000/yr 
 Project Development: $633,000/yr 
 Land Acquisition: Unknown 
 Implementation: Unknown 
 Operations and maintenance: Unknown 
 
Project Schedule: 
 Start Date: July 1, 2000 
 Finish Date: Upon Completion (Current schedule runs to 2011) 
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal N/A N/A N/A N/A N/A N/A N/A N/A 
State 0.4 x 106 0.6 x 106 0.6 x 106 0.6 x 106 0.6 x 106 1.0 x 106 ? 3.8 x 106 

Tribal N/A N/A N/A N/A N/A N/A N/A N/A 
Local N/A N/A N/A N/A N/A N/A N/A N/A 
Other N/A N/A N/A N/A N/A N/A N/A N/A 
Total 0.4 x 106 0.6 x 106 0.6 x 106 0.6 x 106 0.6 x 106 1.0 x 106 ? 3.8 x 106 
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Project Name: Chapter 298 Districts/Lease 3420 Improvements 
Project ID: 1700 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed:  Getting the Water Right  
 
Measurable Output(s): Extent of reduction of total phosphorus entering Lake Okeechobee. 
 

Project Synopsis: South Florida Water Management District is funding works of the 
Chapter 298 District (East Beach Water Control District, East Shore Water Control 
District, South Shore Drainage District and South Florida Conservancy District) for the 
design and construction of this diversion work as described in the Everglades Forever Act.  
South Florida Water Management District is also funding works of the Lessee of Lease 
No. 3420 (Closter Farms) for the design and construction of diversion works as described 
in the Everglades Forever Act.  The primary objective of these improvements is to reduce 
total phosphorus loads discharged directly to Lake Okeechobee. 

 
* Cost (Estimate):      Total:   $  22,817,145    
     (1) Project Development:  $       779,995 
        Land Acquisition:  $            - 
   (2) Implementation:  $  22,037,150 

       Operations and Maintenance: $           - 
Project Schedule: 
 Expected Completion Date: September 2004 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project 
Development 

       

Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $16,100,699 $2,246,780 $4,469,666 - - - - $22,817,145 
Tribal         
Local         
Other         
Total $16,100,699 $2,246,780 $4,469,666 - - - - $22,817,145 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects 

actual expenditures and projected cost estimates through September 30, 2002. 
 
(19) Project Development includes Design Phase [contracts & staff costs] costs. 
(20) Implementation includes all Construction [contracts & contingency] and Construction 

Management [contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 68-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Comprehensive Integrated Water Quality Feasibility Study 
Project ID: 1701  
Lead Agency: USACE / FDEP 
Authority: WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.B.3   
 
Measurable Output(s): Feasibility Report 
 
Project Synopsis: The Comprehensive Plan includes a number of construction features, such as stormwater 
treatment areas, specifically designed to improve water quality conditions for the purpose of south Florida 
ecosystem restoration.  Further, the plan includes other construction features, such as water storage reservoirs that 
could be designed to maximize water quality benefits to downstream water bodies.  Optimizing the design and 
operation of construction features of the recommended plan to achieve water quality restoration targets is essential 
for achieving overall ecosystem restoration goals for south Florida. 
 
The Comprehensive Integrated Water Quality Feasibility Study for south Florida would involve identifying 
pollution-impaired water bodies, quantifying types and sources of pollution, establishing interim and final pollution 
load reduction targets necessary to achieve ecosystem restoration, recommendations for development of potential 
source reduction programs, recommendations for baseline and future water quality monitoring programs to assess 
ecological responses to water quality changes, and recommendations for designing and constructing water quality 
treatment facilities, if necessary.  It is also envisioned that the feasibility study will address issues of fragmented, 
uncoordinated water quality sampling, data quality, and climatological effects and trends; recommendations for 
oversight and support of improved water quality modeling efforts in south Florida; development of additional water 
quality restoration targets, where needed; recommendations for remediation programs to achieve those targets; 
recommendations for Best Management Practices in specific agricultural and urban areas where appropriate 
(including identifying those urban areas where participation in the NPDES municipal stormwater program is 
needed); and recommendations for synchronizing water quality restoration programs with the implementation 
schedule for the components of the recommended plan.  The Comprehensive Integrated Water Quality Feasibility 
Study would also include recommendations for locations of water storage and treatment areas and design features 
for optimizing CERP components to achieve water quality restoration targets.  The comprehensive integrated water 
quality feasibility study may also lead to recommendations for additional features (e.g., polishing cells, operational 
features) for CERP components currently lacking specific water quality performance elements. 
 
Cost:  

Total   $8,100,000 
Project Development  

 
Project Schedule: 

Start Date: 2001 
Finish Date: 2006 

 2001 2002 2003 2004 2005 2006
       

Planning & Design   
   
Construction   
 
Detailed Project Budget Information ($1000) 
 
 Thru 

2002 
2003 2004 2005 2006 Total 

USACE 863 905 904 904 904 $4,480 
FDEP 0 905 905 905 905 $3,620 
Total 863 1,810 1,809 1,809 1,809 $8,100 
Hyperlink: http://www.evergladesplan.org/pm/studies/ciwq.cfm 
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Project Name:  Critical Projects- Lake Trafford 
Project ID:  1702 
Lead Agency:  USACE / SFWMD 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed:  1.B.3 and 2.A.3 
 
Measurable Output(s):  Removal of 8.5 million cubic yards of organic material 
 
Project Synopsis: The removal of 8.5 million cubic yards of organic material from the lake will improve water 
quality, and re-establish native vegetation.  Design is underway.   
 
Cost:  

Total    $15,408,000 
 Project Development     $1,007,000 
 Land Acquisition        $744,000   
 Implementation   $13,657,000 
 
 Operations and maintenance 
 
Project Schedule: 

Start Date:     1999 
 Finish Date:   2005 
 

 1999 2000 2001 2002 2003 2004 2005
        

Planning & Design   
   

Real Estate   
   

Construction   
 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 2003 2004 2005 Total 

USACE 1,521 2,000 2,000 2,183 $7,704 
SFWMD 2,042 2,000 2,000 1,662 $7,704 
Total 3,563 4,000 4,000 3,845 $15,408 

 
 
Hyperlink:  http://www.saj.usace.army.mil/projects/proj15.htm 
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Project Name: Critical Projects - Western C-11 Water Quality Treatment 
Project ID: 1703 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 1.B.3    
 
Measurable Output(s): gated spillway structure, pump station 
 
Project Synopsis: Western C-11 Basin Water Quality Treatment.  The construction of gated spillway structure in 
the C-11 canal will separate clean seepage flows from urban stormwater drainage.  A pump station will be 
constructed to pump this clean flow into Water Conservation Area 3A.   
 
Cost:  

Total $16,512,000 
Project Development   $1,440,000 
Land Acquisition                  
Implementation $15,072,000 
 
Operations and maintenance   

 
Project Schedule: 

Start Date:  1997 
Finish Date:  2004 

 
 1997 1998 1999 2000 2001 2002 2003 2004
   

Design   
   
Construction   
 
 
Detailed Project Budget Information ($1000) 

 
 
 
 
 

 
 
 
Hyperlink:  http://www.saj.usace.army.mil/projects/newrpt.htm 
 
 
 
 
 
 
 
 
 
 
 
 

 Thru 2002 2003 2004 Total 
USACE 8,256 0 0 $8,256 
SFWMD 2,530 3,726 2,000 $8,256 
Total 10,786 3,726 2,000 $16,512 
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Project Name: Development of Best Management Practices Related to the Land Application of Residuals and 
Chicken Manure in the Lake Okeechobee Watershed 
Project ID: 1704 
Lead Agency: South Florida Water Management District 
Authority: 
 
Strategic Plan Goal(s) Addressed:  Getting the Water Right 
 
Measurable Output(s):  Establishment of Environmentally-Sound Guidelines for Land Application of Residuals 
and Chicken Manure 
 
Project Synopsis:  The overall objective of this project is to assess the potential impacts of residuals (sludge) and 
chicken manure application on the quality of water reaching Lake Okeechobee.  The specific objectives are to (1) 
document any exiting environmental problems associated with their use, (2) establish environmentally-sound 
guidelines for the land application of residuals and chicken manure, and (3) educate landowners in the watershed on 
the proper management and use of the waste materials. 
 
Cost: Total    $657,000 + (subject to contract bids and negotiations) 

Project Development  $50,000 + (subject to contract bids and negotiations) 
 Land Acquisition   N/A 
 Implementation   $607,000 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date: 7/1/00 
 Finish Date: 2/1/06 

 
Detailed Project Budget Information 

 Through
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State  100,000 257,000 100,000 100,000  100,000 657,000 
Tribal         
Local         
Other         
Total  100,000 257,000 100,000 100,000  100,000 657,000 

 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
 
Point of Contact:  Jim Laing, (561) 682-6667 
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Project Name:  Everglades National Park Water and Wastewater Treatment 
Project ID:       1705 
Lead Agency:  National Park Service 
Authority:  
 
Strategic Plan Goal(s) Addressed: Natural and Cultural Resources and associated vales are protected, restored and 
maintained, Visitors safely enjoy recreational opportunities. 
 
Measurable Output(s): Number of water and wastewater systems that are rehabilitated or replaced 
 
Project Synopsis: This project will rehabilitate or replace the water and wastewater systems at Pine Island and 
Flamingo districts within Everglades National Park. The existing water and wastewater systems are antiquated, 
under the influence of surface waters, and do not provide levels of nutrient removal which meet applicable 
regulations.  While originally constructed to code, many of these systems fall short of meeting present day 
standards.  This rehabilitation effort would modify or replace all of the existing systems with the new systems that 
offer the full level of public health and environmental protection that present day standards require.  The final result 
will be potable water systems properly designed to provide safe, clean water and wastewater that is sufficiently 
treated to fully protect the fragile water resources within Everglades National Park. 
 
Cost: Total $16,140,000 
  
Project Schedule: 
 Start Date: 1997 
 Finish Date: 2005 
 1997 1998 1999 2000 2001 2002 2003 2004 
         
Construction         
 
Detailed Project Budget Information ($1,000) 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal 3,100 1,092 3,192 4,192 4,564        0 16,140 
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Project Name: Everglades Regulation Division 
Project ID: 1706 
Lead Agency: South Florida Water Management District 
Authority: Everglades Forever Act (EFA) 
 
Strategic Plan Goal(s) Addressed: I.B.3 
 
Measurable Output(s):  Basin Specific Water Quality Improvement Plan;  Long-term Compliance Permit; Achieve 
State Water Quality Standards at all structures discharging to the Everglades Protection Area by December 2006 
 
Project Synopsis: As a result of the EFA, the SFWMD established the Everglades Regulation Division.  The 
Division includes two main components, the Everglades Agricultural Area (EAA) and C-139 basin Best 
Management Practices (BMPs) Regulatory Program and the Everglades Stormwater Program.  The EAA/C-139 
BMP Program includes a regulatory program developed to decrease phosphorus loads from the EAA and C-139 
basins by reducing phosphorus from farm discharges.  Landowners in the EAA have implemented a series of best 
management practices that have reduced phosphorus loads to the Everglades.  Over the last several years, the total 
cumulative loads attributable to the EAA have been reduced more than the 25% reduction required compared to the 
calculated load that would have occurred during the pre- Best Management Practice period (adjusted for hydrologic 
variability).  The C-139 basin BMP regulatory program is just beginning, BMPs are being implemented and 
compliance monitoring will continue.  The Everglades Stormwater Program was developed to ensure that all basins 
discharging into the Everglades other than those included in the EAA/C-139 meet state water quality standards.  
Water quality improvement strategies are being developed for each basin that discharges into the Everglades 
Protection Area.  These strategies will include best management practices, regulatory programs, public outreach, and 
construction of public works projects.  Until the basin specific water quality improvement plans are developed, it 
will be difficult to estimate implementation costs of this program. 
 

Cost: Total Subject to final compliance methodology 

 Project Development  N/A 
 Land Acquisition   N/A 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date: March 1998 
 Finish Date: December 2006 
 
Detailed Project Budget Information 

 Through
1999 

2000 2001 2002 2003 2004 2005 2006 Balance 
to 

complete 

Total 

Federal    * * * * * * * 
State 4M 3.5M 4M 4M 4M 5M   * * 
Tribal    * * * * * * * 
Local 50K 100K 250K 100K 75K 3.5M * * * * 
Other           

Total 4.05  M   3.6M 4.25M 4.1M 4.075
M 8.5M * * * * 

*Detailed Costs will be available after completion of Basin Specific analyses and issuance of Long-term 
Compliance Permit in 2004 
 
Point of Contact:  Damon Meiers (561) 682-6876 
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Project name:  Florida Aquifer Restoration 
Project ID: 1707 
Lead Agency:  USDA - NRCS 
Authority:  PL-46 
 
Strategic Plan Goal(s) Addressed: Primary: 1.B.3    
 
Measurable Output(s): Reduced Aquifer Contamination 
 
Project Synopsis: Permanently plug irrigation wells in St. Lucie County and reduce saline contamination of the 
Floridan Aquifer by leaking well casing from other aquifers.   
 
Cost: Total:$1,203,000 
 Project Development 
 Land Acquisition 
 Implementation $1,203,000 
 Operations and maintenance: 
 
Project Schedule: 
 Start Date: 2002 
 Finish Date: 2008 
 
Detailed Project Budget Information 
 
 2002 2003 2004 2005 2006 2007 2008 Total 
Federal $15,000  $100,000 $100,000 $100,000 $185,000 $100,000 $600,000 
State $12,000 $3.000 $100,000 $100,000 $100,000 $188,000 $100,000 $603,000 
Tribal         
Local         
Other  $3,000      $3,000 
Total $27,000 $6,000 $200,000 $200,000 200,000 $373,000 $200,000 $1,203K 
 
 
Hyperlink: Donna Smith – 772-467-9779 
                  USDA - NRCS 
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Project Name: Lake Okeechobee Sediment Removal Feasibility Study and Pilot Project 
Project ID: 1708 
Lead Agency: South Florida Water Management District 
Authority: Chapter 373, Florida Statutes 
 
Strategic Plan Goal(s) Addressed Getting the Water Right 
    Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Recommendation Regarding Sediment Removal from Lake Okeechobee  
 
Project Synopsis:  The goal of this project was to analyze alternatives and determine the best method of sediment 
management to reduce internal phosphorus loading in Lake Okeechobee.  The Feasibility Study addressed 
alternatives such as sediment removal, processing, disposal, chemical treatment, and/or sealing sediment to achieve 
the project goal.  The goal of the Feasibility Study was achieved using an objective methodology that allowed for 
review and input by experts and stakeholders throughout the study process.  A pilot test of a state-of-the-art 
sediment removal/treatment technology train was conducted in parallel with the Feasibility Study.  The pilot test 
included sediment removal, de-watering, treatment, and a pilot water quality treatment system.  The results of the 
pilot test were incorporated into the Feasibility Study.  
 
The results for the feasibility study indicated that once the TMDL is met the annual frequency of algal blooms 
would decrease to below a 15% annual probability of a bloom occurrence (from a current annual likelihood of 
approximately 20%) by 2015 and 10% by 2028.  Under this “no in-lake action” alternative, steady-state lake 
recovery conditions would be achieved approximately 35 years from the point that external loads are reduced to the 
inflow load of 140 metric tons.  Dredging did not prove feasible, while chemical treatment might be of value under 
limited conditions. 
 
Cost: Total    $955,069 + (subject to contract bids and negotiations) 
 Project Development  $955,069 + (subject to contract bids and negotiations) 
 Land Acquisition   N/A 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date: 6/1/00 
 Finish Date: 6/1/03 (Completed 04/03) 
 
Detailed Project Budget Information 

 Through
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State  0 287,509 280,888 386,672   * 
Tribal         
Local         
Other         
Total  955,069 667,560 386,672 0   * 

* Subject to contract bids 
 
 
Point of Contact:  Jorge Patino (561) 682-2731 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Lake Okeechobee Tributary Sediment Removal Pilot Project 
Project ID: 1709 
Lead Agency: South Florida Water Management District 
Authority: Chapter 373, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
    Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Reduction in phosphorus concentrations in tributaries to Lake Okeechobee 
 
Project Synopsis: This project provides a direct comparison between two sediment removal technologies, namely, a 
continuous deflective separation (CDS) unit and a tributary sediment trap (TST) to determine if particulate 
phosphorus loading to Lake Okeechobee from Lettuce Creek drainage basin may be reduced using either of two pre-
selected technologies.  This project also examines the feasibility of sediment removal in a tributary as a method of 
reducing phosphorus loading to Lake Okeechobee.  The effectiveness of the two technologies is being evaluated 
over a 12-month monitoring period.  Initial monitoring results have indicated poor removal efficiencies for 
phosphorus by both units.  Upon evaluation of the physical characteristics of the particles in the Lettuce Creek 
water, it was hypothesized that the settling velocities of the particles are too slow to allow capture of the particulate 
phosphorus within the relatively short residence times provided by the two units.  Additional sediment management 
techniques are being investigated to examine if the effectiveness of these units can be improved by enhancing the 
settling velocity of the particles.  The effectiveness of each system will be quantified using both a concentration-
based and mass balance approach.  The economic viability of each technology will be evaluated by comparing the 
present worth cost (20-yr) per kilogram of sediment and phosphorus removed by each system.  If one of the tested 
sediment trap methods is found effective, landowners in the watershed will be encouraged to use it.  The District 
will also use the technology wherever possible on District facilities.        
 
Cost: Total                                  $440,000 
 Project Design (Phase I)                                  $93,728 
 Construction, Installation and Calibration 
                of Monitoring Instruments (Phase II)                           $210,940 
 Post Sediment Removal Monitoring and Measuring 
                Effectiveness of the Project (Phase III)                        $135,332 
 
Project Schedule:   Start Date: October 2000 
                    Finish Date:  June 2004 

10/2000 08/2001 01/2002 04/2002 05/2002 06/2004
Project Design 
Construction and Installation
Monitoring and Project Evaluation

 
Detailed Project Budget Information: 

 Through 
1999 

2000 2001 2002 2003 2004 Balance to 
complete 

Total 

Federal 
EPA 

0 
105,100 41,500 23,400    170,000 

State 
SFWM
D 

0 

51,000 156,600 42,400 20,000   270,000 
Tribal         
Local         
Other         
Total 0 156,100 198,100 65,800 20,000   440,000 

Additional information available at www.sfwmd.gov under the heading “Major Projects”  
Point of Contact:  Rodolfo Villapando (561) 682-2936 
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Project Name: Miccosukee Water Resources Management 
Project ID: 1710 
Lead Agency: Miccosukee Tribe 
Authority: Inherent Tribal Sovereignty. 
 
Strategic Plan Goal(s) Addressed:  1.  Get the water Right [quantity, quality, distribution, timing],   
2.   Restore and Preserve Natural Habitats  and Species:  [ spatial extent, impediments to flow, habitat for threatened 
and endangered species, and  exotic plant and animal]  and 3.  Ensure Sustainability [socio-economic benefits and 
opportunity for eco-tourism and environmental education]. 
 
Measurable Output(s):  1.  Allows Tribe to meaningfully participate in ecosystem restoration activities,  2.  Allows 
development of a regulatory program to manage discharges to Tribal Reservation lands (approx. 75,000 acres), 3.  
Allows for Management of a Surface Water Management System (approx 10,000 acres) to include a 900 acre Water 
Management Area, 4.  Allows for water quality monitoring of 189,000 acres of the central Everglades, 5.  Allows 
for an aquatic weed control program on Tribal Reservation lands (approx. 75,000 acres), 6.  Allows for GIS/GPS 
activities to integrate data collection with resource management, 7.  This project provides for improved management 
of flows and quantity distribution as well as enhanced water quality benefits, both on and off Reservation lands. 
 
Project Synopsis:   The project involves a holistic approach to surface-water resources management within the 
Federal Reservation, Miccosukee Leased Lands and Miccosukee Reserved Area (approx 265,000 acres total).  It 
includes field surveying of canals and levees, engineering design, ditch excavation, installation of water control 
structures, aquatic weed control, collection and analysis of water quality data, and integration of GIS/GPS data into 
management data bases.  This project allows the Tribe to participate in a meaningful way in the restoration activities 
while monitoring the success of multiple agency activities (rights protection).       
 
Cost: Total: $25,200,000.00  ($2.1 Million annually) 

Project Development : This project cost is based on a ten (10) year program with annual costs to 
operate the Miccosukee Water Resources Management being $2,100,000.00  

 Land Acquisition:  
Project Schedule:  The project is based on a ten year schedule.  If restoration activities extend beyond ten 
years, additional funding will be needed. 

 Start Date:  No funding to date 8/19/03. 
 Finish Date:   Completion of Restoration Activities 

Gantt Chart:  
 

Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2001 2003 2004 Balance 

to 
complete 

Total 

Federal         
State         
Tribal         
Local         
Other         
Total         
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Project Name: S-5A Basin Runoff Diversion Works 
Project ID: 1713 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
 
Measurable Output(s): Reduce phosphorus levels before it enters the Everglades Protection Area (EPA). 

 
 
Project Synopsis: S-5A Basin Runoff Diversion Works is located in western Palm Beach 

County at the confluence of the Hillsboro and Ocean Canal in the 
Everglades Agricultural Area (EAA).  The project is required to divert 
flow from the S-5A Basin into STA-2 for treatment.  This will require 
the enlargement of approximately 17 miles of the Hillsboro and Ocean 
Canals and the construction of a water control structure (G-341). 

 
* Cost (Estimate):      Total:   $  14,210,274    
     (1) Project Development:  $       408,815 
        Land Acquisition:  $    1,902,688 
   (2) Implementation:  $  11,283,641 
        Operations and Maintenance: $       615,130 
 
Project Schedule: 
 Expected Completion Date: September 2005 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project Development        
Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $11,083,546 $89,703 $529,120 $1,987,905 $49,000 $54,000 $417,000 $14,210,274 
Tribal         
Local         
Other         
Total $11,083,546 $89,703 $529,120 $1,987,905 $49,000 $54,000 $417,000 $14,210,274 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects 

actual expenditures and projected cost estimates through September 30, 2002. 
(21) Project Development includes Design Phase [contracts & staff costs] costs. 
(22) Implementation includes all Construction [contracts & contingency] and Construction 

Management [contracts & staff costs] costs. 
 
Point of Contact:  Mary Lou Cariello, (561) 682-6454 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name: Seminole Tribe Best Management Practices for the Big Cypress Reservation 
Project ID: 1714 
Lead Agency: Seminole Tribe of Florida 
Authority: Tribal Resolution 
 
Strategic Plan Goal(s) Addressed: 
Getting the water right to water quality. 
 
Measurable Output(s): 
The project will result in immediate, measurable improvements in the quality of water discharged to the Everglades 
Protection Area.  It will also provide tangible improvement of the water quality leaving the Western Basins, an area 
not addressed completely by the Everglades Construction Project and the Everglades Forever Act.  
 
Project Synopsis: 
The Seminole Tribe has contracted with the NRCS to implement a comprehensive system of best management 
practices (BMP’s) for all seven basins in the Big Cypress Reservation. Enhanced water management will be 
accomplished through BMP’s that include: conservation irrigation systems; nutrient loading reduction; application 
procedure training; fencing of WRA’s and irrigation cells as detailed in the Water Conservation Plan; cross fencing 
for grazing management; livestock watering facilities; grazing management plans; closed-end irrigation systems; 
and will function independently of the Water Conservation Project, the two will work best together to create the 
most benefit for the ecosystem. 
 
 
Cost: Total    4,779,000   
 Project Development   
 Land Acquisition   
 Implementation    
 Operations and maintenance  
 
Project Schedule: 
 Start Date:   June 1996 
 Finish Date:   December 2008 

:  
 

 
Detailed Project Budget Information 
 
 2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal 358,425 358,425 358,425 358,425 358,425 1,792,125 3,584,250 
State       0 
Tribal 119,475 119,475 119,475 119,475 119,475 597,375 1,194,750 
Total       4,779,000 
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Project name: Seminole Tribe Best Management Practices for the Brighton Reservation 
Project ID: 1715 
Lead Agency: Seminole Tribe of Florida 
Authority: Tribal Resolution 
 
Strategic Plan Goal(s) Addressed: Getting the water right – water quality. 
 
Measurable Output(s): 
Implementation of BMP's will provide immediate water quality benefits for the watershed which includes Lake 
Okeechobee.  They will also compliment a comprehensive system of surface water management works planned for 
the Brighton Reservation. 
 
Project Synopsis: 
The Seminole Tribe has contracted with NRCS to design a comprehensive system of best management practices 
(BMP's) for the Brighton Reservation.  Enhanced water management will be accomplished through application of 
field-level BMP's which might include:  conservation irrigation systems; nutrient loading reduction; application 
procedure training; cross-fencing for grazing management; livestock watering facilities; grazing management plans; 
closed-end irrigation systems; and a tail-water recovery system where appropriate. 
 
 
Cost: Total    338,000 
 Project Development   
 Land Acquisition   
 Implementation    
 Operations and maintenance  
 
Project Schedule: 
 Start Date:   January, 1998 
 Finish Date:   December, 2008 

Gantt Chart:  
 
Detailed Project Budget Information 
 
 2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal 36,000 36,000 36,000 36,000 36,000 180,000 253,500 
State       0 
Tribal 12,000 12,000 12,000 12,000 12,000 60,000 84,500 
Total       338,000 
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Project name: Seminole Tribe Comprehensive Surface Water Management System for the Brighton Reservation 
Project ID: 1716 
Lead Agency: Seminole Tribe of Florida 
Authority: Tribal Council by Resolution 
 
Strategic Plan Goal(s) Addressed: 
Restore and enhance the natural system protecting natural habitats. 
Getting the water right to restore a more natural water flow to the regions while providing adequate water supplies, 
water quality, and flood control. 
 
Measurable Output(s): 
This plan would provide positive water management benefits to the Indian Prairie Basin which discharges into Lake 
Okeechobee. 

 Water quality will be improved by reducing nutrient loadings through detaining discharges from Tribal lands in 
each group. 

 Flood control will be enhanced through the implementation of additional sites in each sub-basin. 
Storage and conveyance of surface waters will be increased and enhanced in each and between sub-basins. 
Rehydration of  slough systems in each group will also be accomplished. 
 
Project Synopsis: 
A comprehensive surface water management system will be designed and implemented for the Brighton Reservation 
which will include supplemental irrigation, storage, improved flood control, surface water conveyance and water 
quality treatment.   
 
Cost: Total    15,818,000 
 Project Development   
 Land Acquisition   
 Implementation    
 Operations and maintenance  
 
Project Schedule: 
 Start Date:   1999 
 Finish Date:   2010 

 
 
Detailed Project Budget Information 
 
 2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal 20,000 4,344,000 970,000 679,000 853,000 6,866,000 8,374,000 
State       0 
Tribal 0 4,343,000 970,000 679,000 852,000 6,844,000 7,444,000 
Total       15,818,000 
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Project name: Seminole Tribe Water Conservation Project for the Big Cypress Reservation 
Project ID:  1717 
Lead Agency: Seminole Tribe of Florida 
Authority: Tribal Council Resolution / USDA WRP / PL-53-866 UDSA 
 
Strategic Plan Goal(s) Addressed: 
Transform the built environment to develop to improve the quality of life while restoring the natural environment.  
To preserve natural habitats by providing a more natural water flow to the regions while providing adequate water supplies, water 
quality, and flood control. 
 
Measurable Output(s): 
This network of surface water management structures will produce the following substantial restoration, preservation, and 
protection benefits and will do so immediately and independently of the completion of any other projects: 
 
•  Remove phosphorus and other pollutants from water leaving the Reservation and flowing to the Big Cypress National 

Preserve into Mullet Slough to the Everglades Protection Area.  The removal of these pollutants will be achieved using 
natural treatment processes in pretreatment cells and water resource areas (WRA's).  Unlike the stormwater treatment areas 
in the Everglades Construction Project, the Tribe's WRA's will take advantage of the natural treatment processes and will 
serve additional functions of water storage and conveyance. 

•  Rewater the Big Cypress National Preserve.  This project will provide the opportunity to restore more natural hydroperiods 
in the Big Cypress National Preserve. The clean water sent in a sheetflow over the Preserve and into Mullet Slough will 
improve the hydrology in the Everglades Protection Area as well. 

•  Convey and store irrigation water.  To make use of water provided by the SFWMD to replace the Tribe's diverted Compact 
water rights, the Tribe needs to be able to move and store such water, when it is available.  Water conveyance improvements 
and irrigation storage cells will move and store the Compact water converted for Everglades restoration.  This diversion 
allowed for treatment of water flowing to the Everglades Protection Area. 

•  Provide improved flood control.  To prevent extended periods of flooding and to limit downstream impacts of flooding, 
stormwater must be controlled.  Stormwater attenuation areas will detain water from large storm events. 

 
Project Synopsis: 
The Seminole Tribe's Big Cypress Reservation is located in Hendry and Broward Counties, directly north of the Big Cypress 
National Preserve. And the federal Miccouskee Reservation.  This project provides for the design and construction of water 
control, management, and treatment facilities in Basins 5, 6 & 7  composing  the eastern  portion of the Big Cypress Reservation.  
The project elements include conveyance systems, including major canal bypass structures, irrigation storage cells, and water 
resources areas.  This project is designed to meet 50 ppb. phosphorus, which is the current performance level designed to be 
achieved by the Everglades Construction Project.  Should design performance levels for phosphorus become more stringent, this 
project is designed to be able to incorporate additional technology to meet stricter levels.  This project will enhance the 
hydroperiod in Big Cypress National Preserve through Mullet Slough and improve the water quality in the Everglades Protection 
Area. 
 
Cost: Total     49,000,000 
 Project Development   
 Land Acquisition   
 Implementation    
 Operations and maintenance  
 
Project Schedule: 
 Start Date:   2002 
 Finish Date:   2012 

 
Detailed Project Budget Information 
 2004 2005 2006 2007 2008 Balance to 

complete 
Total 

Federal 1,500,000 3,500,000 3,500,000 3,500,000 3,500,000 36,000,000 36,000,000 
State       0 
Tribal 0 1,625,000 1,625,000 1,625,000 1,625,000 13,000,000 13,000,000 
Total       49,000,000 
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Project name:  South Florida Water Quality Protection Program  and CERP Numeric Targets and Loading 
Analyses 

Project ID:  1718 
Lead Agency:  Florida Department of Environmental Protection  
Authority:   Chapters 373, and 403, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: Goal 1, Get the Water Right 
 
Project A - South Florida Water Quality Protection Program 
 
Measurable Output(s): Implementation Plan and ultimately water quality improvements. Phase I- Create document 
that compiles information on existing water quality protection strategies and impacts in South Florida; Phase II – 
Comprehensive implementation plan, with costs; Phase III – Implement the plan. 
 
Project Synopsis: Provide integration of water quality protection efforts, including the CERP and TMDL process, 
at all geographical scales; Develop a compendium of the existing water quality protection strategies in South 
Florida; Summarize existing water quality information to determine trends and provide an overview of the sub-
basin’s environmental health; and Determine major pollutant sources in each sub-basin and actions currently being 
taken to address these sources. 
 
The South Florida Water Quality Protection Program will recommend priority corrective actions and compliance 
schedules to address point and nonpoint source pollution and restore and maintain the chemical, physical and 
biological integrity within the south Florida ecosystem. 
 
Cost: Total:  $380509 
 Project Development: unknown 
 Land Acquisition: unknown 
 Implementation:  unknown 
 Operations and maintenance: unknown 
 
Project Schedule: 
 Start Date: 1999  
 Finish Date: Phase 1 and 2: February 2003, Phase 3, upon completion 
 
 
Project B - CERP Numeric Targets and Loading Analyses 
Measurable Output(s):  
Goal 1 – FDEP staff will provide timely guidance on water quality characterization issues that arise in the process of 
developing Project Implementation Reports for CERP components with water quality enhancement features. 
Goal 2 – FDEP staff, with the assistance of outside contractors, will help develop scientifically based numeric water 
quality targets in southern Florida for water quality parameters of concern in waterbodies that lack numeric criteria 
in state water quality standards. 
Goal 3 – FDEP staff, with the assistance of outside contractors, will use the Total Maximum Daily Load process to 
identify basin pollutant loading information and to help identify optimum pollutant loading in watersheds that will 
be effected by CERP implementation.  This information will help put CERP load reductions into context of other 
necessary load reductions such as Best Management Practices and permit reductions.  This information may also 
serve as a logical starting point for future FDEP TMDL efforts when the 303d schedule calls for TMDL 
development. 
  
Project Synopsis:  
 
The purpose of this grant amendment is to try and mesh the State’s responsibilities under Section 303d and 305b of 
the Clean Water Act with the ongoing implementation schedule for the Comprehensive Everglades Restoration Plan.  
The current schedule for the Rotating 5-Year Watershed Approach of the Bureau of Watershed Management does 
not fit well in all instances with the CERP schedule.  This funds made available by EPA will help provide necessary 
staff and contractual resources to mesh the two programs in a timely fashion. 
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Cost: Total:  $470,999 
 Project Development: unknown 
 Land Acquisition: none 
 Implementation:  unknown 
 Operations and maintenance: unknown 
 
Project Schedule: 
 Start Date: May 2001 
 Finish Date: September 2003 
 
Detailed Project Budget Information 
 
 2001 2002 2003 Total 
Federal $198931.9 $216000 $370806 $785738 
State $32886 $16443 $16443 $65772 
Tribal     
Local     
Other     
Total $231817.9 $232443 $387249 $851510 
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Project Name: STA-1 Inflow and Distribution Works 
Project ID: 1719 
Lead Agency: South Florida Water Management District 
Authority: Florida’s Everglades Forever Act 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right  
 
Measurable Output(s): Reduce phosphorus levels in outflows from the STA as directed in the 

Everglades Forever Act. 
 

 
Project Synopsis: STA-1 Inflow and Distribution Works is located in Western Palm Beach 

County, just north of the Water Conservation Area No. 1 (Loxahatchee 
National Wildlife Refuge).  This project redirects the discharge from S-5A 
Pump Station via the L-40 and L-7 Borrow Canals to STA-1 West and 
STA-1 East.  The project scope includes the construction of three water 
control structures (G-300, G-301, G-302), future water control structure G-
311, and associated bypass canals, a separation levee extending from L-7 
to L-40 and an inflow canal and perimeter levee leading to the STA-1W 
project.   

 
* Cost (Estimate):      Total:   $  11,079,308  
     (1) Project Development:  $       986,818 
        Land Acquisition:  $          -  
   (2) Implementation:  $   10,092,490 
        Operations and Maintenance: $  Included with STA-1 West 
 
Project Schedule: 
 Expected Completion Date: September 2005 (including structure G-311, inflow structure for STA-
1E) 
 FY 1994 - 

FY 2002 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 - 

FY 2014 
Project 
Development 

       

Land Acquisition        
Implementation        
Operations and 
Maintenance 

       

 
* Detailed Project Budget Information 
 Actual 

FY 1994-02 
Projected 
FY 2003 

Projected 
FY 2004 

Projected 
FY 2005 

Projected 
FY 2006 

Projected 
FY 2007 

Balance to 
complete 

Total 

Federal         
State $8,555,992 $127,650 $1,789,211 $606,455 - - - $11,079,308 
Tribal         
Local         
Other         
Total $8,555,992 $127,650 $1,789,211 $606,455 - - - $11,079,308 
•  Cost data supplied above is based on the June 2003 ECP Financial Schedules, which reflects 

actual expenditures and projected cost estimates through September 30, 2002. 
 
(23) Project Development includes Design Phase [contracts & staff costs] costs. 
(24) Implementation includes all Construction [contracts & contingency] and Construction 

Management [contracts & staff costs] costs. 
Point of Contact:  Mary Lou Cariello, (561) 682-6210 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Allapattah Flats/Ranch 
Project ID: 2100 
Lead Agency: Department of Environmental Protection/South Florida Water Management District 
Authority: CARL/SOR 
 
 
Strategic Plan Goal(s) Addressed:1 and 2 - Getting the Water Right, 
    Restore, Preserve and Protect the Natural Habitat and Species 
           
Measurable Output(s): Acres Acquired   
 
Project Synopsis: The Allapattah Flats/Ranch project covers 34,221acres in western Martin County.  The site is 
dominated by poorly drained flatwoods soils, which are saturated for much of the wet season.  Historically, this area 
was a flatwoods matrix, interspersed with depression marshes and wet prairies.  With the exception of the four 
northern sections that drain to Canal-23, the entire site drains slowly to the southeast to the South Fork of the St. 
Lucie River.  Over the past 30 years, the project area has undergone a change in land use from native range grazing 
to improved pasture, sod farms, and row crops.  Most of the understory has been cleared and planted in non-native 
pasture grasses.  Most of the depression marshes remain; however, most of the wet prairies have been drained and 
the extreme western boundary.  There is good species diversity and many large trees remain. 
 
Restoration of Allapattah Flats will play a key role in the effort to reduce flows from C-23 into the St. Lucie Estuary.  
Regional attenuation facilities, or Water Preserve Areas, are proposed which would store discharges into the St. 
Lucie Estuary.  After acquisition, about 8,000 acres of the project adjacent to C-23 would be converted to a reservoir 
to provide approximately 32,000 acre-feet of water storage.  Estimates indicate that this would reduce wet season 
stormwater flows into the estuary by 39%.  It is estimated that an additional 14% reduction in discharge to the 
estuary could be achieved by not draining the property.  Completely eliminating stormwater discharges is not 
possible; however, significant reductions could probably be made by blocking existing drainage ditches. 
 
The Florida Fresh Water Fish and Wildlife Commission would be the lead manager for the non-reservoir areas.  The 
District will take the lead on all hydrologic restoration efforts.  
 
 
Cost: Total: Project size 34,221.  20,446 acres have been acquired  
 Project Development   
 Land Acquisition: 13,775 acres remain to be acquired. 
 Implementation    
 Operations and Maintenance  
 
Project Schedule: 
 Start Date: 1997 
 Finish Date: Upon completion   
 
Detailed Project Budget Information (1000s) 
 Through 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal $23,000        
State $50,700        
Tribal         
Local         
Other         
Total $73,700        

*This total includes Comprehensive Plan Implementation lands. 
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Project Name: Atlantic Ridge Ecosystem 
Project ID: 2101 
Lead Agency: Florida Department of Environmental Protection/South Florida Water Management District 
Authority: CARL/SOR 
 
 
Strategic Plan Goal(s) Addressed: 2, Restore, Preserve and Protect the Natural Habitat and Species 
      
Measurable Output(s): Acres Acquired   
 
Project Synopsis: The project area is located in southern Martin County, between I-95 and U.S. 1.  The project area 
includes approximately 15,032 acres, which is extremely diverse ecologically.  It contains large areas of forested 
sloughs and high quality flatwoods, as well as one of the largest remaining islands of coastal scrub.  The current land 
use is mostly cattle grazing on unimproved pasture with intense agriculture and residential development occurring 
around the edges of the project area.  However, the project also contains extensive wetland and upland systems.  
Currently, none of this project is in public ownership. 

 

The purpose of this project is to conserve and protect the high quality habitats and to protect water quality of the 
South Fork of the St. Lucie River and the North Fork of the Loxahatchee River.  The project area forms the 
headwaters to these rivers and the extensive wetland systems provide a source of groundwater base flow to both 
rivers.  This project will conserve and protect significant habitat for endangered and threatened species such as the 
Florida scrub jay, the Florida sandhill crane, and the Florida scrub lizard.  The area is extremely important for 
aquifer recharge and water supply to the coastal portion of Martin County. 

 

 
Cost: Total: Project size 15,032.  12,684 acres have been acquired at a cost of $51,318,748 
 Project Development   
 Land Acquisition: Approximately $12.7 million for 2,348 acres remaining to be acquired    
 Implementation    
 Operations and Maintenance  
 
Project Schedule: 
 Start Date: 1995 
 Finish Date: Upon completion 
 
 
Detailed Project Budget Information (1000s) 
 Through 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $51,300        
Tribal         
Local           
Other         
Total $51,300        

 
Hyperlink: http://www.dep.state.fl.us/stland/oes/carlmain.htm 
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Project name:  Babcock Ranch 
Project ID: 2102 
Lead Agency:  FDEP 
Authority:   Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The Babcock Ranch project consists of approximately 91,361 acres in Charlotte and Lee 
counties.  Acquisition of would assist in the creation of a wildlife corridor that would span from Lake Okeechobee 
to the Gulf of Mexico.  The majority of the project area consists of mesic flatwoods with the center of the project 
dominated by Telegraph Swamp.  This ten thousand acre swamp drains most of the project area.  Portions of the 
project provide habitat for the endangered red-cockaded woodpecker, crested caracara, and numerous other plants 
and animals.  The project is proposed primarily as a less-than-fee simple acquisition a portion of the project will be 
acquired in full fee title.  The evaluation team visited the project on September 25, 2001. 
  
The majority of the Babcock Ranch project lies in southeastern Charlotte County; a small part extends into 
northeastern Lee County.  It is contiguous with Fred C. Babcock-Cecil M. Webb Wildlife Management Area 
(Babcock-Webb WMA) for approximately 6 miles (mostly Babcock Family Reserve portion; proposed Curry Lake 
conservation easement is contiguous for 0.75 mile) on the west, Fisheating Creek Florida Forever project for 
approximately 3 miles on the east, and Caloosahatchee Regional Park for approximately 1.5 miles on the south.  
Bright Hour Watershed conservation easement is situated approximately 12 miles to the north, Hall Ranch Florida 
Forever project (contiguous with Babcock-Webb WMA) is contiguous with the Babcock Family Reserve portion for 
approximately 3 miles (it is ca. 4 miles to the northwest of the proposed Curry Lake conservation easement), Hickey 
Creek Mitigation Park Wildlife and Environmental Area is located less than 1.5 miles to the south, Moya Sanctuary 
is located less than 1 mile east of the southeast boundary of the proposal, and the Caloosahatchee Ecoscape Florida 
Forever project and Okaloacoochee Slough State Forest lie 10.5 miles and 15 miles, respectively, to the southeast. 
 
Cost: Total: Project size is 91,361 acres     
 Project Development   

Land Acquisition: 91,361 acres remaining to be acquired. The 2001 tax assessed value is estimated at    
$52,527,237.   

 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: Upon completion 
 1999 2000 2001 2002 2003 2004 2005 2006 2007 
          
Planning & Design          
          
Real Estate          
          
Construction          

 
Detailed Project Budget Information ($1000) 
 Exp 

Thru 
2003 

2004 2005 2006 2007 2008 
Balance 
to 
complete 

Total 

Federal         
State $0        
Total         
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Project Name: Barfield Farms Land Acquisition 
Project ID: 2103 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.1    

 
Measurable Output(s):  Target 1,367 Acres  
 
Project Synopsis:  Barfield Farms is located in extreme southwestern Hendry County, along the edge of 
Okaloacoochee Slough, and immediately north of the Big Cypress National Preserve.  The owner proposes two 
sections, approximately 1,367 acres, for sale as a conservation easement.  The property consists of cypress-
dominated strand swamp, deep spike rush/pickerelweed marshes, and maple/cabbage palm hydric hammocks.  The 
owner reports that panthers frequently use the property, and Florida Fish and Wildlife Conservation Commission has 
designated it Priority 1 panther habitat.  The total project acreage is 1,367 acres.  No acreage has been acquired to 
date. 
 
Cost: Total SFWMD does not make cost projections on SOR projects  
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects  
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule:  

Start Date:  1998 
 Finish Date: Upon completion 
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State         
Tribal         
Local         
Other         
Total        TBD 

 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  95

Project name:  Belle Meade 
Project ID: 2104 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 1, and 2 - Get the Water Right and Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: This area of 27,200 acres includes some of the most extensive examples of mature old-growth 
hydric pine flatwoods in southwest Florida not within other CARL projects.  The hydrology of the hydric pine 
flatwoods and dwarf cypress communities within the project is relatively intact.  Three archaeological sites have 
been recorded within the project boundaries, and additional sites may be present.  The area is vulnerable to changes 
in the timing and amount of water flowing through it.  Residential and commercial development spreading from 
Naples threatens it. 
 
Cost: Total: Project size 27,200 acres.  17,669 acres have been acquired at a cost of $35,088,358 million 
 Project Development 

Land Acquisition: Assessed value of $14.9 million for 9,531 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1993 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $35,000      $14,300 $47,600 
Tribal         
Local         
Other         
Total $35,000      $14,300 $47,600 
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Project name:  Bog Bend Swamp/Holopaw Ranch 
Project ID: 2105 
Lead Agency: FDEP 
Authority:  Florida Forever 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: Many kinds of wildlife in the expanses of palmetto prairies, pine flatwoods, and cypress swamps 
in Osceola County.  The Big Bend Swamp project will acquire certain rights from landowners to maintain a link of 
natural lands between the Bull Creek and Three Lakes Wildlife Management Area, and help the ensure survival of 
caracara, red-cockaded woodpeckers, sandhill cranes, and other wildlife that require these large natural areas. 
 
Cost: Total: Project size 54,425 acres with none acquired. 
 Project Development 
 Land Acquisition: The tax assessed value is estimated at $28,190,776 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 2000 
 Finish Date: 
 
Detailed Project Budget Information 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State 0        
Tribal         
Local         
Other         
Total         
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Project Name: Biscayne Coastal Wetlands Land Acquisition 
Project ID: 2106 
Lead Agency: Miami-Dade County, Florida Communities Trust, South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed:  Getting the Water Right 

    Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Target 2,241 Acres 
 
Project Synopsis: The Biscayne Coastal Wetlands are divided into three units that total 2,241 acres.  The units lie 
east of L-31E canal, and adjacent to other protected lands acquired as part of Biscayne National Park and Homestead 
Bayfront Park.  All are a mixture of red, black and white mangroves.  The three units appear to be in good condition 
and relatively exotic-free, except along the western edge and along mosquito ditches, where there are Brazilian 
Pepper and Australian Pine.  Acquisition of these areas would add another layer of protection to Biscayne National 
Park and provide opportunities for a better distribution of fresh water from L-31E.  Miami-Dade has acquired 67 
acres and has received a matching grant from the Florida Communities Trust.  The SFWMD is an acquisition partner 
with the County and has acquired 77 acres.  Some of the properties in this land acquisition project are necessary for 
the L-31E Flow Redistribution Project.  This project falls within the conceptual boundary of the CERP - Biscayne 
Bay Coastal Wetlands project. 
 
Cost: Total* $2,091,668 (Miami-Dade County estimate; SFWMD does not make cost 

projections on SOR projects)  
 Project Development N/A 
 Land Acquisition $2,091,668 (Miami-Dade County estimate; SFWMD does not make cost 

projections on SOR projects)  
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule:  

Start Date:  1998 
 Finish Date: Upon completion 
 
Detailed Project Budget Information 

 Through 
1999 2000 2001 2002 2003 2004 Balance to 

Complete Total* 

Federal         
State   $153,500    $846,500 $1,000,000 
Tribal         
Local $566,097    $525,571   $1,091,668 
Other         
Total $566,097  $153,500  $525,571  $846,500 $2,091,668 

* Miami-Dade County estimate; SFWMD does not make cost projections on SOR projects--the maximum funding 
currently authorized for this project is $1 million.  The total includes Comprehensive Plan Implementation lands. 
  
[Note: State total remains unchanged; an update from Miami-Dade County may be required.] 
 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name:  Bombing Range Ridge 
Project ID: 2107 
Lead Agency:  FDEP 
Authority:  Florida Forever 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: Public acquisition of the 39,073 acre Bombing Range Ridge project will conserve and protect 
significant habitat for native species and endangered and threatened species.  Additionally, public acquisition will 
provide areas, including recreational trails for natural resource based recreation. 
 
Cost: Total: Project size 39,073 with none acquired. 
 Project Development 
 Land Acquisition: Estimated tax assessed value of $13,674,995 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1998 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $0        
Tribal         
Local         
Other         
Total         
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Project name:  Caloosahatchee Ecoscape 
Project ID: 2108 
Lead Agency: FDEP 
Authority:  Florida Forever Program  
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The project encompasses a mosaic of wet prairie, cypress basin and dome swamp, mesic 
flatwoods, wet flatwoods, depressional marshes and scrub.  Clearing and drainage from improved pasture 
development or farming have impacted the majority of the natural communities on the site.  Despite the disturbed 
plant communities, the project provides important habitat for a variety of listed wildlife species.  Most of the land is 
within the Barron Water Control District and canals have altered the natural hydrology to the extent that no 
significant natural water resources remain.  Eleven archaeological sites are known from the project area; some with 
material dated to the archaic period. 
 
Cost: Total: Project size 15,391 acres. 3,018 acres acquired at a cost of $1.7 million 
 Project Development 
 Land Acquisition: Assessed value of $18.1 million for the 12,373 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1998 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $1,700        
Tribal         
Local         
Other         
Total         
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  100

Project name:  Catfish Creek 
Project ID: 2109 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: Catfish Creek is a divers natural area extending over high scrub ridges, interspersed with lakes, 
next to the pristine shore of Lake Pierce.  Natural communities include sandhill, scrub, scrubby flatwoods, mesic 
flatwoods, xeric hammock, bottomland hardwood forest, basin swamp, sandhill upland lake, wet flatwoods, 
blackwater stream, seepage slopes, and floodplain swamp, all are in excellent condition.  The tract harbors at least 
18 state listed rare plant and animal species.  Rare or endangered animals include the bald eagle, wood stork, gopher 
tortoise, and scrub jay. 
 
Cost: Total: Project size 10,609 acres.  10,149 acres have been acquired at a cost of $47.2 million. 
 Project Development 
 Land Acquisition: 460 acres remain to be acquired. 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1990 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $47,200        
Tribal         
Local         
Other         
Total $47,200        
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Project name: Cayo Costa 
Project ID: 2110 
Lead Agency: FDEP 
Authority: CARL Program 
 
Strategic Plan Goal(s) Addressed: 2-Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The project area, involving 1,932 acres, includes Cayo Costa and North Captiva, both part of a 
small chain of barrier islands that provide protection for Charlotte Harbor, one of Florida’s most productive 
estuaries.  The natural communities within the project are in excellent condition and have high species diversity; 
some may be unique to these islands.  This project contains several archaeological and historical sites.  Cayo Costa 
Island is subdivided into small lots and is threatened by rapid residential development.  
 
Cost: Total: Project size 1,932.  1,893 acres acquired at a cost of $28 million 
 Project Development 
 Land Acquisition: 39 acres remaining to be acquired  
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1980 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $28,000        
Tribal         
Local         
Other         
Total $28,000        
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Project Name:  Charlotte Harbor Estuary/Flatwoods/Cape Haze 
Project ID: 2111 
Lead Agency:  FDEP 
Authority:  Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 2  
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The project area, located northwest of Fort Myers in Charlotte and Lee Counties, includes 18,708 
acres containing the largest and highest quality slash-pine flatwoods left in Southwest Florida.  The area contains 
pockets of old growth that provide habitat for red-cockaded woodpeckers, black bears, and bald eagles, and an 
occasional Florida panther ranges in the area.  Additionally, the tract provides habitat for rare plant communities.  
Several drainages flow through these flatwoods into the Charlotte Harbor Aquatic Preserve.  
 
Cost: Total: Project size 54,281.  50,050 acres acquired at a cost of $56.7 million 
 Project Development 
 Land Acquisition: 4,231 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1986 
 Finish Date: Upon completion 
 
Detailed Project Budget Information 
 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $56.7        
Tribal         
Local         
Other         
Total $56.7        
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Project Name: Corkscrew Regional Ecosystem Watershed (CREW) 
Project ID: 2112 
Lead Agency: Florida Department of Environmental Protection/South Florida Water Management District 
Authority:  CARL/SOR 
 
Strategic Plan Goal(s) Addressed: 1, and 2, Getting the Water Right 

Restore, Preserve and Protect the Natural Habitat and Species 
           
Measurable Output(s):  Target 58,528 Acres  
 
Project Synopsis:  CREW covers 58,528 acres in Lee and Collier counties and is located at the top of the western 
Big Cypress watershed.  It conveys surface water to private, state, and federally protected natural areas, including 
Corkscrew Swamp Sanctuary, Florida Panther National Wildlife Refuge, and the Everglades National Park.  The 
area supports populations of at least two species of rare and endangered orchids and includes an unusual stand of 
dwarf bald cypress.  Land management will be carried out the SFWMD and the Florida Fish and Wildlife 
Commission under contract with the SFWMD.  The SFWMD has acquired 25,089 acres. 

 

Hydrologic restoration of CREW will restore and protect important habitat for the Florida panther and black bear 
and will protect the quality of water delivered to Corkscrew Swamp Sanctuary, Florida Panther National Wildlife 
Refuge, ENP, and Estero Bay.  NOTE: Lee County has agreed to cost share this project by purchasing properties 
equaling the $10,000,000 appropriated.  These properties have been turned over to SFWMD for management.  

 

Cost: Total* SFWMD does not make cost projections on SOR projects  
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A 
  
 
Project Schedule: 
 Start Date:  1991 
 Finish Date:  Upon completion 
 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal  $1,291,480 $1,251,961 $750,600 $386,500   $3,680,541 
State $15,473,705 $344,300 $1,091,000 $3,001,295 $341,500   $20,251,800 
Tribal         
Local         
Other** $1,176,840  $973,265     $2,150,105 
Total $16,650,545 $1,635,780 $3,316,226 $3,751,895 $728,000   TBD 

*This total includes Critical CREW project lands. 
** Mitigation funds 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Hyperlink: http://www.dep.state.fl.us/stland/oes/carlmain.htm 
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Project name:  Coupon Bight/Key Deer/Big Pine Key 
Project ID:  2114 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The project encompasses virtually all of the undeveloped land between the Coupon Bight Aquatic 
Preserve and the National Key Deer Refuge on Big Pine Key.  It includes the only significant sources of freshwater 
in the lower Keys which are critical to the survival of the endangered Key Deer.  The Pine Rocklands are the best 
remaining anywhere.  The project is habitat for 24 FNAI special plant species and 41 FNAI listed animal species. 
 
Cost: Total: Project size 3,452 acres.  1,727 acres have been acquired at a cost of $19.2 million 
 Project Development 
 Land Acquisition: 1,725 acres remaining to be acquired  
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1985 
 Finish Date: Upon completion 
 
Detailed Project Budget Information(1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $19,200        
Tribal         
Local         
Other         
Total $19,200        
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Project Name: Cypress Creek/Trail Ridge Land Acquisition 
Project ID: 2115 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
 
Strategic Plan Goal(s) Addressed:  Primary: 2.A.1    
 
Measurable Output(s):  Target 13,788 Acres  
 
Project Synopsis:  Cypress Creek/Trail Ridge is in southwestern St. Lucie County.  It is divided into three major 
tracts that lie north and south of State Road 70.  Two tracts (Cypress Creek portion) are contiguous and the third 
(Trail Ridge) is not.  The project gets its name from a large forested wetland system that once extended along the 
entire eastern edge of the Orlando Ridge south of Indian River County, through Allapattah Flats, and drained into 
the South Fork St. Lucie River.  The Cypress Creek portion is also a CARL project.  In 1998, St. Lucie County 
acquired 3,285 acres through their environmentally sensitive lands program.  The total project size is 13,788 acres of 
which no acreage has been acquired by the state. 

 
Cost: Total SFWMD will handle this acquisition project as art of the CERP IRL Project, C-

23/24 Basin Component. 
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 1997 
 Finish Date: Upon Completion 
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State         
Tribal         
Local         
Other         
Total        TBD 

 
Refer to CERP component for acquisition schedule. 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Cypress Creek/Loxahatchee 
Project ID: 2181 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
 
Strategic Plan Goal(s) Addressed:   2.A.1  
   
Measurable Output(s):  Target 4,184 Acres  
 
Project Synopsis:  The Cypress Creek/Loxahatchee project is located in southern Martin and northern Palm Beach 
Counties, near lands recently acquired in Pal-Mar, and adjacent to Jonathan Dickinson State Park. It is a mixture of 
land uses and community types. Nearly 3,000 acres are mostly undisturbed natural area, containing a mixture of pine 
flatwoods, cypress swamps, depression marshes, and wet prairies. This area forms the headwaters of Cypress Creek, 
which drains to the Northwest Fork of the Loxahatchee River. The remainder of the site is cleared and drained for 
intense agriculture, including row crops and citrus.  The acquisition of 3,547 acres of land was accomplished 
through a state and local government partnership between the SFWMD, Martin and Palm Beach Counties. The 599 
acres portion of the acquisition located in Palm Beach County was approved for acquisition under the County’s 
Environmentally Sensitive Lands program, making Palm Beach County an 83% partner in that portion.  
 

 
Cost:  Total    SFWMD does not make cost projections on SOR projects 
  Project Development  N/A 
  Land Acquisition   SFWMD does not make cost projections on SOR projects 
  Implementation   N/A 
  Operations and Maintenance N/A  
 
Project Schedule: 
  
 Start Date: 2003 
  
 Finish Date:  TBD 
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 
Balance 

to 
Complete 

Total 

Federal         
State     $28,527,300   $28,527,300 
Tribal         
Local*     $7,833,000   $7,833,000 
Other         
Total     $36,360,300   TBD 

Refer to CERP component for acquisition schedule. 
 
* Includes a $3,000,000 contribution by Martin County and $4,833,000 made by Palm Beach County   
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name:   Devils Garden 
Project ID:  2183 
Lead Agency:   FDEP 
Authority:   Florida Forever 
 
Strategic Plan Goal(s) Addressed: 
 
Measurable Output(s): 
 
Project Synopsis:  The Devil’s Garden project is located in Hendry and Collier Counties, and is approximately 
82,508 acres. 
This vast project is being proposed to fill a gap in a corridor that will provide a large landscape for the federally 
endangered Florida panther. There are numerous records of panther use of the property for several years as well as 
numerous other rare and threatened plants and animals. 
 
Cost: Total: 
 Project Development: 
 Land Acquisition: Estimated Tax Assessed value $9.4 million 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 2002 
 Finish Date:  When completed  
 
Detailed Project Budget Information 
 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $0        
Tribal         
Local         
Other         
Total         
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  108

Project Name: East Coast Buffer/Water Preserve Areas 
Project ID: 2117 
Lead Agency: Florida Department of Environmental Protection/South Florida Water Management District/ 

U.S. Department of the Interior  
Authority: CARL/ SOR 
 
Strategic Plan Goal(s) Addressed:1, and 2, Getting the Water Right 

Restore, Preserve and Protect the Natural Habitat and Species 
 

Measurable Output(s):  Target 66,809 Acres 
   
Project Synopsis: The East Coast Buffer/Water Preserve Areas project involves acquisition of land located 
along the eastern side of the Everglades Protection Area in western Palm Beach, Broward, and Miami-Dade 
Counties.  Most of the lands in this project area are undeveloped and include a considerable amount of wetland 
habitat.  Current land uses include very low intensity development, pastureland, and limestone mining.  The original 
East Coast Buffer footprint was based on a land suitability analysis which selected lands primarily on the basis of 
those needed for controlling seepage from the Everglades.   

In addition, these lands are needed to implement the Everglades restoration plans developed under the C&SF Project 
Comprehensive Review Study (CERP). As part of the implementation plan, portions of the project will be used to 
create a series of surface-water areas that are interconnected and managed as a system of marshlands, reservoirs, 
water quality treatment areas, and/or aquifer recharge basins.  The overall purposes of the CERP projects are to: (1) 
hold more water in the system by controlling seepage from the Everglades; (2) capture, store, and clean up excess 
stormwater currently lost to tide; (3) provide a buffer between the urban area and the Everglades; and (4) protect and 
conserve wetlands and habitat values outside the remaining Everglades.  Restoration benefits include improved 
water supply for restoring hydropatterns of the Everglades, improved water quality and preservation of wetland 
habitat. 

Because of the extreme development pressure in this area, it is critical that this project be completed as quickly as 
possible before target parcels are developed or permitted for development. The SFWMD has acquired 21,680 acres 
of land within the project area.  

Cost:       
 Total SFWMD does not make cost projections on SOR projects 
 Project Development N/A  
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A  
 Operations and Maintenance N/A 
  
Project Schedule: 
 Start Date:  1994 
 Finish Date:  Upon completion 
 
Detailed Project Budget Information 

 Through 
 

    2004 Balance 
to 

complete 

Total 

Federal $74,333,558       $74,333,558 
State $228,292,042       $228,292,042 
Tribal 0        
Local $8,276,165       $8,276,165 
Other 0        
Total $310,901,765       TBD 

*This total includes Comprehensive Plan Implementation lands. 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Hyperlink: http://www.dep.state.fl.us/stland/oes/carlmain.htm$8,276,165 
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Project name: Estero Bay 
Project ID: 2118 
Lead Agency: FDEP 
Authority: CARL Program 
 
Strategic Plan Goal(s) Addressed: 2- Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: Much of the Estero Bay Project is comprised of wetlands fronting Estero Bay (mangrove swamp, 
salt marsh, and salt flats).  These communities provide nutrients to the Bay, contributing substantially to its 
biological productivity.  The Bay, one of the most productive estuaries in the State, supports a diversity of wildlife, 
including the federally endangered bald eagle.  These communities provide an important nutrient for the Bay, thus 
contributing to biological productivity. The wetlands are in a natural condition and help maintain high quality of 
water in the Estero Bay Aquatic Preserve.  The project also includes the largest remaining block of rosemary scrub 
in southwest Florida.  Several archaeological sites attributed to the Calusa Indians and their prehistoric ancestors are 
known to be within the project area.  The project is threatened by the rapid residential development in the area.   
 
Cost: Total: Project size 16,740 acres.  8,758 acres have been acquired at a cost of $ 13.2 million. 
 Project Development 
 Land Acquisition: 7,972 acres to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1985 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $13,200        
Tribal         
Local         
Other         
Total $13,200        
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Project Name: Everglades Agricultural Area (EAA) / Talisman Land Acquisition 
Project ID: 2119 
Lead Agency: South Florida Water Management District/U.S. Department of the Interior 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
           
Measurable Output(s):  Target 51,210 Acres   
 
Project Synopsis: The District has acquired 50,784 acres in the EAA, purchased at fair market value from 
willing sellers.  The purpose of this project was to acquire strategically located lands in the EAA to be used for 
regional water storage, detention, and water quality treatment facilities.  Ecosystem restoration benefits include: 
regional water storage that would reduce water currently lost to tide and make it available for hydropattern 
restoration in the Everglades; pollution prevention through reduction of phosphorus loads; reduced loading of 
nutrients and other pollutants through implementation of water quality treatment facilities; reduced subsidence; and 
avoidance of adverse flooding of WCAs and tribal lands during wet years. 

 

 
Cost: Total*    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
 
Project Schedule: 
 Start Date:  1997 
 Finish Date:  Upon Completion 
 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total* 

Federal $104,175,616        $104,175,616 
State $31,159,286        $31,159,286 
Tribal 0        
Local 0          
Other 0        
Total $135,334,602        TBD 

*The total includes Comprehensive Plan Implementation lands. 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name  Fakahatchee Strand 
Project ID:  2120 
Lead Agency: FDEP 
Authority:  Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 1, and 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: Fakahatchee Strand is located in Collier County.  Of the subtropical swamps in South Florida, 
Fakahatchee Strand is perhaps the most significant, being the richest in orchids and other rare tropical plants.  It is 
the most critical to the survival of the Florida panther, and the most important for the mangrove swamps of the Ten 
Thousand Islands.  The project area is probably the best example of the strand swamp found in the United States.  It 
is linked hydrologically to the Everglades system and is important to the estuarine ecosystem of the Ten Thousand 
Islands.    
 
Cost: Total: Project size 80,332.  61,366 acres have been acquired at a cost of $21.8 million be acquired 
 Project Development 
 Land Acquisition: 18,966 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1980 
 Finish Date: Upon completion 

Gantt Chart: Timeline showing bars for project development, land acquisition, implementation, operations 
and management.  Timeline starts when project started.  Use format from IFP. 

 
Detailed Project Budget Information 
 
 2003 2004 Balance 

to 
complete 

Total 

Federal     
State $22.8 M    
Tribal     
Local     
Other     
Total     
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Project Name: Fisheating Creek 
Project ID: 2121 
Lead Agency: Department of Environmental Protection and South Florida Water Management District 
Authority: CARL/SOR 
 
Strategic Plan Goal(s) Addressed: 2, Restore, Preserve and Protect the Natural Habitat and Species 
      
Measurable Output(s): Acres Acquired   
 
Project Synopsis: Fisheating Creek, the only free-flowing tributary to Lake Okeechobee, is an extensive 
riverine swamp flowing through Glades County and emptying into the Lake.  The total project area is 168,360 acres.  
Currently, none of this acreage is in public ownership.  The project area contains relatively undisturbed upland and 
wetland habitats that serve as habitat for the endangered Florida Panther and a number of threatened species, 
including the Florida black bear, the bald eagle, the Florida scrub jay, and the Florida sandhill crane.  The federally 
listed wood stork and state listed white ibis are known to use the area. 
 
This acquisition will preserve the water quality and critical habitat of this large watershed.  Additionally, the 
acquisition will provide both hydrologic and water quality benefits for Lake Okeechobee, located downstream.  
When states in Lake Okeechobee are high, Fisheating Creek serves as an important feeding area for wading birds, 
which typically use the lake marshes.  Restoration requirements would be minimal if any, as most of the property 
remains in a natural state. 
 
Cost: Total: Project size 168,360 acres. 59,910 acres have been acquired at a cost of $55.6 million.    
 Project Development   
 Land Acquisition: 108,450 remaining to be acquired  
 Implementation    
 Operations and Maintenance  
 
Project Schedule: 
 Start Date: 1999 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Through 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $55,600        
Tribal         
Local         
Other         
Total $55,600        
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Project name: Florida Keys Ecosystem 
Project ID: 2122  
Lead Agency: FDEP 
Authority: CARL Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: This project, in conjunction with the Complete National Key Deer Refuge proposal, includes the 
remaining 7,611 acres of tropical hardwood hammocks and pine rocklands of significant size and quality remaining 
in the Florida Keys from southern Key Largo to Sugarloaf Key. 
 
Cost: Total: Project size 7,611 acres.  2,195 acres have been acquired at a cost of $35.9 million. 
 Project Development 
 Land Acquisition: 5,416 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1992 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $35,900        
Tribal         
Local         
Other         
Total $35,900        
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Project name:  Frog Pond/L31N 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 1, and 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: Lands border Everglades National Park and are considered critical to the Park's ecosystem, 
particularly Shark River Slough.  The project's water storage capacity helps to prevent excessive flooding and serves 
as a recharge area for well fields in South Dade.  The area is highly vulnerable to development pressure. 
 
Cost: Total: Project size 10,600 acres.  9,703 acres have been acquired at a cost of $83.3 million 
 Project Development 
 Land Acquisition: 897 acres remaining to be acquired.   
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1982 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal $4,700        
State $78,600        
Tribal         
Local         
Other         
Total $83,300        
 
 under the heading “Major Projects” 
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Project Name:  Half Circle L Ranch 
Project ID: 2185 
Lead Agency:  FDEP 
Authority: Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 2.A.1. 
 
Measurable Output(s): Acres acquired  
 
Project Synopsis: Located in Collier & Hendry Counties the project is approximately 11,220 acres. There are two 

owners and sponsored by Turrell and Associates.  The project is proposed for fee simple 
acquisition.  FNAI ranks the biological conservation priority for the project as medium high.  The 
project is located within primary habitat zones for the Florida panther and the Florida Black bear, 
and compliments ongoing conservation efforts in the region. 

 
Cost: Total: 
 Project Development: 
 Land Acquisition: To be determined 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 2003 
 Finish Date: when completed 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $0        
Tribal         
Local         
Other         
Total         
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Project Name: Hen Scratch Ranch 
Project ID: 2180 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Restore, Preserve and Protect the Natural Habitat and Species 
             
Measurable Output(s):  Target 2,880 Acres   
 
Project Synopsis: This 2,880-acre project is located approximately 2.5 miles west of Lake June-in-Winter in 
Highlands County, and lies within the tributary watershed of Fisheating Creek.   The site contains a variety of 
habitat community types, including pine flatwoods, scrub, baygall, prairie hammock, and seepage slope. A large 
stand of cutthroat grass, and endangered plant species, exists in a seep in Section 31. In addition, scrub jays and 
gopher tortoises are present.  There is excellent habitat for sandhill cranes, swallowtail kites, and numerous wading 
birds. The natural communities are in good condition and fall within strategic habitat conservation areas for several 
species as identified in the Florida Fish and Wildlife Conservation Commission’s 1994 Closing the Gap Report.  No 
acres have been acquired to date. 

 

Cost: Total    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  2002 
 Finish Date:  Upon Completion 
 
 
Detailed Project Budget Information* 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State         
Tribal         
Local*         
Other         
Total        TBD 

 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Indian River Lagoon Blueway 
Project ID: 2124 
Lead Agency: Department of Environmental Protection and South Florida Water Management District 
Authority: CARL/SOR 
 
Strategic Plan Goal(s) Addressed: 1, and 2, Getting the Water Right 
    Restore, Preserve and Protect the Natural Habitat and Species 
       
Measurable Output(s): Acres Acquired   
 
Project Synopsis:  This project consists of two tracts on Hutchinson Island, in St. Lucie County, totaling 5,136 
acres.  Approximately 87% of the two tracts are wetlands, dominated by red and black mangroves, with a few 
freshwater wetlands. 

 

This acquisition is part of a larger effort by several counties in both the SFWMD and St. Johns River WMD to 
protect, preserve and restore the Indian River Lagoon.  These lands represent the only two undeveloped parcels 
along the Indian River in St. Lucie County that are not in public ownership.  Mosquito control impoundments are 
present on both tracts.  Public ownership of these parcels would allow installation of operable water control 
structures that allow flushing of the mosquito control impoundments during most of the year.  This flushing will 
provide an important source of mangrove detrital matter, which is critical to the health of the estuary.  Public 
ownership will also prevent aerial applications of chemical pesticides for mosquito control. 

 

In 1997, protection was expanded to include lands in Martin County as well. 

 
Cost: Total: Project size 5,136 acres.  1,522 acres have been acquired by the state at a cost of $16.5 million and 

$3.3 million federal contribution 
 Project Development   
 Land Acquisition:  3614 acres remaining to be acquired    

Implementation    
 Operations and Maintenance  
 
Project Schedule: 
 Start Date: 1998 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Through 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal $3,300        
State $16,500        
Tribal         
Local         
Other         
Total $19,800         
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Project name:  Juno Hills 
Project ID: 2125 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2 - Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: This 440-acre site in Palm Beach County contains one of the largest and best remaining examples 
of the now rare coastal scrub.  The extremely rare four-petal pawpaw, known only from a few sites in the Southeast 
Florida coastal scrub, and at least three other rare species of scrub plants occur in the Juno Hills project.  Such rare 
animals as the scrub jay, scrub lizard, gopher tortoise, and red widow spider also inhabit the scrub here.  Endangered 
sea turtles nest on the Atlantic beach/dune portion of the property.  A remnant portion of coastal hammock is located 
west of the dune system.  Scrubby slash pine flatwoods, disturbed basin swamps, and estuarine tidal swamps cover 
parts of the project area. 
 
Cost: Total: Project size 440 acres.  336 acres have been acquired at a cost of $15 million 
 Project Development 
 Land Acquisition: 104 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1994 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $15,000        
Tribal         
Local         
Other         
Total $15,000        
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Project name:  Kissimmee-St. Johns Connector 
Project ID:  2126 
Lead Agency:  FDEP 
Authority:   Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis:  
Encompassing the watersheds of the Kissimmee and St. Johns Rivers, the Kissimmee-St. Johns Connector project 
will provide an approximately 34,668 acre hydrological and habitat connection.  Though most of the area has been 
farmed and ranched for years many of the natural communities are in fair condition.  Portions of the project provide 
habitat for Florida sandhill crane, crested caracara, hand ferns and numerous other plants and animals.  The project 
is proposed primarily as a less-than-fee simple acquisition.   
 
The project lies in northeastern Okeechobee and southwestern Indian River counties.  It is contiguous with the 
Ordway-Whittell Kissimmee Prairie Sanctuary (OWKPS) to the west and the Fort Drum Marsh Conservation Area 
to the east.  Kissimmee Prairie Preserve State Park lies immediately to the west of the OWKPS. 
 
Cost: Total: The project consists of approximately 34,668 acres. The 2001 tax assessed value is estimated at   

$28,065,895.     
Project Development   
Land Acquisition: 34,668 acres remaining to be acquired.    
Implementation    
Operations and maintenance 

 
Project Schedule: 
 Start Date: 2001 
 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
2003 

2004 2005 2006 2007 2008 
Balance 
to 
complete 

Total 

Federal         
State $0        
Total         
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Project Name:  Kissimmee River (Lower Basin) Land Acquisition 
Project ID:  2127 
Lead Agency:  South Florida Water Management District 
Authority:  Florida Forever 
 
Strategic Plan Goal(s) Addressed:  2.A.1 
   
Measurable Output(s): Target 68,332 Acres  
 
Project Synopsis:  The Lower Basin project includes those lands in the historic river floodplain and along the C-38 
canal in Pools B, C and D; Pool A, Chandler Slough, and Istokpoga Canal Basin; all of which are components of the 
Kissimmee River Restoration Project.  The total project size is 68,332 acres of which 51,993 acres have been 
acquired.  
 
Cost: Total* SFWMD does not make cost projections on SOR projects 

 Project Development N/A  
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date: 1985 
 Finish Date: 2007 
 
Detailed Project Budget Information 

 Through 
2002 

   2003 2004 Balance 
to 

complete 

Total* 

Federal         
State $37,441,682    $1,863,000   $39,304,682 
Tribal         
Local         
Other         
Total $37,441,682    $1,863,000   TBD 

 
*Total includes lands for several components of the Kissimmee River Restoration project. 
 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Kissimmee River (Upper Basin) Land Acquisition 
Project ID: 2128 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
 
Measurable Output(s): Target 36,763 Acres  
 
Project Synopsis:  In the early 1990s it was determined that not enough water would be available in the upper chain 
of lakes to provide year round base flow for the restored Kissimmee River.  The District expanded the scope of the 
Kissimmee River Restoration project to include the acquisition of land around the shoreline of the Kissimmee Chain 
of Lakes between elevations 52.5’ and 54.0’, comprising approximately 37,000 acres of land. 
 
Cost: Total* SFWMD does not make cost projections on SOR projects  
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date: 1990 
 Finish Date: 2007 
 
Detailed Project Budget Information 

 Through 
2002 

   2003 2004 Balance to 
complete 

Total* 

Federal         
State $85,922,022    $1,344,875   87,266,897 
Tribal         
Local         
Other         
Total $85,922,022    $1,344,875   TBD 

*The total includes Kissimmee River Restoration Project Lands. 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name:  Lake Wales Ridge Ecosystem 
Project ID:  2129 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The proposed refuge was authorized in November 1992 and would comprise 12,770 in Osceola 
and Polk Counties.  The area forms the headwaters boundary between the Kissimmee River basin and the Peace 
River basin.  It is the oldest terrestrial ecosystem in the southeast region of the US, and is probably the most 
threatened ecosystem in South Florida due to citrus conversion, residential housing construction, and commercial 
development.  It supports 24 species of endangered, threatened, and candidate plant species as well as four 
threatened or endangered animal species.  12,861 acres have been acquired to date. 
 
Cost: Total: Project size 25,400 acres.  22,696 acres acquired  
 Project Development 
 Land Acquisition:  890 acres remaining to be acquired. 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1992 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 Balance 

to 
complete 

Total 

Federal $3,200    
State $52,100    
Tribal     
Local     
Other     
Total $55,300    
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Project Name: Lake Walk-in-Water Land Acquisition 
Project ID: 2130 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.1     

 
Measurable Output(s):  Target 4,615 Acres  
 
Project Synopsis:  The Lake Walk-in-Water project covers land between the northeast shore of Lake Weohyakapka 
(Walk-in-Water) and SR60.  The retirement communities of Nalcrest and Fedhaven border the property to the west 
and the community of Indian Lake Estates lies to the south.  The project has extensive frontage along SR60 and 
Lake Water-in-Water and contains a large expanse of dry prairie, interspersed with small, isolated depression 
marshes a very large basin marsh along the highway, and large pine stands that have grown back since being logged 
in the 1920s.  In 1999, the District and Polk County partnered to make the initial 4,000 acre purchase.  The project is 
historically significant to Polk of Sumica.  Polk County is actively managing the property with financial assistance 
from the District.  The total project acreage is 4,615 acres of which 4,009 acres have been acquired. 
 
Cost: Total SFWMD does not make cost projections on SOR projects 
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 1995  
 Finish Date: Upon completion  
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State 1,975,000        
Tribal         
Local 1,975,000        
Other         
Total 3,950,000       TBD 

 
 
 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Loxahatchee Slough Land Acquisition 
Project ID: 2132 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: 2.A.1         
      
Measurable Output(s):  Target 15,200 Acres    
 
Project Synopsis: The Loxahatchee Slough Project is located in Palm Beach County and covers approximately 
15,200 acres.  It contains a mixture of habitat types, including pine flatwoods, cypress forest, and wet prairie.  The 
present land use is native range.  These lands are adjacent to the Loxahatchee Slough Corridor, an area that has been 
pledged for protection by the current landowner.  The District has acquired 1,488 acres; and Palm Beach County has 
acquired more than 13,568 acres within their Loxahatchee Slough and Hungryland Slough Natural Areas, purchased 
through their Environmentally Sensitive Lands program.  Palm Beach County will lead the land management effort 
for this project. 

The purpose of this project is to provide additional wetland and upland buffer to the Loxahatchee Slough Corridor 
and to preserve critical foraging and nesting sites for wildlife in an area that is undergoing rapid urban development.  
This system is important for storing surface water runoff and providing groundwater base flow to Canal 18 and the 
Loxahatchee River.  The slough, which is the initial headwaters of the Loxahatchee River, can also spill over to the 
south and contribute to the Everglades watershed under certain hydrologic conditions. 

Cost: Total    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1996 
 Finish Date:  Upon Completion 
 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State $6,475,020  $281,655      $ 6,756,675 
Tribal         
Local $14,989,959 $3,382,059 $3,500,000 $1,700,000 $52,036   $23,624,054 
Other         
Total $21,464,979 $3,663,714 $3,500,000 $1,700,000 $52,036   TBD 

 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: McDaniel Ranch Land Acquisition 
Project ID:  2133 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.1   
 
Measurable Output(s):  Target 7,000 Acres  
 
Project Synopsis:   McDaniel Ranch covers nearly 23,000 acres in southeastern Hendry County.  Total project 
acreage is 7,000 acres.  The property owners have approached the District about selling a conservation easement in 
conjunction with an application for a surface water management permit.  As proposed, the conservation easement 
would include only those lands not required for the surface water management system.  The easement would grant 
the McDaniel family the following rights:  timber management, cattle grazing, lease hunting and eco-tourism.  No 
acreage has been acquired to date. 
 
Cost: Total SFWMD does not make cost projections on SOR project  
 Project Development N/A   
 Land Acquisition SFWMD does not make cost projections on SOR project  
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 2000 
 Finish Date: Upon completion  
 
Detailed Project Budget Information 

 Through
1999 

2000 2001 2002 2003 2004 Balance 
to 
complete 

Total 

Federal         
State         
Tribal         
Local         
Other         
Total        TBD 

 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name:  Miami Dade County Archipelago 
Project ID:  2134 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2-Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: This project includes 856 acres in Miami-Dade County and contains some of the most 
outstanding examples of rockland hammock that remain in Miami-Dade County, as well as the best remaining 
examples of the highly endangered pine rockland natural community outside of Everglades National Park. The 
Miami Rockridge Pinelands sites located within the County's urban development boundary are considered upland 
and developable. All sites are zoned residential, agricultural, or general use. The trees and endemics are also 
sensitive to adjacent development and agricultural activities. 
 
Cost: Total: Project size 856 acres.  461 acres have been acquired at a cost of $26 million 
 Project Development 
 Land Acquisition: 395 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1994 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $26,000        
Tribal         
Local         
Other         
Total $26,000        
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Project Name: Model Lands Land Acquisition 
Project ID: 2135 
Lead Agency:  South Florida Water Management District, Miami-Dade County 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.1    
 
Measurable Output(s):  Target 42,138 acres   
 
Project Synopsis:  The Model Lands land acquisition project is located in Miami-Dade County and encompasses the 
lands between US 1 and Biscayne National Park.  The project area includes a variety of habitats, both freshwater and 
estuarine.  In 1999, the SFWMD Governing Board approved the addition of 3,210 acres to the project for a total 
acreage of 42,138 acres.  The addition lands were identified in the Restudy as necessary for treatment of stormwater 
from the north and L-31E Canal prior to releasing it to tide or into other project lands to the south.  Most of the 
project lands will be included in the Biscayne Bay Coastal Wetland and C-111 North Spreader Canal CERP 
projects.  There is a 50/50 co-operative cost share agreement between the SFWMD and Miami-Dade County for the 
Model Lands project.  The SFWMD has acquired 4,012 acres and Miami-Dade County has acquired 6,340 acres 
under their Environmentally Endangered Lands program.  The northern portions of the project and the areas near 
canals, roads, and other areas of disturbance are heavily infested with Australian Pine and Brazilian Pepper.  The 
majority of the project area is undisturbed fresh and saltwater wetlands.  These lands form a contiguous habitat 
corridor with Everglades National Park, Southern Glades SOR project, Biscayne National Park, Crocodile Lakes 
National Wildlife Refuge, and John Pennekamp State Park.  
 
Cost: Total    SFWMD does not make cost projections on SOR projects.  
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1994 
 Finish Date:  2007 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State $2,984,171 $127,255 $28,100 $0 $231,250   $3,370,776 
Tribal         
Local*     $4,665,353   $4,665,353 
Other         
Total $2,984,171 $127,255 $28,100 $0 $4,896,600   TBD 

 
*Miami-Dade closed as of May 2003; Coordination/Confirmation of  $/acres required. 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  128

Project Name: North Fork St. Lucie River 
Project ID: 2138 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed:  2.A.1      
       
Measurable Output(s):  Target 3,800 Acres     
 
Project Synopsis: This 3,800-acre project includes a stretch of the North Fork approximately 6 miles long, 
extending from the White City bridge to Canal 24.  This project will extend the boundary of the existing publicly 
owned St. Lucie River Aquatic preserve.  More than 80 percent of the project area is comprised of wetlands within 
the river floodplain.  In addition to the river floodplain, this project includes 175 acres of high quality uplands 
habitat such as high hammock, pine flatwoods, and sand pine scrub. 

 

The purpose of this project is to preserve the floodplain habitat and to protect the water quality of the St. Lucie River 
from rapidly encroaching urban development.  Floodplain wetlands help decrease current velocities in the river, 
thereby attenuating flood waters.  This action also facilitates recharge of the surficial aquifer and filters out nutrients, 
pollutants and suspended solids.  This stretch of the river is classified as an Outstanding Florida Water.  Boating, 
fishing and canoeing are actively pursued on this part of the river.  Lands acquired within the project area are also 
within the North Fork Flood Plain Restoration component of the CERP Indian River Lagoon – South project.  The 
District in partnership with St. Lucie County has acquired 474 acres.* 

 
Cost: Total:     SFWMD does not make cost projections on SOR projects.  
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
  
Project Schedule: 
 Start Date:  1988 
 Finish Date:  Upon completion 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State $2,962,292          $2,962,292 
Tribal         
Local         
Other $340,573       $340,573 
Total $3,302,865       TBD 

*Acquisition for this project will be completed as part of the CERP IRL-South project, North Fork Flood Plain 
Restoration Component.  
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name:  North Key Largo Hammocks 
Project ID: 2139 
Lead Agency:  FDEP 
Authority:  Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The hammocks of north Key Largo form the largest stand of West Indian tropical forest in the 
United States.  This rapidly disappearing forest, which is called Rockland forest, supports a wide diversity of rare 
plant and animal species.  Degraded water quality is becoming an increasing issue in Florida Bay and the Florida 
Keys, as natural lands are converted to residential housing and commercial development.  The project area has over 
10 miles of shoreline that directly influences the adjacent waters of John Pennekamp Coral Reef State Park.  As in 
other parts of the Keys, development seriously threatens this area. 
 
Cost: Total: Project size 4,508 acres.  362 acres have been acquired at a cost of $6.7 million 
 Project Development 
 Land Acquisition: 4,146 acres to be acquired  
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1983 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $6,700        
Tribal         
Local         
Other         
Total $6,700        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  130

Project Name: North Savannas Land Acquisition 
Project ID: 2140 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Restore, Preserve and Protect the Natural Habitat and Species 
  
Measurable Output(s):  Target 930 Acres  
 
Project Synopsis: The site contains a 930-acre remnant of the historical savannas community type in St. Lucie 
County.  Based on an evaluation conducted for the Florida Natural Areas Inventory, this area was found to have 
excellent natural community diversity.  Seven upland and wetland community types, including a small area of sand 
pine scrub, are on the property.  Important water management functions of this project area include attenuating peak 
discharges during major storm events and water quality improvement.  The site promotes recharge to the surficial 
aquifer, which is the primary source of potable water in St. Lucie County.  The water table at this location is 
extremely shallow and results in the aquifer being vulnerable to surface contamination.  
 
Acquisition of this land will help in promoting recharge and protection of the surficial aquifer from surface 
contamination.  Once acquired, sheetflow would be improved if several shellrock roads were removed.  Further, 
acquisition will conserve and protect feeding and breeding habitat for a number of endangered and threatened 
species, including the wood stork, the Florida sandhill crane, and the osprey.  This site also includes the world's only 
known population of an undescribed mint plant (Dicerandra sp.). 
 
The Florida Fresh Water Fish and Wildlife Commission would be the lead manager for the non-reservoir areas.  The 
District will take the lead on all hydrologic restoration efforts.  
 
Cost: Total    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1997 
 Finish Date:  TBD 
 
Detailed Project Budget Information 
 Through 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal         
State         
Tribal         
Local         
Other         
Total        TBD 

 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Okaloacoochee Slough 
Project ID: 2141 
Lead Agency: Florida Department of Environmental Protection 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: 2.A.1  
         
Measurable Output(s):  Target 37,210 Acres    
 
Project Synopsis:  This site contains more than 37, 210 acres in Hendry and Collier Counties.  It is a major tributary 
to Fakahatchee Strand and Big Cypress National Preserve.  It is dominated by a central slough, consisting of 
sawgrass marshes and wet prairies, with fringes of live oak/cabbage palm hydric hammocks.  Most of the pines have 
been logged, but otherwise the site is pristine.  Okaloacoochee Slough is critical habitat for the Florida panther.  The 
District has acquired 34,982 acres within the project. 
 
Some exotic treatment is needed to control minor infestations of Brazilian pepper and melaleuca.  Hydrologically, 
the property remains undisturbed.   
 
Cost: Total: Total   SFWMD does not make cost projections on SOR projects.  
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
  
 
Project Schedule: 
 Start Date:  1996 
 Finish Date:  Upon completion 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State $20,410,673 $160,000      $20,570,673 
Tribal         
Local         
Other         
Total $20,410,673 $160,000      TBD 

 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name:  Okeechobee Battlefield 
Project ID:  2142 
Lead Agency: FDEP 
Authority:  Florida Forever Program 
 
Strategic Plan Goal(s) Addressed: 2 and 3 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The Okeechobee Battlefield project represents a portion of one of the last battles of the Second 
Seminole Indian war.  The 55-acre project consists of improved pasture and freshwater marsh, and provides the 
backdrop for a yearly reenactment of the battle.  The site is home to bald eagles, and offers potential habitat for the 
crested caracara and wood stork.  The evaluation team visited the project on September 24, 2001. 

 
The project is situated adjacent to U.S. Highway 441/98 along the northeastern rim of Lake Okeechobee, 
approximately five miles southeast of the town of Okeechobee in southern Okeechobee County.  There are no 
adjacent or close by conservation lands in the FNAI database, however South Florida Water Management District 
lands Paradise Run and Kissimmee River are approximately 8 and 12 miles to the west, respectively.  St. Lucie 
County's Bluefield Ranch and St. Lucie Pinelands are approximately 8.5 miles to the east, and 12 miles to the 
northeast, respectively. 
 
Cost: Total: Project size is 55 acres.       
 Project Development   

Land Acquisition: 55 acres remaining to be acquired. The 2001 tax assessed value is estimated at 
$113,970.    

 Implementation    
 Operations and maintenance 
 
Project Schedule:  
Start Date: 2001 
Finish Date: Upon completion 
 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
2003 

2004 2005 2006 2007 2008 
Balance 

to 
complete 

Total 

Federal         
State $0        
Total         
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Project name:  Osceola Pine Savannas 
Project ID:  2143 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The project covers an area of old beach ridges and intervening swales, with high-quality, longleaf 
pine flatwoods interrupted by cypress strands, cypress domes, and wet prairies.  There are also extensive dry prairies 
and patches of oak or sand pine scrub, all of which are natural communities of the Kissimmee Prairie.  Six FNAI-
listed animals occur on the site, including sandhill crane, wood storks, and crested caracarca. 
 
Cost: Total: Project size 42,291 acres. 161 acres have been acquired 
 Project Development 
 Land Acquisition: 42,130 acres 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1995 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $310        
Tribal         
Local         
Other         
Total         
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Project Name: Pal Mar 
Project ID:  2144 
Lead Agency: South Florida Water Management District and Palm Beach County 
Authority: CARL/SOR 
 
Strategic Plan Goal(s) Addressed: 2, Restore, Preserve and Protect the Natural Habitat & Species 
       
Measurable Output(s):  Target 36,745 Acres    
 
Project Synopsis: Pal-Mar is located in Palm Beach and Martin Counties, east of the J.W. Corbett Wildlife 
Management Area and west of Jonathan Dickinson State Park.  The total project encompasses 36,745 acres, 
including some of the highest quality pine flatwoods in southern Florida in an ecotone between pine flatwoods and 
the treeless Everglades.  It also includes high quality prairie and savanna habitat.  The District in partnership with 
Martin County has acquired 13,111 acres.  Additionally, Palm Beach County has acquired 7,347 acres to date. 
 
The primary purpose of this project is to conserve and protect environmentally unique lands that contain native, 
relatively unaltered flora and fauna.  Acquisition of this project will form an extensive wildlife corridor connecting 
Jonathan Dickinson State Park, Pal-Mar, J.W. Corbett Wildlife Management Area, and DuPuis Reserve.  By 
protecting native flatwoods, prairies, and marshes, this project will protect critical habitat for at least four 
endangered bird species, including the Florida sandhill crane and Everglades snail kite, and for the endangered 
Florida panther. 
 
Cost: Total*:    SFWMD does not make cost projections on SOR projects  

Project Development  N/A 
 Land Acquisition:  SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1992 
 Finish Date:  Upon completion 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State $4,920,468 $3,375   $6,622,650   $11,546,493 
Tribal         
Local** $7,546,032 $449,114 $11,628 $7,663 $1,200,800   $9,215,237 
Other***   $0 $7,663    $7,663 
Total $12,466,500 $452,489 $11,628 $15,326 $7,823,450   TBD 

*The total includes Comprehensive Plan Implementation lands. 
**Includes a $2,102,870 contribution by Martin County and $7,112,367 by Palm Beach County 
*** Donations; Mitigation funds  
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Hyperlink: http://www.dep.state.fl.us/stland/oes/carlmain.htm 
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Project name:  Panther Glades 
Project ID: 2145 
Lead Agency:  FDEP 
Authority:  Florida Forever 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The area consists of a landscape mosaic of forested uplands interspersed among forested wetland 
communities.  The ecosystem encompassed by the project is a large landscape and watershed in south-central 
Hendry County that includes portions of both the Big Cypress and Kissimmee Billy Strand.  The Panther Glades 
project is important to many wildlife species, particularly those that require extensive areas of habitat to maintain 
viable populations. 
 
Cost: Total: Project size 30,186.  19,677 acres have been acquired at a cost of $35.1 million 
 Project Development 
 Land Acquisition:  10,509 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $35,100        
Tribal         
Local         
Other         
Total $35,100        
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Project Name: Paradise Run Land Acquisition 
Project ID: 2146 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right 
 Restore, Preserve and Protect the Natural Habitat and Species 
  
Measurable Output(s):  Target 4,265 Acres   
 
Project Synopsis:  This 4,265 acre project lies west of canal C-38, between Water Control Structure S-65E and 
Lake Okeechobee in Glades and Okeechobee Counties.  Current land use is predominantly improved pasture and 
cattle grazing but agricultural activities in the area are intensifying as exemplified by new, nearby row crops 
(potatoes), sod extraction, and citrus.  The remnant river run and adjacent wetlands remain largely intact but have no 
continuous water flow; hence water quality (especially dissolved oxygen) has become poor and organics have 
accumulated deeply in the remnant river run.  This area consistently has greater wading bird and waterfowl use than 
most any area of the Kissimmee River.  Its close proximity to Lake Okeechobee puts it in foraging flight distance of 
the large wading bird rookeries.  Restoration would be fairly simple because the remnant river run and wetlands are 
largely intact, and water could gravity flow from Pool E (elevation 21 feet msl) one-half mile to Paradise Run 
(elevation 16 feet msl).  The C-38 canal would be bypassed. The District has acquired 3,332 acres. 
 
 
Cost: Total*    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1998 
 Finish Date:  TBD 
 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total* 

Federal         
State $2,434,598 $2,474,051      $4,908,582 
Tribal         
Local         
Other         
Total $2,434,598 $2,474,051      TBD 

 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Parker – Poinciana Land Acquisition 
Project ID: 2147 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Getting the Water Right, Restore, Preserve and Protect the Natural 
Habitat and Species 

 
Measurable Output(s):  Target 1,970 Acres  
 
Project Synopsis:  Parker – Poinciana is located in Osceola and Polk counties, and is located between the Disney 
Wilderness Preserve and District owned lands already acquired as part of the Kissimmee Chain of Lakes SOR 
project along the north shore of Lake Hatchineha.  It contains a variety of community types, including mesic 
flatwoods, a large cypress/bay head, logged over flatwoods and hydric hammock along the Lake Hatchineha 
shoreline.  The total project acreage is 1,970 acres.  No acreage has been acquired to date. 
 
Cost: Total SFWMD does not make cost projections on SOR projects  
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects  
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 1996 
 Finish Date: Upon completion 
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State         
Tribal         
Local         
Other         
Total        TBD 

 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name:  Pineland Site Complex 
Project ID:  2148 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2, and 3 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: This internationally significant archaeological site was inhabited by the Calusa for over a 
thousand years, and includes substantial midden mounds, a burial mound, remnants of an Indian-engineered canal, 
and buried deposits containing organic remains.  Natural habitats within the project area include tidal saltern, a tidal 
creek, intertidal shoreline, and a large tract of mangrove wetland.  Ponds on the site are important to white ibis, 
egrets, herons, and wood stork. 
 
Cost: Total: Project size 250 acres. 49 acres have been acquired at a cost of $1.1 million 
 Project Development 
 Land Acquisition: 201 acres to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1996 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $1,100        
Tribal         
Local         
Other         
Total $1,100        
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Project name:  Rookery Bay 
Project ID:  2149 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 2 - Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: This project consists of 18,721 acres in Collier County and provides an outstanding example of a 
subtropical estuarine system.  Its mangroves shelter important nesting colonies of water birds, and feed and protect 
many aquatic animals, which are the foundation of a commercial and sport fishery.  The natural communities 
associated with the estuary are relatively undisturbed and range from mangrove and marsh to flatwoods and 
maritime hammock.  As part of the national estuarine research reserve system, Rookery Bay is representative of the 
West Indian biogeographic type.  The area is believed to have good potential for archaeological investigations.  The 
area is threatened by dredging and filling associated with the rapid development of the area. 
 
Cost: Total: Project size 18,721 acres.  18,626 acres have been acquired at a cost of $47.1 million 
 Project Development 
 Land Acquisition:  95 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1980 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal         
State $47,100        
Tribal         
Local         
Other         
Total $47,100        
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Project name:  Rotenberger-Holey land Tract 
Project ID:  2150 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 1, and 2 - Get the Water Right and Restore and Enhance the Natural System 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The Rotenberger/Holey Lands were historically an integral part of the Everglades hydrological 
system.  The natural communities of the project consisted of shallow sawgrass marshes with tree islands 
interspersed.  Much of the area has been disturbed.  Restoration of the area is important to the restoration of the 
water quality and quantity to the Everglades. 
 
Cost: Total: Project size 79,170 acres.  71,418 acres have been acquired at a cost of $18.2 million 
 Project Development 
 Land Acquisition: 7,752 acres remaining to be acquired 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1984 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $18,200        
Tribal         
Local         
Other         
Total $18,200        
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Project Name: Shingle Creek Land Acquisition 
Project ID: 2151 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed:   2.A.1  
  
Measurable Output(s):  Target 7,655 Acres  
 
Project Synopsis:  Shingle Creek Swamp is located in southern Orange and northern Osceola counties.  It is a major 
receiving body for stormwater runoff from areas south and southwest of Orlando.  The Orange County portion of the 
swamp is more than 1.5 miles wide, and is dominated by Cypress, Loblolly Bay, and Red Maple.  Shingle Creek 
itself was channelized in the 1920s and it borders the eastern edge of the swamp.  Most to the floodplain in Osceola 
County is intact, but adjacent uplands, which historically were wiregrass/longleaf pine-dominated systems, have 
been cleared and planted as improved pasture.  As mitigation for the Orlando Beltway Southern Connector, a 
hydrologic restoration plan was implemented in 1995, which equalizes water levels and sheetflow across the Orange 
County portion of Shingle Creek Swamp.  The project is 7,655 acres of which 1,329 have been acquired. 
 
Cost: Total SFWMD does not make cost projections on SOR projects  
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 1987 
 Finish Date: Upon completion 
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State         
Tribal         
Local         
Other* $1,344,400       $1,344,400 
Total $1,344,400       TBD 

 
*Mitigation Funds/Donations 
 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: Six Mile Cypress I & II Land Acquisition 
Project ID:  2152 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: 2.A.1    
 
Measurable Output(s):  Target 1,966 Acres  
 
Project Synopsis:  Six Mile Cypress Slough is located in Lee County southeast of the City of Fort Myers.  It 
extends from State Road 82 southwesterly for approximately nine miles to Ten Mile Canal.  The Slough averages 
1,500 feet in width, and consists of Cypress swamps, interspersed with numerous open ponds.  It is ringed with pine 
flatwoods, transitional hardwoods, wet prairies, and stands of Melaleuca.  The total project size is 1,966 acres. The 
SFWMD has acquired 854 acres and Lee County has acquired an additional 1,079 acres within the project.* 
 
 
Cost: Total SFWMD does not make cost projections on SOR projects  
 Project Development N/A 
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A 
 Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 1987 
 Finish Date: Upon completion 
 
Detailed Project Budget Information 

 Through 1999 2000 2001 2002 2003 2004 Balance to 
Complete Total 

Federal         
State $1,975,400 $122,600      $2,098,000 
Tribal         
Local         
Other*         
Total $1,975,400 $122,600      TBD 

 
Coordination with Lee County is required to determine acquisition cost of acres acquired. 
 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project Name: South Savannas Land Acquisition 
Project ID: 2154 
Lead Agency: Florida Department of Environmental Protection 
Authority: Save Our Rivers (SOR), Conservation and Recreation Lands (CARL) 
 
Strategic Plan Goal(s) Addressed:  Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Acres Acquired 
 
Project Synopsis:  The Savannas forms a chain of marshes and lakes that separate the inland pine flatwoods from 
the coastal scrub on the Atlantic Ridge in St. Lucie and Martin Counties.  The State has acquired most of the lands 
within the project through the CARL program.  The District in partnership with Martin County acquired ownership 
of a single 77-acre tract and transferred title to the property to the State of Florida in 1999.  It is now and will 
continue to be managed by the Department of Environmental Protection as the Savannas Preserve.   
 
Cost:  Total: The project totals 6,046 acres which 5,278 acres have been acquired.   
Project Development  
Land Acquisition: 768 acres remaining to be acquired. 
Implementation N/A 
Operations and Maintenance N/A  
 
Project Schedule: 
 Start Date: 1981 
 Finish Date: Upon completion 
 
Detailed Project Budget Information* 

 Through 2003 2004 2005 2006 2007 2008 Balance to 
Complete Total* 

Federal         
State $20.9 M        
Tribal         
Local         
Other         
Total $20.9 M        

 
* District/Martin County funding totaled $3,100,000; additional State funding to be provided by DEP. 
 
 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects 
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Project Name:  Southern Glades Land Acquisition 
Project ID:  2155 
Lead Agency:  South Florida Water Management District, Miami-Dade County 
Authority:  Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed:  Primary: 2.A.1    
 
Measurable Output(s): Target 37,620 Acres  
 
Project Synopsis:  This 37,620-acre project is located adjacent to the C-111 Canal, between U.S. 1 and Everglades 
National Park.  The project land is dominated by Everglades sawgrass marsh and tropical hardwood hammock.  
Land management will be carried out by the Fish and Wildlife Conservation Commission and the land is currently 
open for public use.  This land is needed for the C-111 project and C-111 Spreader Canal CERP project.  These 
projects will benefit the flow of water into Everglades National Park and Northeast Florida Bay. The SFWMD has 
acquired 32,791 acres and Miami-Dade County has acquired 1,147 acres within the project.   
 
Cost: Total SFWMD does not make cost projections on SOR projects 
 Project Development N/A  
 Land Acquisition SFWMD does not make cost projections on SOR projects 
 Implementation N/A  
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date: 1964 
 Finish Date: Upon completion 

   
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance to 
complete 

Total* 

Federal         
State $12,568,988 $242,848 $86,600     $12,898,436 
Tribal         
Local** $1,364,679        
Other         
Total $13,933,667 $242,848 $86,600     TBD 

*This total includes Comprehensive Plan Implementation Lands. 
** Coordination with Miami-Dade County is required to confirm acres/cost estimates. 
 
 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
 
Additional information available at www.sfwmd.gov under the heading “Major Projects” 
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Project name:  Southern Golden Gate Estates  
Project ID: 2156 
Lead Agency:  FDEP 
Authority:  CARL Program 
 
Strategic Plan Goal(s) Addressed: 1 and 2 
 
Measurable Output(s): Acres acquired 
 
Project Synopsis: The Southern Golden Gate Estates (SGGE) encompasses an approximately 94 square mile area of 
sensitive environmental landscape in South Central Collier County.  It is an important surface water storage and 
aquifer recharge area with a unique ecology of cypress, wet and dry prairie, pine flatwoods and hardwood hammock 
swamp communities; and includes three flowways that contribute freshwater input to the Ten Thousand Island 
estuary of the western Everglades watershed.  The area supports a diversity of wildlife, including at least a dozen 
endangered and threatened vertebrates as well as a large variety of rare orchids and other air plants.  The area is 
linked hydrologically to the Everglades ecosystem and contains remnants of two large cypress strands, the Lucky 
Lake and Picayune Strands.  The rapid urbanization of southwest Florida is posing a continuous and increasing 
threat to the wildlife habitat and maintenance of water quality within SGGE.  Acquisition of lands within SGGE will 
preserve large pieces of the South Florida ecosystem.  Ultimately, this will contribute to the formation of a 
continuous public conservation area extending across South Florida from the Gulf Coast to approximately 10 miles 
from the Atlantic Ocean, protecting the Everglades ecosystem from the encroachment of residential, commercial, 
and industrial developments.   
 
Cost: Total: Project size 55,247 acres. 52,105 acres have been acquired at a cost of $98 million 
 Project Development 
 Land Acquisition: 3,142 acres remaining to be acquired.  
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1984 
 Finish Date: Upon completion  
 
Detailed Project Budget Information (1000s) 
 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal $33,000        
State $65,000        
Tribal         
Local         
Other         
Total $98,000        
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Project Name: Twelve Mile Slough 
Project ID: 2158 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Target 3,300 Acres 
 
Project Synopsis: This site contains 3,300 acres in Hendry County and is tributary to the much larger and 
regionally significant Okaloacoochee Slough.  It contains a mosaic of uplands and wetlands, as well as improved 
pasture areas which appear to be reverting to native range.  Based on a 1993 FGFWFC report, this single-owner tract 
provides habitat for the endangered Florida panther.  Significant restoration on the site is necessary to correct 
overdrainage of the wetland communities.  No acreage has been acquired to date. 
 
Restoration and protection is important because the Twelve Mile Slough is a headwater tributary to Okaloacoochee 
Slough, which supplies a major source of water for Fakahatchee Strand State Preserve and Big Cypress National 
Preserve.  Surface water storage in the numerous wetlands provides for ground-water recharge of the underlying 
surficial aquifer and provides surface water supply to the Caloosahatchee River. 
 
 
Cost: Total:    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition :  SFWMD does not make cost projections on SOR projects   
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1998 
 Finish Date:  TBD 
 
Detailed Project Budget Information 
 Through 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal         
State         
Tribal         
Local         
Other         
Total        TBD 

 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
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Project Name: Upper Lakes Basin Watershed 
Project ID:  2159 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Target 47,300 Acres  
 
Project Synopsis:  This 47,300-acre project is located at the headwaters of the Kissimmee-Okeechobee-Everglades 
ecosystem in Polk and Osceola Counties.  The project area includes a substantial portion of Reedy Creek and Lake 
Marion Creek drainage basins. The land contains large expanses of endangered scrub, mesic and wet flatwoods, 
hydric hammock, and floodplain forest, including habitat for several threatened and endangered plants and animals.  
The SFWMD in partnership with Polk County has acquired 12,574 acres.  SFWMD is the lead land manager. 
 
The primary purpose of this project is to preserve this watershed which is a critical link in the restoration of the 
Kissimmee-Lake Okeechobee-Everglades ecosystem.  Reedy Creek is the headwater drainage for Lake Russel and 
Cypress Lake.  Peak Discharges from major storm events are modified and stored within the swamp and provide  
year-round base flow to these downstream lakes.  The Lake Marion Creek portion of the project is of critical 
importance to the recharge of the Floridan Aquifer.  Lake Marion serves as the headwaters to lake Marion Creek, 
which combines with Snell and Horse Creeks to provide a constant supply of high-quality water to Lake Hatchineha, 
which in turn discharges to Lake Kissimmee, and eventually the Kissimmee River and Lake Okeechobee.  All three 
of these water bodies are primary components of the SFWMD's water management system. 
 
Cost: Total    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects
 Implementation   N/A 
 Operations and Maintenance N/A 
 
Project Schedule: 
 Start Date:  1995 
 Finish Date:  TBD 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 2004 Balance 
to 

complete 

Total 

Federal         
State $9,257,908        
Tribal         
Local         
Other $836,049        
Total $10,093,957       TBD 

 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
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Project Name:  Upper Econ Mosiac 
Project ID: 2186 
Lead Agency: FDEP 
Authority: Florida Forever 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres Acquired 
 
Project Synopsis:  32,140 acres in a region facing overwhelming threats from residential and commercial growth.  
Provides a large habitat in the upper Kissimmee Basin region supporting a mosaic of high quality natural 
communities.  The project encompasses the Econlockhatchee River Swamp, an Outstanding Florida Water and 
headwaters of the Econlockhatchee River, which flows north and east into the St. Johns River through Orange and 
Seminole Counties.  The project is the site of several plants of conservation concern including scrub bay, nodding 
pinweed, and Florida bear-grass.  Rare animals include red-cockaded woodpecker, Sherman’s fox squirrel, Florida 
sandhill crane, Florida scrub jay, and a large population of gopher tortoise. 
 
 
Cost: Total:  Project size 32,140.  No acres acquired 
 Project Development: 
 Land Acquisition: 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 1996 
 Finish Date: Upon completion 
 
Detailed Project Budget Information (1000s) 
 
 Thru 

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $0        
Tribal         
Local         
Other         
Total         
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Project Name: Water Conservation Areas 1, 2 and 3 
Project ID: 2160 
Lead Agency: South Florida Water Management District 
Authority: Save Our Rivers (SOR) 
 
Strategic Plan Goal(s) Addressed: Restore, Preserve and Protect the Natural Habitat and Species 
 
Measurable Output(s):  Target 103,635 Acres  
 
Project Synopsis:  The WCAs encompass approximately 867,000 acres in Broward, Dade, and Palm Beach 
counties in which the SFWMD holds a combination of fee and easement interests.  The SOR project is designed to 
complete the public acquisition of the outstanding fee interests in the project area, estimated to total 50,717 acres.  
The SFWMD has already acquired 52,918 acres of the original estimated 103,635 acres of outstanding fee interests.  
Land management is carried out by the Florida Fish and Wildlife Commission and the U.S. Fish and Wildlife 
Service, under contract to the SFWMD. 
 
The general purpose of these lands is to store floodwater from developed areas adjacent to the WCAs for later use 
during the dry season.  Releases of water from the WCA's during the dry seasonal and, particularly during drought 
conditions are considered vital to the maintenance of adequate water levels in the coastal canals, wellfields, and 
Everglades national Park and for the prevention of saltwater intrusion. 
 
 
Cost: Total    SFWMD does not make cost projections on SOR projects 
 Project Development  N/A 
 Land Acquisition   SFWMD does not make cost projections on SOR projects 
 Implementation   N/A 
 Operations and Maintenance N/A 
 
 
Project Schedule: 
 Start Date:  1948 
 Finish Date:  Upon Completion 
 
 
Detailed Project Budget Information 

 Through 
1999 

2000 2001 2002 2003 Not 
Projected 

Balance 
to 

complete 

Total 

Federal         
State* $10,321,987 $4,150 $2,000 $143,300 $2,500   $10,473,937 
Tribal         
Local         
Other         
Total $10,321,987 $4,150 $2,000 $143,300 $2,500   TBD 

 
*Dollars reflect purchases associated with 9,655 acres of remaining fee interest 
 
Point of Contact:  Wanda Caffie-Simpson, (561) 682-6445 
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Project name: A.R. M. Loxahatchee National Wildlife Refuge 
Lead Agency: U.S. Fish and Wildlife Service 
Authority: Migratory Bird Conservation Act of 1929 
Project Number: 2162 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s):  Target 147,016 Acres 
 
Project Synopsis:  The Arthur R. Marshall Loxahatchee NWR was established in 1951 through an agreement 
between the South Florida Water Management District and the U.S. Fish and Wildlife Service under the Migratory 
Bird Conservation Act of 1929.  Acquisition is for the purposes of providing buffer to the refuge, Everglades 
habitats, water recharge and storage, and for habitat protection.  Increasing population growth is rapidly changing 
the landscape, converting farmland to residential neighborhoods.  Acquisition support both refuge wildlife 
management goals as well as CERP restoration goals. 
 
Cost: Total   $30,119,000      
 Project Development   
 Land Acquisition  $30,119,000   
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1955 
 Finish Date: 2005 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
1999 

2001 2002 2003 2004 2005 
Balance 

to 
complete 

Total 

Federal $119   $10 $10 $10 $29,970 $30,119 
SFWMD         
Total         
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Project name:  Big Cypress National Preserve Addition  
Project ID:  2163 
Lead Agency:  National Park Service 
Authority:   Public Law 100-301 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s): Target 146,117 acres 
 
Project Synopsis:  On April 29, 1988, Public Law 100-301 established the Big Cypress National Preserve (BCNP) 
Addition.  At that time, I-75 was being designed in such a way as to improve the natural water flow to Everglades 
National Park, which had been disrupted by State Road 84 (commonly known as Alligator Alley).  This provided an 
opportunity to enhance protection of Everglades National Park, to promote protection of the endangered Florida 
panther, and to provide for public recreational use and enjoyment of public lands by expanding the BCNP to include 
those lands adjacent to Interstate 75 in Collier County north and east of the Preserve, west of the Broward County 
line, and south of the Hendry County line. 

The purpose of the Federal acquisition is to provide significant public benefits by limiting development 
pressures on lands which are important both in terms of fish and wildlife habitat supporting endangered species and 
of wetlands which are the headwaters of the Preserve.  Additionally public ownership of the lands adjacent to the 
Preserve would enhance the protection of the Everglades National Park while providing recreational opportunities 
and other public uses currently offered by the Big Cypress. 

The Act provided for expansion of the Big Cypress by 146,117 acres, of which approximately 32,154 acres 
have been acquired by the State of Florida and an additional 85,000 acres transferred from the Collier companies as 
a result of the Florida/Arizona land exchange.  The authorizing legislation allows the Secretary of the Interior to 
purchase lands within the preserve boundaries and stipulates that no improved property, as defined by the Act, nor 
oil and gas rights, shall be acquired without the consent of the owner, unless that property is subject to, or threatened 
with, uses which are, or would be, detrimental to the purposes of the Preserve.  The NPS will acquire the remaining 
private lands, excluding qualifying exempt property, using fair market value appraisals, consistent with the enabling 
Act.  
Cost: Total $     
 Project Development   
 Land Acquisition   $    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1989 
 Finish Date: 2004 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal $17,321 $2,171 $1,419 $915 $1,297 $3,580 $3,580 $ 
State  $23,287       
Total $17,321 $25,458 $1,419 $915 $1,297 $3,580 $3,580 $ 
All acquisitions will be consistent with authorizing Big Cypress Legislation. 
Point of Contact: Carol Clark (239) 695-1102 
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Project Name:   Big Cypress National Preserve Private Inholdings  
Project ID:  2164 
Lead Agency:  National Park Service 
Authority:  Public Law 93-440  
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s):  845 acres 
 
Project Synopsis:  On October 11, 1974, Public Law 93-440 established the Big Cypress National Preserve in order 
to assure the preservation, conservation, and protection of the natural, scenic, hydrologic, floral and faunal, and 
recreational values of the Big Cypress Watershed.  The total size of the Preserve is 574,449 acres.  The State of 
Florida donated 186,340 acres to establish the Big Cypress.  The Federal government has acquired all but 845 acres 
of the remaining 387,401 acres in the original Preserve boundaries. The authorizing legislation allows the Secretary 
of the Interior to purchase lands within the Preserve boundaries and stipulates that no "improved" property, as 
defined in the Act, nor oil and gas rights, shall be acquired without the consent of the owner, unless that property is 
subject to, or threatened with, uses which are, or would be, detrimental to the purposes of the Preserve. 
 
The 179 privately owned tracts are scattered throughout the Preserve.  The National Park Service will acquire those 
tracts, excluding qualifying "improved" property, using fair market value appraisals consistent with the Act. 
 
Cost: Total $202,470,000     
 Project Development   
 Land Acquisition $202,470,000   
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1974 
 Finish Date: open 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal $180,421 0 2 2 20  $22,025 $202,470 
SFWMD         
Total $180,421      $22,025 $202,470 
All Acquisitions will be consistent with authorizing Big Cypress Legislation. 
 
Point of Contact: Carol Clark (239) 695-1102 
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Project Name: Complete Land Acquisition for Biscayne National Park  
Project ID:   2165 
Lead Agency:  National Park Service 
Authority:   Public Law 96-287 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s):  Target 172,924 acres 
 
Project Synopsis:  This project includes acquisition of three Ragged Keys (326 acres), one tract of submerged lands 
only (20 acres) and two on-shore tracts (36 acres) in Biscayne National Park.  The Ragged Keys are five islands 
immediately adjacent to the most popular use area in the park, Boca Chita Key.  Two islands were acquired through 
1999. Two of the three islands remaining to be acquired are natural habitat on the islands and in the surrounding 
shallows.  Least terns nest on land and endangered sea turtles nest on the shoreline.  Both nesting sites are greatly 
disturbed by overflow public use of the area and developers for resort and recreational facilities have repeatedly 
targeted the islands.  A total of 382 acres remains to be acquired. 
 
Cost: Total             $33,698,612     
 Project Development   
 Land Acquisition              $33,698,612    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:             1968 
 Finish Date:  2005 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal $31,851      $1,848 $33,699 
SFWMD         
Total $31,851      $1,848 $33,699 
 
Point of Contact: Walter Chavez (305) 242-7700 
 
THIS PROJECT SHEET WAS NOT UPDATED 
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Project name:  Crocodile Lake National Wildlife Refuge 
Lead Agency: U.S. Fish and Wildlife Service 
Authority:  Endangered Species Act of 1973 
Project Number: 2166 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s): Target 7,100 acres 
 
Project Synopsis:  Crocodile Lake National Wildlife Refuge was established on April 2, 1980 to preserve mangrove 
wetlands, tropical West Indian hardwood hammocks and open water areas on Key Largo, which are critical feeding 
and nesting habitat for the endangered American crocodile.  The Refuge is within the designated Critical Habitat for 
the species and contains one-third of all crocodile nests found in Florida.  The Refuge consists of about 5,300 acres 
of mangrove swamp, 1,200 acres of upland hardwood hammock, and 300 acres of open water.  The uplands are 
vegetated with the last remaining remnants of unspoiled West Indian Hardwoods in the United States.  The Refuge 
is inhabited by a number of other endangered or threatened species, most notably the eastern indigo snake, the bald 
eagle, the Key Largo woodrat, the Key Largo cottonmouse, and the Schaus swallowtail butterfly.  The major threat 
to this habitat is conversion of the uplands to residential or commercial developments.  The crocodile has little 
tolerance to human activities.  Wetlands areas are less threatened, but severe alteration and damage has occurred. 
 
Cost: Total $19,319,000    
 Project Development   
 Land Acquisition  $19,319,000    
 Implementation    
 Operations and maintenance:  
 
Project Schedule: 
 Start Date:   1979 
 Finish Date: 2005 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
1999 

2001 2002 2003 2004 2005 
Balance 

to 
complete 

Total 

Federal $13,319      $6,000 $19,319 
SFWMD         
Total       $6,000 $19,319 
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Project Name:  East Everglades Addition to Everglades National Park 
Project ID: 2167 
Lead Agency:  National Park Service 
Authority:  Everglades National Park Protection and Expansion Act of 1989 (Public Law 101-229) 
 
Strategic Plan Goal(s) Addressed: Get the Water Right, Preserve and Protect Natural Habitats and Species 
 
Measurable Output(s): Acres Acquired 
 
Project Synopsis: In 1989, Congress authorized the addition to Everglades National Park of approximately 109,504 
acres within an area known as Northeast Shark Slough and the East Everglades.  The act also directed the Army 
Corps of Engineers to modify water management structures to allow the sheetflow of water and extend the 
hydroperiod to more closely resemble the historic Everglades.  The East Everglades Addition is necessary to limit 
further losses suffered by the park due to habitat destruction outside former boundaries and to restore natural water-
flow patterns that are critical to the ecological integrity and long-term viability of park resources.  The acquisition of 
the East Everglades Addition lands and completion of the Modified Water Deliveries to Everglades National Park 
project are the most significant efforts underway to restore water deliveries to Shark Slough, the principal watershed 
in the park.  These hydrologic improvements are crucial to restoring ecosystem productivity in the southern 
Everglades and maintaining adequate freshwater inflow to the downstream estuaries along the Gulf of Mexico and 
Florida Bay. 
 
Cost: Total $97,699,796 
  
Project Schedule: 
 Start Date: 1990 
 Finish Date: 2004 
 
 1997 1998 1999 2000 2001 2002 2003 2004 
         
Real Estate   
 
Detailed Project Budget Information ($1,000) 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance to 

complete 
Total 

Federal 84,199 20,000   -6,500    97,700 
State 8,950           8,950 
Total 93,149 20,000      106,650 
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Project name:  Florida Keys National Wildlife Refuge Complex (includes National Key Deer, Great White Heron,  
  Key West refuges 
Lead Agency: U.S. Fish and Wildlife Service 
Authority:  Endangered Species Act (Key Deer), Executive Order 7993 (Great White Heron),  
  Executive Order 923 (Key West) 
Project Number: 2168 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s): Target 415,436 acres 
 
Project Synopsis:  Acquisitions are to protect and maintain habitat extensively used by the endangered key deer.  
Preservation of the major habitats for this deer through acquisition contributes to the overall faunal diversity of 
Florida.  Negotiations have been successful and with the availability of funding, acquisition of about 500 acres (30 
willing sellers) within the refuge boundary would be possible.  No Name and Big Pine Keys are the two most 
extensively used keys in the deer’s range.  Other rare, endangered and ‘special emphasis’ species are also found 
here.  The greatest threat to key deer habitat is habitat modifications by land clearing.  Residential development is 
rapidly proceeding as demand increases for the dwindling supply of acreage that will support construction.  
Unfortunately, this same land is prime deer habitat.  An observable consequence of the residential development of 
these lands is the incidence of deer kills by vehicle traffic.  An expansion of the Refuge to acquire a system of no-
development corridors assure the continued existence of habitat for deer movement throughout the island. 
 
Cost: Total $63,232,000     
 Project Development   
 Land Acquisition  $63,232,000    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1960 
 Finish Date: 2005 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 2005 
Balance 

to 
complete 

Total 

Federal $28,469 $785 $978     $33,000 $63,232 
SFWMD          
Total          
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  157

Project name:  Florida Panther National Wildlife Refuge (includes Ten Thousand Islands refuge) 
Lead Agency: U.S. Fish and Wildlife Service 
Authority:  Endangered Species Act of 1973 (Florida Panther); P.L. 100-696 (Ten Thousand Islands)  
Project Number: 2169 
 
Strategic Plan Goal(s) Addressed:   2.A.1 
 
Measurable Output(s):  Target 370,000 acres 
 
Project Synopsis:.  The Florida panther is one of the most endangered mammals in the Nation, with less than 80 
individuals inhabiting the Big Cypress-Everglades region.  The target lands are valuable for flood water retention, 
water purification, and aquifer recharge, while providing high quality habitat for a wide variety of flora and fauna in 
addition to the panther.  Most of the area is relatively inaccessible and is one the few remaining retreats for the 
Florida black bear.  The area is diverse and interesting botanically containing rare orchids, large oaks, cypress, 
maples, cabbage palms and a diversity of tropical trees which form a dense canopy.  The increasing human 
population in South Florida with its consequent urban expansion is jeopardizing the area’s ecological integrity.  
Thus essential habitat for the survival of the Florida panther is being threatened by conversion for agricultural 
projects, residential development, oil field activities, lumbering and road construction.  A preliminary project 
proposal has been developed for expansion of the Florida Panther Refuge. The ecosystem within the target boundary 
is absolutely essential to the survival of the Florida panther.   
 
Cost: Total   $160,233,000   
 Project Development   
 Land Acquisition  $160,233,000   
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1989 
 Finish Date: open 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal $10,233      $150,000 $160,233 
SFWMD         
Total $10,233      $150,000 $160, 233 

 
Point of Contact: Layne Hamilton (239) 353-8442 x227 
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Project name:  Hobe Sound National Wildlife Refuge 
Lead Agency: U.S. Fish and Wildlife Service 
Authority:  Endangered Species Act of 1973 
Project Number: 2170 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s):  Target 1,130 Acres 
 
Project Synopsis:  Hobe Sound National Wildlife Refuge was established in 1969 and presently includes 980 acres 
of coastal sand dunes, mangrove and sand pine-scrub habitat.  The primary objective of the refuge is to maintain 
habitat for some of the most productive nesting areas of the endangered leatherback, green and threatened 
loggerhead sea turtles.  Hobe Sound provides habitat and protection to eight plan and animal species listed as federal 
threatened or endangered.  The South Florida Ecosystem Plan highlights the importance of beaches to sea turtles.  
One of the Plan’s objectives is to prevent the further decline of candidate, threatened, and endangered species and 
prevent further degradation of their habitats.  This project is supported by the State and local governments, the 
public and conservation groups, with no know opposition.  There are many willing sellers of high priority habitat.  
Nonprofit conservation groups are involved in this project. 
 
Cost: Total $5,818,000     
 Project Development     
 Land Acquisition  $5,818,000    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1968 
 Finish Date: 2004 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal $18      $5,800 $5,818 
SFWMD         
Total         
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Project name:  J.N. “Ding” Darling National Wildlife Refuge (includes Caloosahatchee, Island Bay, Matlacha Pass   
  & Pine Island refuges 
Lead Agency: U.S. Fish and Wildlife Service 
Authority:  Migratory Bird Conservation Act; Executive Order 3299; Executive Order 943 
Project Number: 2171 
 
Strategic Plan Goal(s) Addressed: 2.A.1 
 
Measurable Output(s):  Target 8,360 acres  
 
Project Synopsis:  The J.N. “Ding” Darling National Wildlife Refuge was established in 1945 and is located in Lee 
County, Florida on Sanibel Island.  The island is 12 miles long and is fringed with mangrove trees, shallow bays and 
white sandy beaches.  Tourism and seasonal residential development threatened to envelop the islands private lands 
until a growth plan was instituted.  Caloosahatchee NWR is located in Fort Myers and acquisition of lands here is 
necessary for the protection of the endangered West Indian Manatee.  Island Bay NWR is located in the Cape Haze 
area of Charlotte County and includes portions of three islands.  All wetlands are protected by Federal or State 
ownership.  Matlacha Pass NWR’s acquisition boundary includes all islands, wetlands and uplands lying south of 
the north boundary line of Township 44 South, crossing the Caloosahatchee River and running southerly and eaterly 
to Bunch Beach.  Pine Island NWR generally lies between the western boundary of Pine Island and the Coastal 
Islands of Cayo Costs, North Captiva and Sanibel. 
 
Cost: Total $31,252,000     
 Project Development   
 Land Acquisition    $31,252,000    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:   1945 
 Finish Date: 2005 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 2005 
Balance 

to 
complete 

Total 

Federal $4,642  $2,610 $3,000 $7,000 $7,000 $7,000 $7,000 $31,252 
SFWMD          
Total          
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Project Name:  NOAA South Florida Program 
Project ID:  2200 
Lead Agency:  NOAA 
Authority:   Magnuson Stevens Fisheries Wildlife Conservation Act, Marine Mammal Protection Act. NMSA 

(16 U.S.C. §§ 1431 et seq.), FKNMSPA (PL 101-605), and Executive Order 13089 (Coral Reef 
Protection) 

 
Strategic Plan Goal(s) Addressed:  Goal 1: Get the Water Right (Quantity, Quality, Timing and Distribution), Goal 
2: Restore, Preserve and Protect Natural Habitats and Species 
                
Measurable Output(s): Physical, Water Quality and Biological Data input to CERP Monitoring and Assessment 
Plan,  Hydrodynamic Model for South Florida Coastal Waters (Florida Bay boundary), Assesment of Critical 
Indicator Species (both commercial and recreational fisheries), marine mammal population health and status, 
research publications and contributions to the Florida Bay and Adjacent Marine Waters Syntheses and biannual 
symposia 
 
Project Synopsis:  Ongoing program initiated in FY96 including research, monitoring and modeling components as 
well as a specific Education/Outreach Component. Includes three NOAA line organizations (NOS, NMFS and 
OAR) as well as Florida Sea Grant. 
 
 
Cost: Total: FY04 total = ca. $5.3M 
 Project Development: 
 Land Acquisition: 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date:1997 
 Finish Date:Ongoing 
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total to 
Date 

Federal 15.2M 4.2M 4.2M 4.2M 4.2M 4.2M ongoing 32.0M 
State - - - - - .4 .4 

(FY05) 
- 

Tribal -        
Local         
Other 
(Corps) 

     .7 Ongoing Ongoing 

Total 4.2M 4.2M 4.2M 4.2M 4.2M 5.3M Ongoing Ongoing 
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Project Name: C&SF: CERP – Protect and Enhance Existing Wetland Systems along Loxahatchee National 
Wildlife Refuge including the Strazzulla Tract (OPE) 

Project ID: 2300 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed:  2.A.3 
 
Measurable Output(s): Water control structures 
 
Project Synopsis: The purpose of this feature is to provide a hydrological and ecological connection to the 
Loxahatchee National Wildlife Refuge and expand the spatial extent of protected natural areas.  This land will act as 
a buffer between higher water stages to the west and lands to the east that must be drained.  This increase in spatial 
extent will provide vital habitat connectivity for species that require large unfragmented tracts of land for survival.  
It also contains the only remaining cypress habitat in eastern Everglades and one of the few remaining sawgrass 
marshes adjacent to the coastal ridge.  This is a unique and endangered habitat that must be protected as it provides 
essential heterogeneity function.   
 
Cost:  
 Total   $52,772,000 
 Project Development $261,000 
 Land Acquisition (estimated 3,384 acres) $12,226,000 
 Implementation  $3,539,000 
 RE Adjustment   $36,746,000 
 
 Operations and maintenance $90,000 
 
 Project Schedule: 
 Start Date:  2002 
 Finish Date:  2008 
 
 2002 2003 2004 2005 2006 2007 2008
        
Planning & Design        
        
Real Estate        
        
Construction        

 
 
Detailed Project Budget Information ($1000)  
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 Total 

USACE 146 100 500 500 8,380 8,380 8,380 $26,386 
SFWMD 146 100 500 500 8,380 8,380 8,380 $26,386 
Total 292 200 1,000 1,000 16,760 16,760 16,760 $52,772 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_39.cfm 
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Project Name: Winsberg Farm Wetland Restoration (OPE) 
Project ID: 2301 
Lead Agency: USACE/Palm Beach County  
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.3   
 
Measurable Output(s): 175 ac. Wetlands 
 
Project Synopsis: This feature includes the construction of a 175-acre wetland east of Loxahatchee Wildlife 
Preserve in Palm Beach County. The feature will reduce the amount of treated water from the Southern Region 
Water Reclamation Facility wasted in deep injection wells by further treating and recycling the water. 
 
Cost: 
 Total   $14,140,000 
 Project Development $687,000 
 Land Acquisition  $4,140,000 
 Implementation  $9,313,000 
 
 Operations and maintenance $200,000 
 
Project Schedule: 
 Start Date: 2000 
 Finish Date: 2006 
 
 2000 2001 2002 2003 2004 2005 2006
        
Planning & Design        
        
Real Estate        
        
Construction        

 
 
Detailed Project Budget Information ($1000) 
 

 Thru
2002 

2003 2004 2005 2006 Total 

USACE 855 500 500 2,607 2,608 $7,070 
Palm Bch Co. 855 500 500 2,608 2,607 $7,070 
Total 1,710 1,000 1,000 5,215 5,215 $14,140 

 
 
Hyperlink:   http://www.evergladesplan.org/pm/projects/proj_91.cfm 
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Project Name: C&SF: CERP - Lakes Park Restoration (OPE) 
Project ID: 2302 
Lead Agency: USACE / Lee County 
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.3   
 
Measurable Output(s):  40 ac. Marsh/flow-way 
 
Project Synopsis: This feature includes the construction of a 40-acre marsh/flowway in an abandoned rock mine, 
removal of exotic vegetation, and planting native vegetation on 11 acres of uplands and 9 acres of littoral zone. This 
feature is located in the Lee County Lakes Regional Park, upstream of Estero Bay. 
 
Cost: 

Total   $5,166,000 
Project Development $343,000 
Land Acquisition (estimated 40 acres) $166,000 
Implementation   $4,657,000 
 
Operations and maintenance $62,000 

 
Project Schedule: 

Start Date: 1999 
Finish Date: 2006 

 
 1999 2000 2001 2002 2003 2004 2005 2006
         
Planning & Design         
         
Real Estate         
         
Construction         

 
 
Detailed Project Budget Information ($1000) 
 

 Thru 
2002 

2003 2004 2005 2006 
Total 

USACE 39 216 250 1,039 1,039 $2,583 
Lee County 39 215 250 1,039 1,040 $2,583 
Total 78 431 500 2,078 2,079 $5,166 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_94.cfm 
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Project Name: C&SF: CERP - Restoration of Pineland & Hardwood Hammocks in C-111 Basin (OPE) 
Project ID: 2303 
Lead Agency: USACE  
Authority: WRDA 2000 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.3    
 
Measurable Output(s): Approximately 50 ac. Pine Rockland and Tropical Hardwood Hammock  
 
Project Synopsis: This feature includes restoring south Florida slash pine and hardwood hammock species on a 
200-foot wide strip on each side of two miles of SR 9336 from the C-111 Canal to the L-31W Borrow Canal 
(approximately 50 acres) and the establishment of 2, one-acre hammocks in low-lying areas on each side of the road 
located in Miami-Dade County. 
 
Cost: 

Total   $600,000 
Project Development $41,000 
Land Acquisition (estimated 13,950 acres) $0 
Implementation   $559,000 
 
Operations and maintenance $0 

 
Project Schedule: 

Start Date: 2000 
Finish Date: 2007 

 
 2000 2001 2002 2003 2004 2005 2006 2007 

         
Planning & Design         
         
Real Estate   N/A         
         
Construction         

 
 
Detailed Project Budget Information ($1000)  
 

 
 
 
 
 

 
 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_92.cfm 
 
 
 
 
 
 
 
 
 

 2003 2004 2005 2006 2007 Total 
USACE 0 50 50 100 100 $300 
Sponsor 0 50 50 100 100 $300 
Total 0 100 100 200 200 $600 
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Project Name:  Big Cypress National Preserve Mineral Rights 
Project ID: 2400 
Lead Agency:  National Park Service 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.4    
 
Measurable Output(s): Acres Acquired 
 
Project Synopsis: Acquire the non-Federal mineral rights on approximately 729,000 acres in the Big Cypress 
National Preserve. The President has made an announcement of the intent to purchase the rights from Collier 
Resources.  The Collier family is the primary holder of mineral rights in the Preserve. The Presidents announcement 
did not include acquisition of other mineral rights.    
 
Acquisition of mineral rights would protect wetlands habitat from oil and gas development activities.  The goal is 
acquisition of all mineral rights which would preclude surface disturbance associated with mineral exploration and 
development in relatively pristine wetlands. 
 
Cost: Total breakdown is unknown. For the Collier acquisition (which includes other land management 
agencies) the total amount is $120 million- 
  
Project Schedule: 
 Start Date: 2000 
 Finish Date: open 
 
 1997 1998 1999 2000 2001 2002 2003 2004 
Appraisal         
Acquisition         
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal        TBD 
 
 
Point of Contact: Carol Clark (239) 695-1102 
 
 
Hyperlink: http//www.nps.gov\bicy 
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Project Name: C&SF: CERP - Flow to Northwest and Central Water Conservation Area 3A (II)(RR) 
Project ID: 2401 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1996 
 
Strategic Plan Goal(s) Addressed: 2.A.4 
 
Measurable Output(s): Increased Capacity @ P.S. G-404 / S-140; Spreader Canal @ S-140 
 
Project Synopsis: This feature includes relocation and modifications to pump stations and development of a 
spreader canal system located in the northwest corner and west-central portions of Water Conservation Area 3A in 
western Broward County.  Additional flows will be directed to the northwest corner and west central portions of 
Water Conservation Area 3A by increasing the capacity of the G-404 pump station, currently a part of the 
Everglades Construction Project, and increasing the capacity and relocating the S-140 pump station.  A spreader 
canal system at S-140 will establish sheetflow to the west-central portion of Water Conservation Area 3A.  Water 
quality treatment strategies were developed to fulfill the Non-Everglades Construction Project requirements of the 
Everglades Forever Act.  If additional treatment is determined to be required as a result of future detailed planning 
and design work, those existing facilities would be modified to provide the necessary treatment.   
 
Cost:  
 Total   $30,877,000 
 Project Development $2,121,000  
 Land Acquisition (0 acres) $0 
 Implementation  $28,756,000 
 
 Operations and maintenance $1,102,327 
 
Project Schedule: 
 Start Date: 2002 
 Finish Date: 2011 
 
 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 
           
Planning & Design           
           
Construction           

 
 
Detailed Project Budget Information ($1000) 
 

 Thru  
2002 

2003 2004 2005 2006 2007 2008 2009-2011 
Balance to 
complete 

Total 

USACE 222 190 190 190 190 3,500 3,500 7,457 $15,439 
SFWMD 222 190 190 190 190 3,500 3,500 7,456 $15,438 
Total 444 380 380 380 380 7,000 7,000 14,913 $30,877 

 
 
 Hyperlink: http://www.evergladesplan.org/pm/projects/proj_11.cfm 
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Project Name:   South Florida Multi-Species Recovery Plan 
Project ID:   2402 
Lead Agency:   USFWS 
Authority:   Endangered Species Act of 1973 (16 U.S.C. 1531-1543) 
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.4    
 
Measurable Output(s):  Number of species delisted, number of species reclassified, number of species status 
improving 
 
Project Synopsis: A Multi-Species Recovery Plan (MSRP) for the threatened and endangered species of South 
Florida was completed in May 1999.  This document was prepared to fulfill a major element of the South Florida 
Ecosystem Restoration Initiative.  It contains information on the biology, ecology, status, trends, management, and 
recovery actions for 68 federally-listed species that occur in South Florida, as well as the ecology and restoration 
needs of 23 natural communities in this region.  Implementation of the Recovery Plan is underway through the 
Multi-Species Recovery Implementation Team (MERIT). The focus of MERIT is on developing an implementation 
strategy for South Florida to prioritize the recovery and restoration actions as identified in the Multi-Species 
Recovery Plan, and on recommending and funding on-the-ground recovery and restoration activities.  To 
accomplish the task of developing an implementation strategy, MERIT formed four subteams:  a Landscape 
Subteam with expertise on GIS mapping and analysis, land conservation; a Species/Communities Subteam that 
provides expertise on the life history of the species and ecology of the natural communities; a Conservation 
Incentives Subteam that assists with strategies for accomplishing implementation; and a Florida Panther Sub-team to 
assist in developing a conservation strategy specific for the panther.   
 
Two of the most significant recovery actions identified in the MSRP are the acquisition of selected acreage of land 
for five National Wildlife Refuges in South Florida and control of invasive exotic species such as melaluca, 
Brazilian pepper, Australian pine and Old World climbing fern.  Additional lands for Archie Carr NWR, J.N.Ding 
Darling NWR, Pelican Island NWR, Lake Wales Ridge NWR and Crocodile Lake NWR as well as conservation 
easements for the Florida panther, are necessary for the recovery of threatened and endangered species in South 
Florida.  The other critical component of restoration is the control of invasive exotic species which when present can 
render the lands unsuitable for their intended uses.  Currently, over 100,000 acres of National Wildlife Refuge lands 
are infested with over 30 species of exotic vegetation.  Over 70,000 acres of A.R.M. Loxahatchee NWR is infested 
with melaluca and Old world climbing fern.  These areas must be cleared of infestations for the lands to provide the 
necessary habitat for threatened and endangered species. 
 
Cost: Total:  $386,991,000 
 Project Development: $8,000,000 
 Land Acquisition:   $309,973,000 (National Wildlife Refuge Land Acquisition) 
 Implementation:  $27,160,000 
 Operations and maintenance: $49,850,000 (Exotic plant control on NWRs) 
 
Project Schedule: 
 Start Date: 1994 
 Finish Date: 2010 
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Detailed Project Budget Information ($1000) 

  Thru 
1999 2000 2001 2002 2003 2004 2005 

Balance 
to 

complete 
Total 

Federal Project  
implementation* 

$8,000  $1,560  $1,560 $1,560 $1,560 $1,560 $1,560  $9,800 $27,160 

Land acq1 $56,800  $785  $3,588 $3,000 $7,010 $10 $10  $238,770 $309,973 
O&M2 $350  $4,500  $4,500 $4,500 $4,500 $4,500 $4,500  $22,500 $49,850 
State                   
Tribal                   
Local                   
Other                   
Total $65,150  $6,845  $9,648 $9,060 $13,070 $6,070 $6,070  $271,070 $386,983 

*Only funds for Project Development and Implementation- USFWS 
1 Lands acquisition for National Wildlife Refuges (NWR) 
2 Invasive plant and animal control on NWRs 
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Project Name:   WCA-2A Regulation Schedule Review 
Project ID:   2403 
Lead Agency:  USACE 
Authority: WRDA  
 
Strategic Plan Goal(s) Addressed: Primary: 2.A.4    
 
Measurable Output(s): Revised WCA-2A Regulation Schedule 
 
Project Synopsis:   
A revised regulation schedule was implemented for Water Conservation Area No.1 (WCA-1) (Loxahatchee National 
Wildlife Refuge) in 1995.  The schedule was modified to improve water conditions for wading bird and snail kite 
habitat.  Implementation of the revised regulation schedule has already shown benefits.  When the WCA-1 
regulation schedule modifications were approved, it was agreed that the WCA-2A regulation should also be 
reviewed to evaluate opportunities for similar benefits.   
 
The purpose of the project is to evaluate the feasibility of modifying operational modifications for WCA-2A to 
benefit its fish and wildlife resources, without adversely impacting the area’s ability to satisfy its flood control and 
water supply purposes.  The study can be implemented with existing operational and maintenance authority.  It can 
be funded through ongoing O&M appropriations for the Corps of Engineers.  This project will be done in 
coordination with the Rain-Driven Operations. 
 
Cost: 

Total  TBD 
Project Development 
Land Acquisition 
Implementation 
 
Operation and maintenance 

 
Project Schedule: 

Start Date:  
Finish Date:   

 
 1999 2000 2001 
    
Planning & Design    
    
Real Estate    
    
Construction    

 
 
Detailed Project Budget Information ($1000) 
 

 

 
 
Hyperlink: http://www.saj.usace.army.mil/ 
 
 

 Thru 
1999 2000 2001 Total 

USACE     
Local     
Total     
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Project name:  Coordinate the development of management plans for top 20 south Florida exotic pest plants 
Project ID: 2500 
Lead Agency:  NEWTT (Noxious Exotic Weed Task Team) 
 
Goal(s) Addressed: 2.B.1 
 
Measurable Output(s): Species assessments, prioritized list of species, develop control methods, research reports 
on basic species biology, management plans, assessment of success, acres of invasion reduced 
 
Project Synopsis: Each priority species will have a management plan developed.  Existing plans that have proven 
effective will serve as examples.  Plans will be developed through multi-agency coordination and planning.  Two 
plans will be started each year and the plans will take 18 months to complete.  All twenty plans will be completed 
within 10-12 years.  As individual plans are completed they will be incorporated into the broader invasive exotic 
plant strategy.  Multi-agency approval of each plan will be required to ensure support and funding.  
Accomplishments to date have included an assessment of the key species and priorities for plan development.   
 
Cost: Total      $600,000 
 Project Development   $30,000 per plan 
 Land Acquisition    N/A 
 Implementation Unknown 
 Operations and maintenance Unknown 
 
Project Schedule: 
 Proposed Start Date:  Spring 2001 
 Finish Date:   2011 
 
Detailed Project Budget Information 
 
 Thru 1999 2000 2001 2002 2003 2004 Balance to 

complete 
Total 

Federal         
State         
Tribal         
Local         
Other         
Total        $600,000 
 
 
 
 
Point of Contact: Bob Doren  (305) 348-6721  
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Project name:  Achieve “maintenance control*” status for Brazilian pepper, melaleuca, Australian pine and Old 
World climbing fern in all natural areas statewide by 2020. 

Project ID: 2600 
Lead Agency:  NEWTT 
 
Goal(s) Addressed: Primary: 2.B.2    
 
Measurable Output(s):  Completed plans for Old World climbing fern and Australian pine, agency integration and 
coordination for control of most wide-spread and serious species, implementation of all plans for these species as a 
coordinated program, development of control methods for Old World climbing fern, full implementation of 
biological control programs for Old World climbing fern, melaleuca, and Australian pine, reduction total acreage 
covered statewide, maintenance control for hydrilla, water hyacinth, water lettuce, Brazilian pepper, Australian pine, 
Old World climbing fern on all public lands, biennial assessments of success, application of planning and control 
techniques to additional species as plans are developed.  
 
Project Synopsis:  The beginning phase will be to complete the plan for Old World climbing fern, write one for 
Australian pine and organize the agencies in order to implement these species plans in the context of the broader 
invasive exotic plant strategy being developed.  Agencies with existing programs would coordinate and organize 
with other agencies affected by these species but that may not be currently implementing their parts of an approved 
species-wide plan.  Acquire complete funding to implement the multi-species control program with multi-agency 
integration.  Partial funding through the SFWMD, FLDEP and USFWS for public lands in south Florida has been 
allocated and maintenance control has been achieved for melaleuca on SFWMD, NPS and identified DEP upland 
control sites. 
 
Cost: Total     $139,078,000 
 Project Development   N/A  
 Land Acquisition   N/A 
 Implementation    $5,000,000 per year for 15 years 
 Operations and maintenance   $2,000,000 per year thereafter for maintenance control 
 
Project Schedule: 
 Proposed Start Date:  2002 
 Finish Date:  Achieve maintenance control 2020 
 
Detailed Project Budget Information (1000s) 
 
 Thru 1999 2000 2001 2002 2003 2004 Balance to 

complete 
Total 

Federal    10,330     
State    39,810     
Tribal         
Local    20,600     
Other         
Total    70,740   $68,338,000 $139,078,000 
 
*Maintenance Control is simply defined in SS.369.22(1)(d), F.S., as applying management techniques on a 
continuous basis to keep non-indigenous plant populations at the lowest feasible levels.  
 
Point of Contact: Bob Doren (305) 348-6721 
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Project Name: Integration of Federal, State, and Local Agency Invasive Exotic Control Programs into Florida-wide 
Strategy 

Project ID: 2601 
Lead Agency:  National Park Service 
 
Goal(s) Addressed: Primary: 2.B.2     
 
Measurable Output(s): The ratio of acres under maintenance control to total acres (by species) 
 
Project Synopsis: Compilation of all Federal, State, and Local Agency programs participating in NEWTT (Noxious 
Exotic Weed Task Team) to develop statewide assessment and strategy for control of invasive exotic plants.  Includes 5 
Federal Agencies, 6 State Agencies, Actual cost reports for 26 reporting counties, estimated cost reports for 23 non-
reporting counties, and one city government.  This project incorporates the integration of all these Agencies under the 
current development and future implementation of the Strategic Plan for Managing Invasive Exotic Plants in Florida.  This 
is the first integration of programmatic and budgetary information on a statewide basis.  It includes all invasive exotic 
plant management programs statewide, including those related to South Florida Ecosystem Restoration, and incorporates 
the previous individually identified projects and programs that were part of the South Florida Ecosystem Restoration 
Strategic Planning effort. 
 

Project includes the development of the Strategic Plan for Invasive Exotic Plant Management, Development of an 
Implementation Plan, and the first 5 years integration of individual agency programs and of implementation of the plan.  
Invasive exotic plant management does not have a completion date per se as management will continue as long as species 
are extant.  However, it is estimated that the key elements of the Strategy can be implemented within 5 years and the 
greater proportion of the strategy should be able to be in place within 10 years with some individual recommendations 
taking longer.  The COE is funding a special report on the Federal role in invasive species management that will include 
the implementation planning elements of the strategic plan for federal agencies. 
 
Cost: Total      TBD 
 Project Development 
 Land Acquisition 
 Implementation    $60,850,000 (Annual Requirement) 
 Operations and maintenance  $76,418,000 (Annual Requirement)  
 
Project Schedule:  
 Proposed Start Date:  2000 
 Finish Date:  2005 – This date is used as a guidepost to implement the key elements of the strategic plan. 
 
Detailed Project Budget Information (Costs Reported in Millions of Dollars) 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance to 

complete 
Total 

Federal*  $30.782 $30.782 $30.782 $30.782 $30.782 $40.9 TBD 
State**  $22.436 $22.436 $33.436 $33.436 $33.436 $19.75*** TBD 
Tribal  Not 

Reported 
    Not Reported  

Local  $23.2 $23.2 $23.2 $23.2 $23.2 Not Reported  
Total  $76.418 $76.418 $87.418 $87.418 $87.418 $60.65*** TBD 
*Current Costs for Federal Agencies may be assumed for following years 

**Current Costs for State Agencies may be assumed for following years, except FLDEP has received their requested increase for 2002  

***Balance to Complete would be reduced by ~ $11 Million in 2002 as FLDEP receives their increase that year. 
****The TOTAL figure is going to be conservative as some agencies could only estimate their expenditures, others did not report theirs, and still 

other did not estimate shortfalls needed to complete (see below). 
 
Florida DOF did not report estimated costs for control.  The USACOE, Florida FWCC, FDOF, Local Governments, did not identify shortfalls for 
balance to complete. 
 
 Point of Contact: Walter Chavez (305) 242- 7700 
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Project Name: C&SF: CERP - Melaleuca Eradication Project and other Exotic Plants (OPE) 
Project ID: 2602 
Lead Agency: USACE / SFWMD 
Authority: WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 2.B.4   
 
Measurable Output(s): Increase effectiveness of biological control technologies  
 
Project Synopsis: This feature includes: 1) upgrading and retrofitting the current quarantine facility in Gainesville, 
and 2) large-scale rearing of approved biological control organisms for release at multiple sites within the south 
Florida ecosystem.   
 
Cost: 

Total   $5,772,000 
Project Development $397,000 
Land Acquisition  $0 
Implementation   $5,375,000 
 
Operations and maintenance $5,000 

 
Project Schedule: 

Start Date: 2003 
Finish Date: 2011 
 

 2003 2004 2005 2006 2007 2008 2009 2010 2011 
          
Planning & Design          
          
Real Estate          
          
Construction          

 
 
Detailed Project Budget Information ($1000) 
 

 2003 2004 2005 2006 2007 2008 2009-2011 
Balance to 
complete 

Total 

USACE 100 100 100 100 100 100 2,286 2,886 
SFWMD 0 100 100 100 100 100 2,386 2,886 
Total 100 200 200 200 200 200 4,672 5,772 

 
 
Hyperlink:  www.evergladesplan.org/pm/projects/proj_95.cfm 
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Project name:  Estero Bay Aquatic Preserve and Buffer Enhancement and Exotic Removal Project 
Project ID:  2603 
Lead Agency:  FDEP 
Authority:   Chapter 403, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres of exotic plants removed 
 
Project Synopsis: 
I. Melaleuca removal: Treatment, removal, monitoring and follow-up treatment of 708 acres of Melaleuca within the 
8,441 acre Estero Bay State Buffer Preserve 
 
II. Dog Key Exotic Removal: Treatment, removal, monitoring and follow-up treatment of exotic vegetation on Dog 
Key, a 24 acre island within the Estero Bay Aquatic Preserve and part of the Estero Bay State Buffer Preserve with 
documented Calusa Indian middens/mounds 
 
Cost: Total:  $1.05 million 
 
Project Development:  
I. Melaleuca Removal – The initial aerial treatment of 708 acres of melaleuca was completed through funding by the 
Bureau of Invasive Plant Management (BIPM) at a cost of approximately $100,000.00.  Only the heavily infested 
monoculture areas were treated, leaving untreated buffers around native plant communities. It will be necessary to 
hand treat these buffer areas and any unsuccessful initial treatment areas. It is anticipated that $600,000.00 will be 
needed for this work. Monitoring and follow-up treatment of this large-scale treatment still needs funding. Smoke 
from a prescribed fire within these treatment areas (dead) would be a major problem in the Estero development area 
so actual removal of dead or live trees off site would be preferable. In this case, costs could exceed the $600,000.00 
figure.  
 
II. Dog Key Exotic Removal – The initial treatment of all exotics was complete by September 2000. Monitoring and 
long-term maintenance will be performed by staff.  Staff and volunteers removed the smaller exotics by hand and 
BIPM funded the treatment of the rest of the exotics through contracted work in the amount of $10,800.00.  
 
Implementation:  
I - initial treatment completed in 2001. On the ground treatment of the buffer areas (edges of the treated areas) and 
any unsuccessful treatment areas should also occur toward the end of 2001 or beginning of 2002. Monitoring and 
follow-up treatment to continue through 2004 at an estimated cost of $300,000.00.  
 
Operations and maintenance: Total =2,852 acres treated at a  cost $1,129,214 
 
Estimated at $40,000.00 through 2004. 
 
Project Schedule: 
 Start Date: 1998 
 Finish Date: 2004 
 
Detailed Project Budget Information (1000s) 
 Thru  

2003 
2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $1,100        
Tribal         
Local         
Other         
Total $1,100        
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Project Name:  Everglades National Park: Exotic Vegetation Management Program (EVMP) 
Project ID: 2604 
Lead Agency:  Everglades and Dry Tortugas National Parks 
Authority: 
 
Strategic Plan Goal(s) Addressed: To suppress the growth and spread of invasive exotic plant species in order to 
restore and preserve the historic native plant communities and habitats of Everglades National Park. 
 
Measurable Output(s): 1. Systematic Reconnaissance Flights will provide acres infested with exotics.  2. Project 
Data sheets will provide acres of exotics treated and a listing of the invasive exotics treated. 
 
Program Synopsis: Exotic plants are the single most serious long-term threat to Everglades National Park.  Over 
250,000 acres of the park and 500,000 acres of adjacent lands are infested.  Without control and management, these 
plants can and will continue to replace all native plant communities in the park.  
 
Management Need: EVMP base funding of $650,000 would support both control efforts and determinations of 
effective means of dealing with new exotic species.  To date EVMP projects in Everglades National Park are funded 
entirely from contributions from outside agencies and institutions.   Uncertain timing and limited duration of these 
funds impact the success of efforts to suppress the spread and growth of more manageable species, as well as more 
troublesome species. 
 
A fully funded program would  (1) complete the initial treatment of melaleuca and Australian pine in the East 
Everglades; (2) perform retreatment of Old World climbing fern along the Gulf Coast; (3) complete the initial 
treatment of Australian pine in the southeastern panhandle; (4) perform treatment of Asiatic colubrina sites along the 
northern fringe of Florida Bay; (5) initiate treatment of Brazilian pepper along the Gulf Coast; (6) perform the 
annual reconnaissance flight across the park to monitor and document exotic plant occurrence; and (7) perform 
initial treatment and/or retreatment of localized populations of exotic pest plants throughout the park. 
 
  
 
Program Schedule: 
 Start Date: 1999 
 Finish Date: To be determined 
 Budget: See Below 
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Detailed Program Budget Information 
Summary of Donor Contributions to ENP 
 

Exotic Vegetation Management Program - Everglades National Park   
Budget Expenditures from 
FY99-FY04 

  Donors  

Project FY Acres EPMT FDEP SAMP/DERM ACOE SFWMD EVER/SFNRC WASO/CCI 
Lygodium 99 720     $45,000.00 $45,000.00

EE 00'      $60,000.00 
Lygodium 00' 200 $12,500.00 $12,500.00    

EE 01'  $70,000.00 $70,000.00   $60,000.00 
Flamingo 01' 321 $50,810.00 $50,810.00    

EE 02' 700  $250,000.00   $60,000.00 
Flamingo 02' 100     $12,000.00 

Gulf Coast 02' 874 $59,357.00 $38,775.00    
Lygodium 02' 210 $13,125.00 $13,125.00    

CSSS 02' 6000    $284,000.00  
EE 03' 4500     $90,000.00 

Flamingo 03' 34 $45,000.00 $15,000.00    
Gulf Coast 03' 20 $20,000.00     
Lygodium 03' 2200  $100,000.00    $75,000.00 100,000.00
Lygodium 04' 800 $50,000.00 $50,000.00    

Florida Bay 04' 70 $26,743.50 $26,743.50    
Cape 
Sable 

04' 925 $76,312.50 $76,312.50    

EE 04'    $460,000.00  $60,000.00 
CSSS 04'     $284,000.00  

    

 Total Donor 
Expenditures 

$423,848.00 $703,266.00 $460,000.00 $568,000.00 $387,000.00 $120,000.00 100,000.00

 Total Program 
Expenditures 

$2,762,114.00  
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Project name: Exotic Species Removal 
Project ID: 2605 
Lead Agency: Seminole Tribe of Florida/BIA 
Authority: Tribal Resolution 
 
 
Strategic Plan Goal(s) Addressed: 
Restore and preserve the natural habitat. 
 
Measurable Output(s): 
Eradication and control of exotic species. 
 
Project Synopsis: 
Control growth of exotic species on the Big Cypress and Brighton reservations. 
 
Cost: Total    988,000 
 Project Development   
 Land Acquisition   
 Implementation    
 Operations and maintenance  
 
Project Schedule: 
 Start Date:   1998 
 Finish Date:   2010 

Gantt Chart: Timeline showing bars for project development, land acquisition, implementation, operations 
and management.  Timeline starts when project started.  Use format from IFP. 

 
 
Detailed Project Budget Information 
 
 2002 2003 2004 2005 2006 Balance 

to 
complete 

Total 

Federal 30,000 60,000 30,000 30,000 30,000 344,000 434,000 
State       0 
Tribal 20,000 70,000 70,000 70,000 70,000 464,000 554,000 
Total       988,000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  178

Project Name:  Hole-in-the-Donut  
Project ID: 2606 
Lead Agency:  National Park Service 
Authority:  
 
 
Strategic Plan Goal(s) Addressed: Restore, Preserve and Protect Natural Habitats and Species 
 
Measurable Output(s): Acres infested with Brazilian pepper 
 
Project Synopsis: This project will restore approximately 6,000 – 7,000 acres of wetlands within Everglades 
National Park by removing Brazilian pepper, an invasive exotic plant species, and the disturbed substrate to 
limestone bedrock.  Invasive exotic plants are one of the greatest long-term threats to the Everglades ecosystem.  As 
a result of this project, approximately 6,250 acres will be restored to natural wetlands within the park as mitigation 
for development projects in other areas of Miam-Dade County.  A vast seed source with the potential to invade and 
disturb other areas of the Everglades will be eradicated. 
 
Cost: Total $75,000,000 
  
Project Schedule: 
 Start Date: 1994 
 Finish Date: 2017 
 
 1997 1998 1999 2000 2001 2002 2003 2004 
         
Construction         
 
Detailed Project Budget Information ($1,000) 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Dade Co. 8,353 3,229 3,657 1,108 10,590 8,500 63,418 75,000 
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Project name: Melaleuca Control (Critical) on Big Cypress National Preserve 
Project ID: 2607 
Lead Agency: National Park Service 
Authority:  
 
Strategic Plan Goal(s) Addressed: Primary: 2.B.4    
 
Measurable Output(s): Acres infested with Melaleuca  
 
Project Synopsis: Treatment, re-treatment and subsequent monitoring and evaluation of Melaleuca quinquenervia, 
an introduced species from Australia that is recognized as a serious threat to the Big Cypress/Everglades ecosystem.  
Removal of Melaleuca from sensitive Preserve wetlands will permit the re-establishment of native plant 
communities.  It currently infests more than 150 square miles of Big Cypress wetlands.  
 
Cost: Total    $1,400,000 
  
 
Project Schedule: 
 Start Date: 1998 
 Finish Date: OPEN 
 
 1997 1998 1999 2000 2001 2002 2003 2004 
Treatment         
Re-Treatment         
Monitoring         
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal        700 
Local        700 
Total 900 150 150 50 50 50 700 1,400 
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Project Name:  Aquatic and Upland Invasive Plant Management 
Project ID: 2608 
Lead Agency:  FDEP 
Authority:   Chapter 369, F.S. 
 
Strategic Plan Goal(s) Addressed: Goal 2 
 
Measurable Output(s): Acres of upland and aquatic invasive plants controlled  
 
Project Synopsis: The Bureau of Invasive Plant Management is the lead agency in Florida responsible for 
coordinating and funding two statewide programs controlling invasive aquatic and upland plants on public 
conservation lands and waterways throughout the state.  The aquatic plant management program designs, funds, 
coordinates, and contracts invasive non-native aquatic plant control efforts in Florida's 1.25 million acres of public 
waters.  The upland plant management program coordinates and funds invasive plant removal projects on public 
conservation lands which include federal, state, and local government owned lands. 
 
Cost: Total: 
 Project Development:  
 Land Acquisition: 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date:  Annual  
 Finish Date: continuous  
 
Detailed Project Budget Information 
 
 Thru 2002 2003 Proposed 

2004 
2005 2006 2007 Balance 

to 
complete 

Total 

Federal 400,000 795,458 944,000      
State 16,936,636 22,751,281 17,944,730      
Tribal 0 0 0      
Local 54,350 255,757 129,000      
Other 0 0 0      
Total 17,390,986 23,802,496 19,017,730      
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Project name:      Complete an Invasive Exotic Plant Prevention, Early Detection and Eradication Plan by 2005 
Project ID: 2700 
Lead Agency: NEWTT/NPS/DEP 
 
Goal(s) Addressed: 2.B.3 
 
Measurable Output(s):  “Early Warning” system for Florida to identify exotic species invasion risk, and locations 
of new infestations of new species or species under maintenance control, roving invasive species strike teams to 
assist in locating and eradicating localized population of invasive exotic species, risk-assessment system to support 
current state prohibitions lists and coordination with USDS-APHIS for prohibitions, support for existing control 
programs through identification of re-infestation of sites by existing species in maintenance control areas. 
 
Project Synopsis:  Preventing the introduction of invasive species is the only absolute means to control them, but 
absolute prohibitions and exclusions are impractical.  An “early warning” program for potentially invasive species, a 
risk-assessment for evaluating possible invasiveness prior to introduction, methods for early detection of incipient 
populations of new species, predictive tools to assist in determining where plants may invade, and the ability to 
eradicate incipient populations are needed.  NPS & FLDEP teams are operating and jointly funded.  Additional 
agencies are being recruited to expand team support and coverage.  Early-warning system and risk assessment 
protocol have not been funded. 
 
Cost: Total     $5,000,000 plus O&M 
 Project Development   $4,000,000 one time 
 Land Acquisition 
 Implementation    $1,000,000 one time 
 Operations and maintenance  $2,500,000 per year 
 
Project Schedule: 
 Proposed Start Date:  2001 

Finish Date:  Invasive Plant Strike Teams in place 2002, Completed “early-warning” system 2003, 
Risk-assessment system, 2004, operations and maintenance of completed system and teams 2004 
 
Detailed Project Budget Information 
 Thru 1999 2000 2001 2002 2003 2004 Balance to 

complete 
Total 

Federal         
State         
Tribal         
Local         
Other         
Total         
 
Point of Contact: Bob Doren - (305) 348-6721 
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Project Name:  Melaleuca Quarantine Facility 
Project ID:  2701 
Lead Agency:  U.S. Department of Agriculture – Agricultural Research Sevice 
Authority:  ARS 
 
Strategic Plan Goal(s) Addressed:  Primary:  2.B.3   
 
Measurable Output(s): Number Biological Agents Approved 
 
Project Synopsis. Biological control agents have the potential of providing greater efficiency and improved 
economy.  Ultimately, they may prove to be the only truly effective large-scale means of reversing and halting the 
effects of non-native species on the South Florida habitat. This project consists of constructing a quarantine facility 
to enable the testing of candidate organisms for biological control and reversal of the spread of exotic plant species. 
 
Cost: Total: $6,725,000 
               Project Development:  $1,000,000  
               Land Acquisition:  $0 – long term lease with University of Florida 
 Implementation: $5,725,000 
 Operations and maintenance:  not yet included in budget 
 
Project Schedule: 
 Start Date:  1997 
 Finish Date: 2003 
 
Detailed Project Budget Information 
 
 Thru 

1999 
2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal $1,000K  $600K $3,200K $1,925K   $6,725K 

State         
Tribal         
Local         
Other         

Total        $6,725K 
 
 
 
Point of Contact: Ted Center, 954-475-0541 ( USDA – ARS) 
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Project Name:   Florida Greenways and Trails Designation Program 
Project ID: 3100   
Lead Agency:  FDEP – Florida Greenways and Trails 
Authority:   Chapter 260, F.S.; 62S-1.400, 62S-1.450, F.A.C. 
 
Strategic Plan Goal(s) Addressed:  3.A.1. 
 
Measurable Output(s):  Target 686,610 acres 
 
Project Synopsis: The Florida Department of Environmental Protection’s, Office of Greenways and Trails guides 
the statewide initiative to create a system of greenways and trails connecting communities and conservation areas.  
When completed the trail system will connect one end of the state to the other from, Key West to Pensacola.  One 
goal of the program is to work with landowners and managers to add an additional 1.5% per year to the total lands 
designated.  The criteria for a designated land or waterway are that it must (1) protect and/or enhance natural, 
recreational, cultural or historic resources and (2) either provide linear open space or a hub or site, or promote 
connectivity between or among conservation lands, communities, parks, other recreational facilities, cultural sites, or 
historic sites.  The designation program encourages voluntary partnerships in conservation, development, and 
management of greenways and trails, provides recognition for individual components of the system and the partners 
involved, and raises public awareness of the conservation and recreation benefits of greenways and trails. 
 
Cost: Total            No direct cost to state 
 Project Development   
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:                          2000 
 Finish Date:  Ongoing, projected through 2007-2008 
 

Fiscal Year 1999 - 
2000 

2000 - 
2001 

2001 – 
2002 

2002 – 
2003 

2003 – 
2004 

2004 – 
2005 

2005 – 
2006 

2006 – 
2007 

2007 - 
2008 Total

Acres designated 2,970 132,563 408,594 637,355      
Projected designated 
acres 

    646,915 656,618 666,467 676,464 686,610

     
     

     
Total Acres:     

 
Detailed Project Budget Information ($1000): 

 
Exp 
Thru 
1999 

2000 – 
2001 

2001 – 
2002 

2002 – 
2003 

2003 - 
2004 

2004 - 
2005 

2005 – 
2006 

2206 - 
2007 

2007 - 
2008 Total 

Federal    *    
State  4,500 4,500 45,00 4,500 4,500 4,500 4,500 4,500 36,000 
Local 
Gov’t  

   *    

Total  4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 36,000 
 
Hyperlink:  http://www.floridagreenwaysandtrails.com 
 
Contact Name: Heather Pence 850-245-2052 
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Project Name:   Florida Greenways and Trails Land Acquisition Program 
Project ID:   3101   
Lead Agency:  FDEP – Florida Greenways and Trails 
Authority:   Florida Forever Act (Section 259.105, Florida Statutes) 
 

Strategic Plan Goal(s) Addressed:  3.A.1  
 

Measurable Output(s):  Acres acquired   
 

Project Synopsis: The Florida Greenways and Trails System is guiding a statewide initiative to create a system of 
greenways and trails connecting communities and conservation areas.  When completed the trail system will connect 
one end of the state to the other from, Key West to Pensacola.  One goal of the program is to work with land 
managers to add an additional 10% per year to the total lands designated.  The criteria for a designated land or 
waterway are that it must (1) protect and/or enhance natural, recreational, cultural or historic resources and (2) either 
provide linear open space or a hub or site, or promote connectivity between or among conservation lands, 
communities, parks, other recreational facilities, cultural sites, or historic sites.  The designation program encourages 
voluntary partnerships in conservation, development, and management of greenways and trails, provides recognition 
for individual components of the system and the partners involved, and raises public awareness of the conservation 
and recreation benefits of greenways and trails. 
 

 The Greenways and Trails Florida Forever Acquisition Program is a competitive program that provides 
funding for local and regional land acquisition projects that will facilitate the establishment of a statewide system of 
greenways and trails.  The primary mission of this program is to provide a recreational trail or greenway experience 
within 15 minutes of every residence and business within the state.   Once acquired, the property is owned by the Board 
of Trustees of the Internal Improvement Trust Fund (Governor and Cabinet) and managed by state, regional and local 
governments. 
 

Cost: Total    $4.5 million annually   
 Project Development   
 Land Acquisition  $4.5 million annually   
 Implementation    
 Operations and maintenance 
 

Project Schedule: 
 Start Date:      2000 
 Finish Date:    2009 
 

 FY  
1999-2000 

FY 
2000-2001 

FY  
2001-2002

FY 
2002-2003

FY 
2003-2004

FY 
2004-2005 

FY  
2005-2009 

 
Total: 

    
Planning & 
Design 

   

    
Real Estate 
(Acres) 

1,480 12,244 242 1,311 1,762 1,452 TBD TBD 

    
Construction    
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Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004   2005 -
2009 

Total 

Federal     *    
State  4500 4500 4500 4500 4500 18,000 40,500 
Local 
Gov’t  

    *    

Total  4500 4500 4500 4500 4500  40,500 
 
Contact Name: Cindy Radford 850-245-2052 
Hyperlink:  www.FloridaGreenwaysAndTrails.com 
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Project Name:     Lake Okeechobee Scenic Trail  State Park 
Project ID: 3102 
Lead Agency:      Division  of Receration and Parks.  Florida Park Service 
Authority:            Department of Environmental Protection  
 
Strategic Plan Goal(s) Addressed:  Goal 3 
 
Measurable Output(s):   
 
Project Synopsis: The LOST will consist of an 11 foot wide paved trail with 3 foot wide grassed shoulder on the 
lake side. It will accommodate pedestrians, backpackers, bicyclists, equestrians, sightseers, naturalists, skaters, 
picnickers, campers and fishermen. The trail will be approximately 115 miles long. 
 
Cost: Total:                                                                       $24,000,000 
 Project Development: 
 Land Acquisition: 
 Implementation 
 Operations and maintenance                                   $ 100,000.00  a year when completed 
 
Project Schedule: 
 Start Date:       7/1/03 
 Finish Date:    Completion date will depend on monies from D.E.P. 
 
Detailed Project Budget Information (1000s) 
 2003 2004 2005 2006 2007 Balance 

to 
complete 

Total 
 
 

Federal 6,250 6,250     12,500 
State      12,500.  
Tribal        
Local        
Other        
Total      12,500 12,500 
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Project Name:  Agricultural Land Stewardship 
Project ID:  3200 
Lead Agency:  Natural Resources Conservation Service, Florida Dept. of Agriculture and Consumer Services 
Authority:  Public Law 46 
 
Strategic Plan Goal(s) Addressed:  3.A.2 
 
Measurable Output(s):  Target 96,000 acres 
 
Project Synopsis: Develop incentives targeting farming operations that address sound land stewardship.  Develop a 
“whole conservation planning” programs approach to meet environmental regulatory goals on  private lands with the 
landowners on a voluntary basis. Develop “team agricultural permitting” procedures that allows government 
agencies to expedite and improve the agricultural permitting process and develop a marketing system that rewards 
producers who exceed established environmental quality standards. 
 
Cost: Total (projected through 2007)  $5,200,000 
 Project Development 
 Land Acquisition 
 Implementation 
 Operations and maintenance 
                Management            $5,200,000 
 
Project Schedule: 
 Start Date:        2004 
 Finish Date:        2016 
 
Detailed Project Budget Information: 
 2004 2005 2006 2007 Total (projected 

through 2007) 
Federal $1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,000,000 
State $300,000 $300,000 $300,000 $300,000 $1,200,000 
Tribal      
Local      
Other      
Total $1,300,000 $1,300,000 $1,300,000 $1,300,000 $5,200,000 
 
Point of Contact:  Ron Smola, 561-682-2857 (USDA – NRCS) 
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Project Name:  Technical Assistance to Seminole and Miccosukee Indian Reservations 
Project ID: 3201 
Lead Agency:  Natural Resources Conservation Service 
Authority:  Public Law 46 
 
Strategic Plan Goal(s) Addressed:  3.A.2    
 
Measurable Output(s):  Target 107,000 Acres 
 
Project Synopsis: Assist the Seminole and Miccosukee Indian Reservations to plan and implement resource 
management systems on a voluntary basis to reduce nutrient loading.  Assistance will be provided to each 
agricultural producer, at the direction of the Tribal Councils, to assist in their planning, design, application, and 
management of BMP’s that will improve water quality and the ecological integrity of the landscape. 
 
Cost: Total (projected through 2006) $2,928,526 
 Project Development 
 Land Acquisition 
 Implementation 
      Operations and maintenance 
                 Management  $2,928,526 
 
Project Schedule: 
 Start Date:     1998 
 Finish Date:    2009 
 
 2003-2003 2004 2005 2006 Balance to 

Complete 
Total 

Federal  $600,000 $360,000 $370,800 $381,900 $1,215,826 $2,928,526 
State             
Tribal   
Local   
Other   
Total $600,000 $360,000 $370,800 $381,900 $1,215,826 $2,928,526 
 
Point of Contact: David Legg – 561-683-0883 (USDA – NRCS) 
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Project Name:     Florida Keys Overseas Heritage Trail  
Project ID: 3301 
Lead Agency:     Florida Department of Environmental Protection/ Division of Recreation and Parks. 
Authority:           FDEP 
 
Strategic Plan Goal(s) Addressed: Goal 3 
 
Florida Keys Overseas Heritage Trail Vision 

The Florida Keys Overseas Heritage Trail (FKOHT) is being developed by the FDEP/DRP, the Florida Department 
of Transportation (FDOT) and Monroe County as a world-class, multi-use bicycle and pedestrian facility that will 
traverse the Florida Keys from Key Largo to Key West.  A recreational greenway, that upon completion, will 
include an integrated system of educational kiosks, roadside picnic areas, scenic overlooks, fishing piers, water 
access points, and bicycle and jogging paths serving both residents and visitors to the Florida Keys.  The FKOHT 
will link communities by providing a safe and continuous multi-use path, offer an alternative form of transportation, 
help mitigate congestion, promote health opportunities, and provide a mechanism for the preservation and use of the 
historic Flagler Railroad Bridges.  The trail will also provide outstanding educational opportunities for both 
residents and visitors to learn about the unique history of the Florida Keys and the importance of sustainable 
development, by offering cultural, historical and ecological interpretation, as users traverse the historical railroad 
bridges and the many conservation areas between Key Largo and Key West.  The trail is supported by the Florida 
Governor as one of the top three trails in the State of Florida.   
 
Measurable Output(s):  Miles of trails:  Existing 52, Proposed 40 additional 
 
A recreational greenway, that upon completion, will include an integrated system of educational kiosks, roadside 
picnic areas, scenic overlooks, fishing piers, water access points, and bicycle and jogging paths serving both 
residents and visitors to the Florida Keys.   
  
Project Synopsis: 

Trail Planning and Development 
Spurred by concerns in the community for the future of the Old Keys Bridges and under Executive Order, the “Old Keys Bridge 
Task Force” report was presented to then Governor Lawton Chiles in 1997, outlining recommendations for the old Flagler 
Railroad bridges as a linear greenway.     A similar report had been presented in 1938, to then Governor Fred Cone by the Road 
and Toll Authority, the State Forestry Department and the National Park Service outlining the creation of a linear park from Key 
Largo to Key West.   In 1998, Clean Florida Keys rallied enough local support to prepare a Florida Keys Overseas Heritage Trail 
Conceptual plan published in January 1999, and a Florida Keys Overseas Heritage Trail Action plan published in November 
1999.  With a combination of local citizen support, the Rails To Trails, National Park Service, Greenways and Trails, Monroe 
County, the Florida Department of Environmental Protection, the Florida Department of Transportation and many other agencies, 
the Florida Keys Overseas Heritage Trail Master Plan was approved in August 2000.  The coordination, planning, design, 
construction and management of the FKOHT, is a joint effort between the FDEP/ DRP, Monroe County, and the Florida 
Department of Transportation (FDOT).  A Memorandum of Agreement was signed in August 2001, by the FDEP/DRP to maintain 
FDOT right-of-way where the trail will be designed and built.  The FDEP/ DRP maintains a 50-year lease on all 23 historical 
bridges from State of Florida, Division of State Lands.    
 
 
Cost: Total:    Approximately 40 Million  
 Project Development: 
 Land Acquisition:  Not applicable at this time.  
 Implementation:   
 
The FDOT work program and the FDEP/DRP implementation plan outline a progression of design and build projects that will 
construct the Florida Keys Overseas Heritage Trail over the next six years.    Construction of the FKOHT is funded in the FDOT 
Five Year Work Program using enhancement funds for the segments between historic bridges.  Additional funding is being 
sought to retrofit the remaining historical bridges and fishing platforms.  The FDEP/DRP is certified by the FDOT to design and 
build projects under the Local Agency Program (LAP) using enhancement funds. 
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Operations and maintenance 
There are currently 52 miles of existing bike path and 40 miles of new trail programmed for construction over the next eight 
years.  There twenty-three bridges comprising fourteen miles of trail in various stages of completion and funding.  The City of 
Key West currently maintains an agreement with the Florida Park Service on maintenance of the existing sections throughout the 
City.  The Village of Islamorada and the City of Marathon are in the process of developing agreements for maintenance and trail 
planning.   The FDEP/DRP has subcontracted the maintenance of the trail in accordance with the agreement established 
between FDOT and the FDEP/DRP.   
 
Project Schedule:  See table below:     

TABLE 1 
 

Year/      Trail 
Maintained By   Length  MM Status  Location                                          

 
City 3.8  0 – 3.8    Existing  City of Key West  
M 1.4              3.8 – 5.2   Existing     Stock Island 
2003/4  6.0  5.2 – 11  New  Key Haven to Big Coppitt 
M  4.0   11 – 15  Existing  Landscaping on Saddlebunch Keys 
2003/4  1.7  15 – 16.7 New  Lower Sugarloaf Trail 
2003/4   8.0  17 – 25  New  Lower Sugarloaf to Summerland  
        (2 miles of existing bike path) 

      2005/6        4.0  25 – 29  New  Ramrod to Big Pine Key 
M  2.0  29 – 31  Existing  Big Pine 
  2.0  31 – 33       Study Area Big Pine 
2008/9  7.0   33 – 40  New  Spanish Harbor to 7-Mile Bridge 
        (Seven Mile Bridge excluded) 
M  11  47 – 58  Existing  City of Marathon 
2003/4  7.0  58 - 65  New  Grassy Key to Long Key. 
M  3.0             65 – 68   Existing  Long Key Bike Path 
2006/7   3.0   68 - 71  New  Layton to Channel 5 
2006/7   3.0   71 – 74  New  Channel 5 to Annes Beach 
Village  19  72 – 91   Various  Village of Islamorada 
M  15  91 – 106  Existing  Key Largo 
 

  Total – 99 miles (excluding 7 mile bridge) 
 
  M – Maintenance conducted by FDEP/DRP. 

          40 Miles of new trail (38 Miles of unpaved trail, minus the Summerland bike path) 
   8  Miles of bridges 
   2  Miles of unpaved impervious surface at 23 bridgehead locations. 

             28 Miles of new impervious surface projected 
 
 
Detailed Project Budget Information – See Table Below 
 Thru 2003 2004 2005 2006 2007 2008 Balance 

to 
complete 

Total 

Federal         
State $ 6,195,182.00         
Tribal         
Local         
Other         
Total         
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Table 2  

Project Name 
Mile 
Marker Phase  Estimated Cost   Funded Amount  

Work 
Program  Funding Source Year 

Big Coppitt 
Landscaping MM 10-15 PE/CST  $             677,000   $       677,000.00  N/A CIGP  (1M)) FDOT (1M) 2001/2002 

Big Coppitt Handrails   PE/CST  $             423,000   $       423,000.00  N/A CIGP  (1M)) FDOT (1M) 2001/2002 

Key Haven to Big 
Coppitt Trail 

MM 5.2-
11 PE  $             400,673   $       400,673.00  N/A CIGP  (1M)) FDOT (1M) 2001/2002 

Rockland Channel 
Bridge  MM 9.5 PE  $             112,518   $       112,518.00  N/A CIGP  (1M)) FDOT (1M) 2001/2002 
Grassy Key to Long 
Key Trail 

61.3 - 
65.6 PE  $               91,047   $         91,047.00  N/A CIGP  (1M)) FDOT (1M) 2001/2002 

         $    1,704,238.00        

Lower Sugarloaf Trail 
MM 15-
16.5 PE  $             130,000   $       130,000.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($1,086,134.00 2002/2003 

    CST,CEI  $             665,000   $       665,000.00  
In FDOT D6 

WP 
FDOT District 6 Enhancement  
($1,086,134.00 2002/2003 

Lower Sugarloaf 
Historic Bridge MM 15.5 PE  $               33,000   $         33,000.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($1,086,134.00 2002/2003 

    CST,CEI  $             255,000   $       255,000.00  
In FDOT D6 

WP 
FDOT District 6 Enhancement  
($1,086,134.00 2002/2003 

Overseas Heritage 
Trail Safety 
Improvements Various PE  $             175,992   $       175,992.00  N/A 

CIGP $ 527975.00 FDOT          
$ 527975 =   $ 1055950 2002/2003 

Overseas Heritage 
Trail Safety 
Improvements Various CST,CEI  $             879,957   $       879,957.00  N/A 

CIGP $ 527975.00 FDOT          
$ 527975 =   $ 1055950 2002/2003 

         $    2,138,949.00        
Key Haven to Big 
Coppitt Trail   CST,CEI  $          2,671,158   $    2,871,495.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
( $2,871,495 2003//2004 

FKOHT Signage 
Master Plan   PDE  $               25,000   $         25,000.00  

In FDOT D6 
WP FDOT District 6 2003/2004 

Key Haven to Big 
Coppitt Trail   CST,CEI  $             400,000   $       400,000.00  N/A DHR GRANT 2003/2004 
Grassy Key to Long 
Key Trail 58 - 61.3 PE  $             182,032   $       273,079.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
( $1,213,968.00) 2003/2004 

Grassy Key to Long 
Key Trail 58 - 65.6 CST,CEI  $          1,213,968   $    1,213,968.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
( $1,213,968.00) 2003/2004 

Tom's Harbor Bridge 
Platforms MM 60.5 PE  $               61,800   $         61,800.00  

In FDOT D6 
WP 

FDOT Statewide 
Enhancement Funds (TLH) 2003/2004 

Tom's Harbor Bridge 
Platforms   CST,CEI  $             560,000   $       560,000.00  

In FDOT D6 
WP 

FDOT State Enhancement 
Funds (TLH) 2003/2004 

Tom's Harbor Cut 
Bridge Platforms MM 61.7 PE  $               54,075   $         54,075.00  

In FDOT D6 
WP 

FDOT State Enhancement 
Funds (TLH) 2003/2004 

Tom's Harbor Cut 
Bridge Platforms   CST,CEI  $             560,000   Not Funded  Not Funded 

SB grant app 5/02, use MC 
match money 2003/2004 
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Long Key Bridge MM 63 PE  $             224,125   $       224,125.00  
In FDOT D6 

WP 
FDOT Statewide  
Enhancement Funds (TLH) 2003/2004 

Fishing Pier Location 
Survey      $               20,640   $         20,640.00  N/A FCO State Park Funds  2003/2004 
Lower Sugarloaf to 
Summerland Key 
Trail 

MM 16.5-
24.5 PE  $             491,923   $       491,000.00  

In FDOT D6 
WP FDOT District 6 2003/2004 

         $    6,195,182.00        

Lower Sugarloaf to 
Summerland Key 
Trail   CST,CEI  $          3,279,485   $    3,550,156.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($ 3,550,156.00) 2004/2005 

Bow Channel Bridge MM 20 PE  $             124,776   Not Funded   N/A NPS- SAT Grant 2004/2005 

    CST,CEI  $             956,613   Not Funded   N/A NPS- SAT Grant 2004/2005 
Kemp Channel 
Bridge MM 23.5 PE  $             149,060   Not Funded   N/A 

PLH Grant / FDOT Statewide 
Enhancement App 2004/2005 

    CST,CEI  $          1,571,400   Not Funded   N/A 
PLH Grant / FDOT Statewide 
Enhancement App 2004/2005 

Ramrod Key to Big 
Pine Key Trail 

MM 26.2-
29.9 PE  $             137,279   $       175,081.00  

In FDOT D6 
WP FDOT District 6 Enhancement  2004/2005 

         $    3,725,237.00        

Park Channel Bridge MM 18.7 PE  $               74,655   $         80,000.00  
In FDOT D6 

WP 
FDOT State Enhancement 
Funds (TLH) 2005/2006 

Park Channel Bridge   CST,CEI  $             572,358   $       670,000.00  
In FDOT D6 

WP 
FDOT State Enhancement 
Funds (TLH) 2005/2006 

    CST,CEI  $             915,193   $    1,006,712.00  
In FDOT D6 

WP 
FDOT District 6 Enhancement  
($1,006,712) 2005/2006 

Channel 5 to Anne's 
Beach Trail 

MM 71.8-
73.5 PE  $             246,600   $       315,100.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
(315,000 PE) 2005/2006 

Channel 2 Fishing 
Platforms    PE  $          50,000.00   Not Funded   N/A Apply various grant sources 2005/2006 
Layton to Channel 5 
Trail  

MM 68.4-
70.8 PE  $             308,250   $       378,120.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($ 378K PE) 2005/2006 

         $    2,449,932.00        

Long Key Bridge   CST,CEI  $          1,750,000   $    1,750,000.00  
In FDOT D6 

WP 
FDOT State Enhancement 
Funds (TLH) 2006/2007 

South Pine Channel 
Bridge MM 29 PE  $             161,506   $         81,000.00  

In FDOT D6 
WP 

FDOT State Enhancement 
Funds (TLH) 2006/2007 

Channel 5 to Anne's 
Beach Trail   CST,CEI  $          1,644,000   $    1,811,825.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($ 1,812,000) 2006/2007 

Channel 2 Fishing 
Platforms    CST,CEI  $       600,000.00   Not Funded   N/A   2006/2007 
Layton to Channel 5 
Trail    CST,CEI  $          2,055,000   $    2,174,190.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($2,174,190) 2006/2007 
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Safety Upgrade and 
Improvements  Various PE            175,000.00   Not Funded   N/A 

Apply for 
enhancement/CIGP/Various 2006/2007 

         $    5,817,015.00        
South Pine Channel 
Bridge   CST,CEI  $          1,547,765   $       600,000.00  

In FDOT D6 
WP 

FDOT State Enhancement 
Funds (TLH) 2007/2008 

Safety Upgrade and 
Improvements    CST,CEI        2,200,000.00   Not Funded   N/A   2007/2008 
Spanish Harbor  to  
Seven-Mile Bridge 
Trail 

MM33.3-
40.5 PE  $             354,354   $       436,128.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement  
($ 436,000 PE) 2007/2008 

Spanish Harbor 
Historic Bridge 

MM33-
33.5 PE  $             273,975   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2007/2008 

Ohio-Bahia Honda 
Historic  Bridge MM38.5 PE  $             113,824   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2007/2008 

Ohio-Missouri 
Historic Bridge MM39.1 PE  $             157,882   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2007/2008 

Missouri-Little Duck 
Historic  Bridge MM39.7 PE  $               90,606   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2007/2008 

         $    1,036,128.00        
Spanish Harbor  to  
Seven-Mile Bridge 
Trail   CST,CEI  $          2,717,604   $    2,717,604.00  

In FDOT D6 
WP 

FDOT District 6 Enhancement 
($ 2,718,000) 2008/2009 

Spanish Harbor 
Historic Bridge   CST,CEI  $          2,100,475   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2008/2009 

Ohio-Bahia Honda 
Historic  Bridge   CST,CEI  $             872,652   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2008/2009 

Ohio-Missouri 
Historic Bridge   CST,CEI  $          1,210,246   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2008/2009 

Missouri-Little Duck 
Historic  Bridge   CST,CEI  $             698,648   Not Funded   N/A 

Reapply various grant 
sources/Discretionary  2008/2009 

         $   2,717,604.00        

                

      Total Project 
 Total In Work 

Program/Grants        

       $       37,417,114   $ 25,784,285.00        
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Project Name:    Eastward Ho! Brownfields Partnership 
Project ID: 3400 
Lead Agency: South Florida Regional Planning Council  
 
Strategic Plan Goal(s) Addressed: Goal 3.A.4 
 
Measurable Output(s):    
 
Project Synopsis:  This partnership is a collaboration of local, state, regional and federal agencies with private 
sector, non-profit and community organizations targeting the cleanup and sustainable reuse of contaminated and 
abandoned/underused urban sites.  The partnership has been designated a National Brownfields Showcase 
Community, one of 28 communities throughout the United States.  This designation brings increased financial 
attention and resources for Brownfields work in south Florida.  The target area is the portion of the Eastward Ho! 
corridor in Miami-Dade, Broward and Palm Beach Counties.   

 

Federal/state/local partnership summits are held to network ideas and review local case studies.  Stakeholder 
workshops are conducted to inform and link key players in revitalization projects.  Constructive advice and 
additional project funding assistance are frequent outcomes of the summits.  Establishment of county and city 
Brownfields Task Forces are encouraged to create and empower local focus on Brownfields issues.  Design 
charrettes are conducted to consolidate local vision of future growth goals.  Assistance in clarifying contamination 
issues at abandoned or underused properties is given to help expedite reuse considerations.  A Brownfields Cleanup 
Revloving Loan Fund has been established to assist with site-specific cleanup activities. 

 

The goal of this project is to facilitate discussion among the many stakeholders in formulating future growth visions 
and implementation that accommodates community needs while being compatible with south Florida ecosystem 
restoration and preservation.  

 
Cost: Total (estimated)   TBD 
 Project Development    N/A 
 Land Acquisition       $0  
 Implementation    N/A 
 Operations and maintenance      $0  
 
Project Schedule:   
 Start Date:    1998 
 Finish Date:    2010 
 
Detailed Project Budget Information (1000s) 
 Thru 1999 2000 2001 2002 2003 2004 Balance 

to 
complete 

Total 

Federal  
    EPA 
    HUD 
    Others 

 
2,500 
7,150 
624 

 
790 
300  

 

 
1,050 

 
 

 
714 

 

 
771 

8,300 
30 

 
742  

  
 

State 1.5 M 312        
Tribal         
Local 23  28  15  15  30 15    
Other *  2.5    39,100    
Total 11,800 1,400   48,231  757  TBD 
* Private party contributions 
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Project Name:   South Florida Ecosystem Restoration Earth Team 
Project ID: 3500 
Lead Agency:  USDA-NRCS 
Authority:   USDA-NRCS 
 
Strategic Plan Goal(s) Addressed:  3.A.5 
 
Measurable Output(s):  Measured by ultimately training 1000+ volunteers to educate their communities about 
conservation of Natural Resources and the Ecosystem Restoration of South Florida (Train 100 trainers per year and 
educate 1, 000 people per year) 
 
Project Synopsis:  The United States Department of Agriculture – Natural Resources Conservation Service 
(USDA-NRCS) provides leadership in a partnership effort to train 1,000 Earth Team Volunteers to help people learn 
about and participate in the South Florida Ecosystem Restoration Project and to conserve, maintain, and improve our 
Natural Resources and Environment. 

 
The USDA-NRCS has established the Earth Team to provide an effective volunteer workforce within the USDA-
NRCS to help people conserve, improve, and sustain the Earth’s resources and its environment. 
 
Cost: Total    $750,000        
 Project Development   
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:            2002 
 Finish Date:     Ongoing 
 

 1999 2000 2001 2002 2003 2004 2005 2006 2007 
     

Planning & Design     
     

Real Estate     
     

Construction     

 
Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal         
SFWMD         
Total        $750,000 
 
Point of Contact: Thaddeus Hamilton (954) 792-1984 
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Project Name:   C-4 Flood Mitigation Projects 
Project ID: 3600 
Lead Agency:  South Florida Water Management District 
 
Strategic Plan Goal(s) Addressed:  3.B.1     
 
Measurable Output(s): Improve conveyance and level of service protection in the C-4 Basin 
 
Project Synopsis: A series of projects which will work together to raise the flood protection level in the C-4 basin 
from a 5 year service level to over a 10 year service level. A forward pump station at the coastal structure, raising 
the canal banks to prevent canal overflows into adjacent low areas, an emergency impoundment to reduce severe 
flood stages in the west end, and canal improvements to improve flows to tide. 
 
The new forward pump station at S-25B rated at 600 cubic feet per second will allow for discharges from the C-4 
basin when the structure can no longer pass water due to high tide or surge conditions . 
 
The C-4 Emergency Detention Basin Phase 1 is the construction of a 669 cfs pump station, supply canal, 
enlargement of the C-4 Canal, access bridge and perimeter levee creating a 400 +/- Ac above ground impoundment 
area to provide Cities of Sweetwater and West Miami flood protection.  This project removes high stages from the 
western end of the basin until the system has recovered to normal operating levels. Funding for this project is being 
provided by FEMA. Currently the project is under construction and expected to be completed by October of 2003. 
 
The C-4 Emergency Detention Basin Phase 2 includes an additional 800 cfs pump station, and construction of a 
second perimeter basin levee system to create an additional 400 Ac of above ground impoundment area. Funding for 
this project will be by the State of Florida.  This project is currently under permitting and construction is expected to 
begin by October of 2003, and completed by June of 2004. 
 
The C-4 Phase 3 project involves the selective dredging of the C-4 canal to improve conveyance capacity at specific 
locations including 137th Ave to the Turnpike.  The project is currently under design. 
 
The Sweetwater Berm.  This work involves the construction of an earthen berm along the north side of the C-4 
Canal within the city limits of Sweetwater.  The north berm will be raised from Elevation 6 to 7.0 to Elevation 9.0. 
This will prevent canal overflows into the city during high canal stages and allow for a pumping system being 
implemented by the city to provide flood protection. This project is completed from the Turnpike to N.W. 107th Ave.  
The District is currently evaluating extending the berm to NW 92nd Ave. 
 
Cost: Total    $44,500,000* 
 Project Development  $3,200,000  
 Land Acquisition  $11,900,000 
 Implementation  $28,400,000 
 Operations and maintenance $1,000,000 
 
*$29.1 million is being funded by FEMA 
   $15.4 million is being funded by State 
Project Schedule: 
 Start Date:           March 2001 
 Finish Date:      December 2004  

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   XXX XXX XXX
   

Real Estate   XXX XXX
   

Construction   X XXX XXX XXX
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Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 Balance to 
complete Total 

Federal   $3,500 $4,500 $12,800 $8,300  $29,100 

SFWMD         
State    $6,000 $4,000 $5,400  $15,400 

Total   $3,500 $10,500 $16,800 $13,700  $44,500 

 
Point of Contact: Raul Pelligrino (561) 682-6583 
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Project Name:   Kissimmee Basin Water Supply Plan (KB Plan) 
Project ID:  3700 
Lead Agency:  South Florida Water Management District 
Authority:  Chapter 373, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.1 
 
Measurable Output(s):  63.5 MGD Water Made Available by 2007 
 
Project Synopsis:  Significant water supply planning and development projects were initiated with the completion 
of the Kissimmee Basin (KB) Plan (SFWMD 2000).  The KB Plan identified fourteen recommendations to develop 
facilities to provide alternative sources of water for this region.  The following seven water source options were 
recognized to address key regional issues for this planning area that are addressed in both the KB Plan and in the 
Five-Year Water Resources Development Work Program for FY 2003-2007: 
 Minimize Floridan Aquifer Drawdown through Reduction of Demands 
 Minimize Floridan Aquifer Drawdown through Reduction of Demands 
 Optimize Use of the Floridan Aquifer and Develop Alternative Sources 
 Develop Alternative Water Resources 
 Develop a Water Management Plan for the Lake Istokpoga-Indian Prairie Basin 
 Coordination among Water Management Districts 
 Ensure Consistency between Planning and Water Use Permitting 
 
The KB Plan will be updated in 2005. 
 
Cost: Total       $2,105,000 (FYs 2003-07)     
 Project Development     $2,105,000  
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 

 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 2003 2004 2005 2006 2007 Total 
Federal       
SFWMD $695 $835 $375 $100 $100 $2,105* 
Total $695 $835 $375 $100 $100 $2,105* 
* The Five-Year Water Resource Development Work Program, Fiscal Year 2003-2007 
 
Point of Contact: Chris Sweazy (407) 858-6100 
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Project Name:   Lower East Coast Regional Water Supply Plan (LEC Plan) 
Project ID:  3701 
Lead Agency:  South Florida Water Management District 
Authority:   Chapter 373, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.1 
 
Measurable Output(s):  145.1 MGD Water Made Available by 2007 
 
Project Synopsis:  Significant water supply planning and development projects were initiated with the completion 
of the Lower East Coast (LEC) Interim Plan (SFWMD 1998) and LEC Plan (SFWMD 2000).  The LEC Plan 
identified forty-six recommendations to develop facilities to provide alternative sources of water for this region.  
The following eight water source options were recognized to address key regional issues in this planning area that 
are addressed in both the LEC Plan and in the Five-Year Water Resources Development Work Program for FY 
2003-2007: 
 Ongoing Projects from the LEC Interim Plan 
 Other Federal State or SFWMD Projects 
 Comprehensive Everglades Restoration Plan Projects 
 Recommendations to the CERP from the LEC Regional Water Supply Plan 
 Recommendations to the CERP from the Caloosahatchee Water Management Plan 
 Operational Recommendations 
 Consumptive Use Permitting and Resource Protection Projects 
 Other Water Resource Projects 
 
The LEC Plan will be updated in 2005. 
 
Cost: Total $28,465,000 (FYs 2003-07)     
 Project Development          $28,465,000  
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:          2003 
 Interim Date:        2007 
 

 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design   
Real Estate   
Construction   

 
Detailed Project Budget Information ($1000) 
 2003 2004 2005 2006 2007 Total 
Federal       
SFWMD $5,113 $8,013 $7,413 $3,963 $3,963 $28,465* 
Total $5,113 $8,013 $7,413 $3,963 $3,963 $28,465* 
* The Five-Year Water Resource Development Work Program, Fiscal Year 2003-2007 
 
Point of Contact: Jim Jackson (561) 682-6334  
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Project Name:   Lower West Coast Water Supply Plan (LWC Plan)  
Project ID:  3702 
Lead Agency:  South Florida Water Management District 
Authority:   Chapter 373, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.1 
 
Measurable Output(s):  151.8 MGD Water Made Available by 2007 
 
Project Synopsis:  Significant water supply planning and development projects were initiated with the completion 
of the Lower West Coast (LWC) Plan (SFWMD 2000).  The LWC Plan identified twenty-nine recommendations to 
develop facilities to provide alternative sources of water for this region.  The following eight water source options 
were recognized to address key regional issues in this planning area that are addressed in both the LWC Plan and in 
the Five-Year Water Resource Development Work Program for FY 2003-2007: 
 Conservation 
 Ground Water Resources 
 Reclaimed Water 
 Regional Irrigation Systems 
 Seawater 
 Storage 
 Surface Water 
 Related Implementation Strategies 
 
The LWC Plan will be updated in 2005. 
 
Cost: Total   $4,472,000 (FYs 2003-07)    
 Project Development  $4,472,000   
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 

 Start Date:          2003 
 Finish Date:        2007 

 
 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 2003 2004 2005 2006 2007 Total 
Federal       
SFWMD $546 $686 $436 $1,052 $1,752 $4,472* 
Total $546 $686 $436 $1,052 $1,752 $4,472* 
* The Five-Year Water Resource Development Work Program, Fiscal Year 2003-2007 
 
Point of Contact: Linda Hoppes (561) 682-2213 
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Project Name:   Upper East Coast Water Supply Plan (UEC Plan)  
Project ID:   3703 
Lead Agency:  South Florida Water Management District 
Authority:   Chapter 373, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.1 
 
Measurable Output(s):  40.9 MGD Water Made Available by 2007 
 
Project Synopsis:  Significant water supply planning and development projects were identified and initiated with 
the completion of the Upper East Coast (UEC) Plan (SFWMD 1998).  The UEC Plan identified thirty 
recommendations to develop facilities to provide alternative sources of water for this region.  The following seven 
water source options were recognized to address key regional issues for this planning area that are addressed in both 
the UEC Plan and in the Five-Year Water Resources Development Work Program for FY 2003-2007: 
 Surface Water Storage 
 Aquifer Storage and Recovery 
 Florida Aquifer 
 Conservation 
 Wastewater Reuse  
 Utility Interconnects 
 Related Implementation Strategies 
 
The UEC Plan will be updated in 2004. 
 
Cost: Total          $762,000 (FYs 2003-07)     
 Project Development          $762,000  
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:       2003  
 Finish Date:      2007 
 

 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 2003 2004 2005 2006 2007 Total 
Federal       
SFWMD $132 $195 $195 $120 $120 $762* 
Total $132 $195 $195 $120 $120 $762* 
* The Five-Year Water Resource Development Work Program, Fiscal Year 2003-2007 
 
Point of Contact: Sharon Fowler (561) 682-6155 
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Project Name: C&SF: CERP - South Miami-Dade County Reuse (BBB) 
Project ID: 3800 
Lead Agency: USACE / Miami-Dade County 
Authority: WRDA 2014 (scheduled) 
 
Strategic Plan Goal(s) Addressed:  3.C.2   
 
Measurable Output(s): 131 MGD Advanced WWTP 
 
Project Synopsis: This feature includes a plant expansion to produce superior, advanced treatment of wastewater 
from the existing South District Wastewater Treatment Plant located north of the C-1 Canal in Miami-Dade County. 
The initial design of this feature assumed that the plant would have a capacity of 131 million gallons per day. More 
detailed analyses will be required to determine the quality and quantity of water needed to meet the ecological goals 
and objectives of Biscayne Bay. 
 
Cost:  
 Total   $363,024,000 
 Project Development $24,711,000 
 Land Acquisition (est.13, 950 acres) $3,324,000 
 Implementation  $334,989,000 
 

Operations and maintenance $47,815,000 
 
Project Schedule: 
 Start Date: 2011 
 Finish Date: 2020 
 
 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 
           
Planning & Design           
           
Real Estate           
           
Construction           

 
 
Detailed Project Budget Information ($1000)  

 
 
 
 
 
 
 

 
 
 
 
 
Hyperlink:       http://www.evergladesplan.org/pm/projects/proj_98.cfm 
 
 
 
 
 
 

 2011 2012 2013 2014 2015 2016 2017-2020 
Balance to complete 

Total 

USACE 2,471 2,471 4,133 2,471 2,471 41,873 125,622 $181,512 
M-D Co 2,471 2,471 4,133 2,471 2,471 41,873 125,622 $181,512 
Total 4,942 4,942 8,266 4,942 4,942 83,746 251,244 $363,024 
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Project Name: C&SF: CERP - West Miami-Dade County Reuse (HHH) 
Project ID:  3801 
Lead Agency: USACE / Miami Dade County 
Authority: WRDA 2014 (scheduled) 
 
Strategic Plan Goal(s) Addressed:  3.C.2   
 
Measurable Output(s): 100 mgd Advanced WWTP 
 
Project Synopsis: This feature includes a wastewater treatment plant expansion to produce superior, advanced 
treatment of wastewater from a future West Miami-Dade Wastewater Treatment Plant to be located in the Bird 
Drive Basin in Miami-Dade County. The initial design assumed a potential discharge volume of 100 million gallons 
per day from the wastewater treatment plant. The final configuration of these facilities will be determined through 
more detailed planning and design to be completed in the ongoing West Dade Water Reuse Feasibility Study 
authorized in Section 413 of the Water Resources Development Act of 1996. Superior water quality treatment 
features will be based on appropriate pollution load reduction targets necessary to protect downstream receiving 
surface waters. 
 
Cost: 

Total   $437,237,000 
Project Development $29,953,000 

 Land Acquisition (est.3,947 acres) $3,540,000 
 Implementation  $403,744,000 
 

Operations and maintenance $36,500,000 
 
Project Schedule: 
 Start Date: 2011 
 Finish Date: 2020 
 
 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 
           
Planning & Design           
           
Real Estate           
           
Construction           

 
 
Detailed Project Budget Information ($1000)  

 
 
  
 
 
 
 
 

Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_97.cfm 
 
 
 
 
 
 
 

 2011 2012 2013 2014 2015 2016 2017-2020 
Balance to 
complete 

Total 

USACE 2,995 2,995 3,880 3,880 2,995 50,468 151,406 $218,619 
M-D Co 2,995 2,995 3,880 3,880 2,995 50,468 151,405 $218,618 
Total 5,990 5,990 7,760 7,760 5,990 100,936 302,811 $437,237 
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Project Name: C&SF: CERP - Wastewater Reuse Technology – Pilot Project (HHH)(BBB)(OPE) 
Project ID: 3802 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000  
 
Strategic Plan Goal(s) Addressed: Primary: Goal 3.C.2    
 
Measurable Output(s): Report and Pilot Facility 
 
Project Synopsis: The purpose of this project is to determine the ecological effects of using superior, advanced 
treated reclaimed water to replace and augment freshwater flows to Biscayne Bay and the Bird Drive Basin, and to 
determine the level of superior, advanced treatment required to prevent degradation of freshwater and estuarine 
wetlands and Biscayne Bay.  The City of West Palm Beach is constructing a facility at the East Central Regional 
Wastewater Treatment Facility using advanced and superior wastewater treatment processes to remove nitrogen and 
phosphorous.  After treatment, the wastewater will be used to restore 1,500 acres of wetland and to recharge the 
City’s adjacent wellfield.   
 
Cost: 
 Total   $30,000,000 
 Project Development $3,011,000 
 Land Acquisition   $2,800,000 
 Implementation  $23,189,000 
 Monitoring   $1,000,000 
 
Project Schedule: 
 Start Date: 2001 
 Finish Date: 2013 
 

 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 
              
Feasibility & Design              
              
Real Estate              
              
Construction              
              
Monitoring              

 
 
Detailed Project Budget Information ($1000) 

 
 
Hyperlink:  http://www.evergladesplan.org/pm/projects/proj_37.cfm 
 
 
 
 
 
 
 

 Thru 
2002 

2003 2004 2005 2006 2007 2008 2009-2013   
Balance to complete 

Total 

USACE 515 161 161 160 3,180 2,479 2,480 5,865 $15,001 
SFWMD 515 160 160 161 3,179 2,480 2,479 5,865 $14,999 
Total 1030 321 321 321 6,359 4,959 4,959 11,730 $30,000 
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Project Name:  Lower West Coast Regional Irrigation Distribution System Master Plan Study  
Project ID:  3803 
Lead Agency:  SFWMD 
Authority:   Chapter 373.0831 Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.2 
 
Measurable Output(s): Study 
 
Project Synopsis:  The construction and operation of a regional irrigation distribution system (RIDS) will enable 
water to be transferred from areas of surplus to areas of deficit to fulfill urban irrigation needs.  This system could 
conserve the fresh ground water sources, while maximizing the use of reclaimed water that would have otherwise 
been discharged to surface water or deep well injected and lost from the inventory.  Storage, primarily through ASR, 
will be a key component to bridge the gap between the seasonal and geographic relationships of available water 
supplies and demands.  The RIDS makes irrigation water available for local supply entities/utilities to withdraw 
from for distribution to meet their individual needs.  In addition, the RIDS could have many different configurations, 
including one large regional system, several subregional systems, or a utility-by-utility basis. This study is 
conducted as part of the Lower West Coast Water Supply Plan. 
 
Cost:     Total         $1,500,000 (FYs 2003-07)    
     Project Development       $1,500,000  
     Land Acquisition    
     Implementation    
     Operations and maintenance 
 
Project Schedule: 
 Start Date:         2003 
 Finish Date:       2007 
 

 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 2003 2004 2005 2006 2007 Total 
Federal       
SFWMD 0 $200 0 $300 $1,000 $1,500* 
Total 0 $200 0 $300 $1,000 $1,500* 
* The Five-Year Water Resource Development Work Program, Fiscal Year 2003-2007  
 
Point of Contact: Nestor Garrido (561) 682-6908 
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Project Name:   Northern Palm Beach County and Southern Martin County Reclaimed Water Master Plan 
Project ID:   3804 
Lead Agency:  SFWMD 
Authority:   Chapter 373.0831 Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.2 
 
Measurable Output(s):  Study 
 
Project Synopsis:  In FY 2002, the SFWMD conducted a master plan study of the feasibility of construction and 
operation of a reclaimed water system for northern Palm Beach County.  This study is conducted as part of the 
Lower East Coast Regional Water Supply Plan.  The nine-month study included the quantification of existing and 
future (2020) irrigation demands in the study area, quantifying availability of local sources, and determining the 
unmet needs.  The study evaluated different treatment and transmission options, institutional frameworks, and 
funding options.  Local entities contributed $55,000 towards this project.  The study was completed and it was 
determined that the project was not economically feasible.      
 
Cost: Total          $140,000 (FY02)     
 Project Development        $140,000  
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:      2002 
 Finish Date:    2002 
 

 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 2002 2003 2004 2005 2006 2007 Total 
Federal        
SFWMD $140      $140* 
Total $140      $140* 
 
 
*The total cost for this project is included in the total cost for the Lower East Coast Regional Water Supply Plan and 
the Five-Year Water Resource Development Work Program, Fiscal Year 2002-2006 
 
Point of Contact: Nestor Garrido (561) 682-6908 
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Project Name:   Orlando/Kissimmee Area Regional Reclaimed Water Optimization Plan 
Project ID:  3805 
Lead Agency:  SFWMD 
Authority:   Chapter 373.083, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.2 
 
Measurable Output(s):  Study 
 
Project Synopsis:  During FY 2001, the SFWMD initiated four projects towards developing a regional reclaimed 
water optimization plan for a total of $250,000.  These projects included installation of climatic and shallow aquifer 
monitoring stations, development of the Region Reuse Plan and Phase I of the Reclaimed Water Injection Pilot 
Study.  Activities proposed for FY 2004 include a continuation of the climate and ground water level monitoring and 
the drafting/workshop process for the Regional Reclaimed Water Plan development.  Phase II of the Reclaimed 
Water Injection Pilot Study was not continued due to lack of local support.  No new programs are proposed for FY 
2004.  These efforts are being conducted as a part of the Kissimmee Basin Water Supply Plan. 
 
Cost: Total         $360,000     
 Project Development       $360,000  
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 
 Start Date:       2002 
 Finish Date:     2005 
 

 2002 2003 2004 2005 2006 2007 2008
   

Planning & Design    
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 2003 2004 2005 2006 2006 2007 Total 
Federal        
SFWMD $300 $30 $30 0 0 0 $360* 
Total $300 $30 $30 0 0 0 $360* 
 
 
*The total cost for this project is included in the total cost for the Kissimmee Basin Water Supply Plan and the 
projected budget was provided by the KB Project Manager, Chris Sweazy.  
 
Point of Contact: Chris Sweazy (407) 858-6100 
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Project Name:   Alternative Water Supply Grant  
Project ID:  3900 
Lead Agency:  SFWMD 
Authority:   Chapter 373.1961, Florida Statutes 
 
Strategic Plan Goal(s) Addressed: 3.C.3 
 
Measurable Output(s):  83 MGD Water Made Available in FY04; over 200 MGD in the past 6 years 
 
Project Synopsis:    SFWMD began a program of cooperative funding with local governments and other entities for 
the development of alternative water supply systems in 1986.  Alternative water supply systems are defined as 
supplies of water that have been reclaimed after one or more public supply, municipal, industrial, commercial, or 
agricultural uses, or are supplies of stormwater, or brackish or salt water, that have been treated in accordance with 
applicable rules and standards sufficient to supply the intended use.   The Alternative Water Supply Funding 
Program was revised to be consistent with legislation passed in 1995 and continues the cooperative funding effort 
with the focus on development of alternative water supply systems in Water Resource Caution Areas 
 
Cost: Total          $4,500,000 FY 2004    
 Project Development          $4,500,000  
 Land Acquisition    
 Implementation    
 Operations and maintenance 
 
Project Schedule: 

Start Date:       1996  
 Finish Date:                           On-going/ annual grants 
 

 1999 2000 2001 2002 2003 2004 2005 2006 2007
   

Planning & Design   
   

Real Estate   
   

Construction   

 
Detailed Project Budget Information ($1000) 
 Exp 

Thru 
1999 

2000 2001 2002 2003 2004 
Balance 

to 
complete 

Total 

Federal         
SFWMD $27,950 $4,100 $600 $3900 4,006 4500 TBD TBD 
Total $27,950 $4,100 $600 $3900 4006 4500 TBD TBD 
 
Point of Contact: Jane Bucca (561) 682-6791 
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Project Name:   Critical Projects - Florida Keys Carrying Capacity 
Project ID: 4100 
Lead Agency:  USACE / FDCA 
Authority:   WRDA 1996 
 
Strategic Plan Goal(s) Addressed: Primary: 3.C.4   
 
Measurable Output(s): Report 
 
Project Synopsis: The carrying capacity study/analysis will develop information that will improve decision-making 
regarding development approvals and infrastructure investments, and its impact on the ecology and natural system in 
the Florida Keys and Florida Bay.  The development of a decision making tool will provide a comprehensive basis 
for coordinating and strengthening water and land related planning efforts by local, state and federal agencies.  
Study was completed March 2003. 
 
Cost:  

Total    $6,000,000 
Project Development $6,000,000 
Land Acquisition  
Implementation  
 
Operations and maintenance  

 
Project Schedule: 

Start Date: 1997 
Finish Date: 2003 

 
 1997 1998 1999 2000 2001 2002 2003 
        

Planning & Design   
   
Real Estate   
   
Construction   
 
 
Detailed Project Budget Information ($1000) 
 
 Thru 

2002 2003 Total 

USACE 2,946 54 $3,000 
FDCA 3,000 0 $3,000 
Total 5946 54 $6,000 
 
 
Hyperlink: http://www.saj.usace.army.mil/projects/proj4.htm 
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Project Name:  BMP’s for Agriculture   
Project ID: 4101 
Lead Agency:  Natural Resources Conservation Service 
Authority:  Public Law 46 
 
Strategic Plan Goal(s) Addressed:  3.C.4   
 
Measurable Output(s): Nutrient Load Reduction 
 
Project Synopsis: This project provides for technical assistance to landowners and managers of agricultural lands.  
The goals of this project are to encourage the adoption and implementation of Best Management Practices (BMPs) 
that will provide for sustainable agriculture within the Everglades ecosystem that is both ecologically and 
economically sound.  Comprehensive resource management plans are developed with the farmer/rancher to achieve 
their management objectives, while meeting federal, state, regional and local environmental quality criteria and 
standards (TMDL"S). 
 
Cost: Total   $77,584,000 
 Project Development 
   Land Acquisition 
 Implementation 
 Operations and maintenance: $77,584,000 
 
Project Schedule: 
 Start Date:          1997 
 Finish Date:          2011 
Detailed Project Budget Information($1000) 
 Through 2003 2004 2005 2006 Balance to 

Complete 
Total 

Federal  $23,834 $4,440 $4,573 $4,710 $32,241 $69,798 
State $1,385 $720 $741

 
$764

 
$4,176 $7,786 

Tribal   
Local   
Other   
Total $25,219 $5,160 $5,314 $5,474 $36,417 $77,584 
 
Point of Contact:   David Legg – 561-683-0883 (USDA – NRCS) 
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Project Name:   Monitoring of Organic Soils in the Everglades 
Project ID:  4102 
Lead Agency:  Natural Resources Conservation Service 
Authority:  Public Law 46 
 
Strategic Plan Goal(s) Addressed:  3.C.4   
 
Measurable Output(s): Resource Assessment 
 
Project Synopsis: This project will produce an assessment of the amount of accretion and/or subsidence  that has 
occurred on organic soils throughout the Everglades region.  ARS and IFAS have initiated work within the 
Everglades Agricultural Area (EAA) based upon observations taken every 5-year from 1913 – 1978.  The goal of 
this project is to expand this assessment to the entire Everglades ecosystem, in an effort to provide scientists and 
land managers a tool to ascertain the effects from hydrologic condition changes upon the organic soil resource. 
 
Cost: Total:            $1,236,000 
 Project Development 
 Land Acquisition 
 Implementation 
 Operations and maintenance  $1,236,000 
 
Project Schedule: 
 Start Date:         1998 

   Finish Date:         2012 
 
Detailed Project Budget Information 
 Thru 

1999 
2002 2003 2004 2005 2006 Balance 

to 
complete 

Total 

Federal $25,000 $100,000 $100,000 $100,000 $100,000 $100,000 $700,000 $1,125,000 
State $11,000             $11,000 
Tribal         
Local         
Other         
Total $36,000 $100,000 $100,000 $100,000 $100,000 $100,000 $700,000 $1,236,000 
 
Point of Contact:   Ken Liudahl 561-683-0883 (USDA – NRCS) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



DATA SHEET PROFILE 

Date:  21 August 2003  212

Project Name:  Soil Survey Update for the Everglades Agricultural Area 
Project ID: 4103 
Lead Agency: Natural Resources Conservation Service 
Authority:  Public Law 46 
 
Strategic Plan Goal(s) Addressed:  3.C.4  
 
Measurable Output(s): Acres Mapped 
 
Project Synopsis: This project will produce an updated comprehensive soil survey of the Everglades Agricultural 
Area (EAA).  The project is designed to produce a spatial representation of the soils on approximately 700,000 
acres, and a detailed description of each soil’s profile.  The current soil survey is over 20 years old.  Significant 
changes have occurred due to organic soil subsidence and changes  in landscape features.  This project will provide 
an effective conservation planning tool for on-farm decision making that will contribute to over-all ecosystem 
restoration efforts. 
 
Cost: Total:  $1,500,000 
 Project Development:  $1,500,000 
 Land Acquisition 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date:     2004 
 Finish Date:      2007 
 
Detailed Project Budget Information 
    2004 2005 2006 Balance 

to 
complete 

Total 

Federal    $250,000 $500,000 $500,000 $250,000 $1,500,000 
State         
Tribal         
Local         
Other         
Total    $250,000 $500,000 $500,000 $250,000 $1,500,000 
 
Point of Contact: Warren Henderson  352-338-9535 (USDA – NRCS) 
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Project name: Soil Survey for Everglades National Park, Big Cypress, National Preserve, and Water 
Conservation Areas 

Project ID: 4104 
Lead Agency:  NRCS 
Authority:  PL-46 
 
Strategic Plan Goal(s) Addressed: Primary :3.C.4   
 
Measurable Output(s): Acres Mapped 
 
Project Synopsis:  This project will produce a comprehensive soil survey of Everglades National Park, Big Cypress 
National Preserve, and the Water Conservation Areas.  The project is designed to produce a spatial representation of 
the soils on approximately 2,000,000 acres, and a detailed description of each soil’s profile.  Currently there is not a 
detailed soil survey available to land managers, modelers and planners.  This project will provide an effective 
correlation/association tool for land managers, modelers and planners to identify, restore, and sustain natural 
ecological communities.   
 
Cost: Total - $5,600,000 
 Project Development - $5,600,000 
 Land Acquisition 
 Implementation 
 Operations and maintenance 
 
Project Schedule: 
 Start Date: 2004 
 Finish Date: 2009 
 
Detailed Project Budget Information (1000s) 
 
 2004 2005 2006 2007 2008 2009 Balance 

to 
complete 

Total 

Federal $800 $800 $800 $800 $800 $800 0 $5,600 
State         
Tribal         
Local         
Other         
Total        $5,600 
 
 
 
 
Hyperlink- - Warren Henderson –352-338-9535 
                     USDA - NRCS 
 




